

Crawford HS Tennis-Softball

Date Submitted: 10/31/2017

New Work Covering Period **10/23/2017** to **11/10/2017**

Area of Work		Previous Week														
		23-Oct-17	24-Oct-17	25-Oct-17	26-Oct-17	27-Oct-17	30-Oct-17	31-Oct-17	1-Nov-17	2-Nov-17	3-Nov-17	6-Nov-17	7-Nov-17	8-Nov-17	9-Nov-17	10-Nov-17
Activity #	Trade	Site														
	Tennis Courts						TC1	TC2		CB1	CB2	I	TC3			CB3
	Electrical Underground - Site															
	Back Stop - Post - footings		PRS							BS1				BS2		
	Swale						S2			FP				S3		
	Fence Post															
	Landscape - Irrigation															

NOTES:

- | | | |
|-----|-------------------------|---|
| TC1 | Tennis Courts | Pour Courts 3-4 |
| TC2 | Tennis Courts | Pour Courts 1-3 |
| TC3 | Tennis Courts | Pour Courts 5-6 |
| CB1 | Cylinder Break 1 | Cylinder Break Courts 1-2 - Stressing PT |
| CB2 | Cylinder Break 2 | Cylinder Break Courts 3-4 - Stressing PT |
| CB3 | Cylinder Break 3 | Cylinder Break Courts 5-6 - Stressing PT |
| I | Tennis Court Inspection | Tennis Court 5-6 Pre concrete pour inspection |
| PRS | Concrete Pour | Pour rat slab at backstop post footings |
| BS1 | Concrete Pour | Pour Backstop Post - Ph 1 |
| S2 | Swale - Concrete Pour | |