

Crawford HS Tennis-Softball

Date Submitted: 9/26/2017

New Work Covering Period **9/18/2017** to **10/6/2017**

Area of Work		Previous Week														
		18-Sep-17	19-Sep-17	20-Sep-17	21-Sep-17	22-Sep-17	25-Sep-17	26-Sep-17	27-Sep-17	28-Sep-17	29-Sep-17	2-Oct-17	3-Oct-17	4-Oct-17	5-Oct-17	6-Oct-17
Activity #	Trade	Site														
	Grading - Tennis Courts															
	Electrical Underground															
	Excavate Swale															
	Retaining Wall - Backfilling															
	Water Proofing															
	Back Stop - Post - footings															
	Swale															
	Fence Post															
	Infiltration System															
	Landscape - Irrigation															

NOTES:
 ? Infiltration System Pending - availability