



San Diego Unified School District

PHYSICAL PLANT OPERATIONS CENTER ANNEX
4860 Ruffner Street, San Diego, CA 92111-1522

(858) 496-1902
Fax: (858) 496-1953

Graham Champion
Labor Compliance and
Construction Contracts Supervisor

March 24, 2020

Mr. Stephen Thompson
Solpac Construction, Inc.
dba Soltek Pacific Construction Company
2424 Congress Street
San Diego, CA 92110

Dear Mr. Thompson:

Subject: CZ-19-0859-42 – Design Build Construction of Heating, Ventilation, and Air Conditioning (HVAC) at Multiple Sites – Package B (SDUSD Project #91030071.1)

Notice to Proceed: No. 06R2– HVAC Construction at Field Elementary School

This letter constitutes your *revised* notice to proceed with HVAC work at Field ES per your proposal for a time extension request to Darren Hollis dated March 16, 2020, a not-to-exceed amount of \$3,361,942.21.

This is only to extend the completion date.

NTP 06 Field ES Construction \$3,088,109.00

NTP 06 Field ES Contingency \$273,833.21

Work shall begin on August 7, 2019, and be completed by **June 15, 2020.**

Please refer to this NTP number on all your correspondence and invoices.

Original invoice should be sent to:

San Diego Unified School District
PPO Center, Attn: Catherine Bendixen
4860 Ruffner Street
San Diego, CA 92111

Please call your construction manager if you have any questions regarding this NTP. Invoicing inquiries should be directed to Catherine Bendixen at (858) 637-6246.

Sincerely,


Graham Champion
Labor Compliance and Construction Contracts Supervisor

GC: mf

Attachment

C: D. Nestor, D. Hollis, R. Musin, S. Hawkins, PSA



Corporate Office
2424 Congress Street
San Diego, CA 92110-2888
Phone 619-296-6247 Fax 619-296-7109
Estimating Fax 619-296-4314
Contractor License 886641 EOE
www.soltekpacific.com

March 16, 2020

San Diego Unified School District
Construction Office
4860 Ruffner Street
San Diego, CA 92111

Attention: Mr. Darren Hollis
Contract No. CZ-19-0859-42 SDUSD HVAC design Build Projects
School: Field Elementary School
Subject: Request for Time Extension to NTP

Dear Mr. Hollis,

This letter is sent to request an extension of time to NTP 06R1. Please be advised the Work associated with the NTP is estimated to be completed on or about 5/15/2020, eclipsing the current NTP completion date of March 31, 2020. We hereby respectfully request a time extension to the NTP to June 15, 2020 to allow for the completion of the Work.

Thank you in advance for your assistance with this matter. Please do not hesitate to contact me with any questions or comments you may have regarding this matter. I can be reached at (619) 296-6247, ext. 133, or mhofmann@soltekpacific.com.

Sincerely,

Soltek Pacific Construction

A handwritten signature in blue ink, appearing to read 'Mark Hofmann', is written over a faint, light blue printed signature line.

Mark Hofmann
Sr. Project Manager

cc: file

NTP Request (Add line to PO)

 Upper Form

Record Information

Record Number: NTPRA-000003	Creator: Darren Hollis
Project Name: Field ES HVAC Phase 2	Creation Date: 03/16/2020 11:12 AM (UTC-8)
Project Number: 91030071.1	Status: Approved
	Record Last Update Date: 03/24/2020 11:43 AM (UTC-8)

NTP Information

Title: Design Build Const. of HVAC Package B at Field ES
NTP Number: NTP 06R2 Field ES
Estimated Task Order Amount: \$0.00

NTP Processing (Informational Only)

Contract Specialist: Mayra Flores
FPC Director / PPO: Don Webb
PPO Lead:

Contract Details

Reference SOV: PO-000006	Vendor Name: Soltek Pacific
Peoplesoft PO Number: 0000355320	
Reference Contract: CON-000261	Contract Title: D/B Construction of HVAC at Multiple Sites PKG B
Contract Number: CZ19-0859	

Task Order Description

Description: NTP revision is requested to modify the completion date on the NTP from March 31 2020 to June 15 2020. No-Cost Revision
Justification: GC is requesting a 11 week time extension on NTP to complete the remaining contract work and punch-list.
Have you attached a proposal?: Yes

Task Order Location

Proposed Task Order Start 03/27/2020 Date:	Final Task Order Start Date: 08/07/2019
Proposed Task Order End 06/15/2020 Date:	Final Task Order End Date: 06/15/2020

Project Costing Data

Business Unit: SDUSD	Peoplesoft Activity ID: (H) Construction
Project Name: Field ES HVAC Phase 2	Project Costing Resource: SVCS
Project ID: 91030071.1	

Administrative Revision

Revision Description:

Budget Journal (PS)

Budget Transfer Journal: na
 Budget Journal: na
 Budget Transfer Journal (recon):
 Budget Journal (recon):
 Create Budget Transfer Journal?:
 Create Budget Journal?:

Ledger Group:
 Budget Period:

Integration Rejection Comments

If a record is rejected in PeopleSoft, comments will be displayed here.
 Rejection Comments:

Integrated Commitment

Integrated Commitment?: Non-Integrated

 **Task Details**

Record has been closed.

Workflow Progress

Step Name	Assignee	Company	Status	Action	Completion Date
Creation (CM)	Darren Hollis	SDUSD	Completed	Request NTP	03/16/2020 11:12 AM
01 Contracts Specialist	Linda Weekly	SDUSD	Completed	Send to CSE	03/16/2020 11:36 AM
02 CSE	Wazira Salem	SDUSD	Completed	Send to PM	03/18/2020 12:04 PM
03 PM	Radik Musin	SDUSD	Completed	Send to CM Director	03/23/2020 11:29 AM
04 CM Director	Don Webb	SDUSD	Completed	Send for Funding	03/23/2020 11:56 AM
05 Lead CSE	Greg McFarlane	SDUSD	Completed	Send to Budget Analyst	03/23/2020 12:50 PM
06 Budget Analyst	Linda Bravo	SDUSD	Completed	Send to Contract Specialist	03/23/2020 02:21 PM
07 Contract Specialist	Linda Weekly	SDUSD	Completed	Send to Contracts Supervisor	03/23/2020 03:18 PM
08 Contract Supervisor	Graham Champion	SDUSD	Completed	Approve	03/23/2020 03:20 PM
09 CS Pplsoft	Linda Weekly	SDUSD	Completed	Close NTP Revision	03/24/2020 11:43 AM

 **Line Items**

1 Item(s)

No.	Budget String	Revise Existing Line?	SOV Line	Cost Code	Code Name	Short Description	Amount	Line Type (for DIQ)	Bond Series
001	9103-90403-00-6200-8500-0000-21400-8611	No	0	9103-Z.FPC-6200-8611-CONST	Z.FPC Construction NHVAC	NTP 06R2 Field ES time extension	\$0.00	Base Item	21400-K ST

Total Amount \$0.00

Attachments (1)

Linked Records (0)

Linked Mail (0)