



# San Diego Unified School District

PHYSICAL PLANT OPERATIONS CENTER ANNEX  
4860 Ruffner Street, San Diego, CA 92111-1522

(858) 496-1902  
Fax: (858) 496-1953

Graham Champion  
Labor Compliance and  
Construction Contracts Supervisor

September 18, 2020

Mr. Stephen Thompson  
Solpac Construction, Inc.  
dba Soltek Pacific Construction Company  
2424 Congress Street  
San Diego, CA 92110

Dear Mr. Thompson:

**Subject: CZ-19-0859-42 – Design Build Construction of Heating, Ventilation, and Air Conditioning (HVAC) at Multiple Sites – Package B (SDUSD Project # 93030071.1)**

**Notice to Proceed: No. 08R3– HVAC Construction at Challenger Middle School**

This letter constitutes your *revised* notice to proceed with HVAC work at Challenger MS per your proposal for a time extension request sent to David Suydam dated August 31, 2020 for the not-to-exceed amount of \$4,540,721.17.

NTP 08 Challenger MS Construction	\$4,418,829.00
NTP 08 Challenger MS Contingency	\$121,892.17

Work shall begin on September 26, 2019, and be completed by ~~August 30, 2020~~ November 15, 2020.

Please refer to this NTP number on all your correspondence and invoices.

Original invoice should be sent to:

San Diego Unified School District  
PPO Center, Attn: Catherine Bendixen  
4860 Ruffner Street  
San Diego, CA 92111

Please call your construction manager if you have any questions regarding this NTP. Invoicing inquiries should be directed to Catherine Bendixen at (858) 637-6246.

Sincerely,

A handwritten signature in black ink, appearing to read "G. Champion".

Graham Champion  
Labor Compliance and Construction Contracts Supervisor

GC: cp

Attachment

C: D. Suydam, R. Musin, D. Nestor, PSA



Corporate Office  
2424 Congress Street  
San Diego, CA 92110-2888  
Phone 619-296-6247 Fax 619-296-7109  
**Estimating Fax 619-296-4314**  
Contractor License 886641 EOE  
[www.soltekpacific.com](http://www.soltekpacific.com)

August 31, 2020

San Diego Unified School District  
Construction Office  
4860 Ruffner Street  
San Diego, CA 92111

Attention: Mr. David Suydam, Construction Manager  
Contract No. CZ-19-0859-42 SDUSD HVAC Design Build Projects  
School: Challenger Middle School  
Subject: Request for Time Extension to NTP

Dear Mr. Suydam,

This letter is sent to request an extension of time to NTP 08R2. Please be advised the Work associated with the NTP is estimated to be completed on or about October 15, 2020, eclipsing the current NTP completion date of August 30, 2020. We hereby respectfully request a time extension to the NTP to November 15, 2020 to allow for the completion of the Work and final billing.

Thank you in advance for your assistance with this matter. Please do not hesitate to contact me with any questions or comments you may have regarding this matter. I can be reached at (619) 296-6247, ext. 133, or [mhofmann@soltekpacific.com](mailto:mhofmann@soltekpacific.com).

Sincerely,

Soltek Pacific Construction

A handwritten signature in blue ink, appearing to read 'MHofmann', is positioned above the printed name.

Mark Hofmann  
Sr. Project Manager

cc: file