



San Diego Unified School District

PHYSICAL PLANT OPERATIONS CENTER ANNEX
4860 Ruffner Street, San Diego, CA 92111-1522

(858) 496-1902
Fax: (858) 496-1953

Graham Champion
Labor Compliance and
Construction Contracts Supervisor

May 29, 2019

Mr. Stephen Thompson
SOLPAC CONSTRUCTION INC. dba
Solttek Pacific Construction Company
2424 Congress Street
San Diego, CA, 92110
sthompson@solttekpacific.com

No Cost NTP Revision - Date Change Only

Dear Mr. Thompson:

Subject: Contract No. CZ-17-0260-29 – Furnish and Install HVAC Systems and all Associated Work at District School Sites – Region 3, Phase II (IDIQ) (SDUSD Project # 90800071.1)

Subject: Notice to Proceed: No. 39R1 & 39R1AL02 Dana Middle School ~ Including Allowance #2 work

This letter constitutes your revised Notice to Proceed (NTP) for construction and allowance work at Dana MS per your proposed date change request dated May 21, 2019, for a no-cost revision. The total not-to-exceed amount of this NTP is \$4,746,379.41.

NTP 39 Dana MS	\$4,005,978.63
NTP 39AL02 Dana MS	\$740,400.78

Work began on October 1, 2018, and work is to be completed ~~May 31, 2019~~ October 1, 2019.

Please refer to this NTP number on all your correspondence and invoices.

Original invoice should be sent to:

San Diego Unified School District
PPO Center, Attn: Catherine Bendixen
4860 Ruffner Street
San Diego, CA 92111

Please call your construction manager if you have any questions regarding this NTP. Invoicing inquiries should be directed to Catherine Bendixen at (858) 637-6246.

Sincerely,

Graham Champion
Labor Compliance and Construction Contracts Supervisor

GC: lw

Attachment

C: L. Osterberger, D. Nestor, T. Kerr, M. Hussey, Solttek Pacific, PSA Dept.



**SOLTEK PACIFIC
CONSTRUCTION**

Corporate Office
2424 Congress Street
San Diego, CA 92110-2888
Phone 619-296-6247 Fax 619-296-7109
Estimating Fax 619-296-4314
Contractor License 886641 EOE
www.soltekpacific.com

May 21, 2019

San Diego Unified School District
Construction Office
4860 Ruffner Street
San Diego, CA 92111

Attention: Mr. Darren Hollis
Contract No. CZ-17-0260-29 IDIQ Furnish and Install HVAC Systems
Phase/Region: IDIQ Phase II/Region 3/Dana Middle School
Subject: Request for Time Extension to NTP 39 and 39AL02

Dear Mr. Hollis,

This letter is sent to request an extension of time to NTP 39 and 39AL02. Please be advised the Work associated with the NTP is estimated to be completed on or about 9/15/2019, eclipsing the current NTP completion date of May 31, 2019. We hereby respectfully request a time extension to the subject NTPs to October 1, 2019 to allow for the completion of the Work.

Thank you in advance for your assistance with this matter. Please do not hesitate to contact me with any questions or comments you may have regarding this matter. I can be reached at (619) 296-6247, ext. 133, or mhofmann@soltekpacific.com.

Sincerely,

Soltek Pacific Construction

Mark Hofmann
Sr. Project Manager

cc: file