



San Diego Unified School District

PHYSICAL PLANT OPERATIONS CENTER ANNEX
4860 Ruffner Street, San Diego, CA 92111-1522

(858) 496-1902
Fax: (858) 496-1953

Graham Champion
Labor Compliance and
Construction Contracts Supervisor

July 29, 2019

Mr. Young Kang
Angeles Contractor, Inc.
783 Phillips Drive
City of Industry, CA 91748
ywkang@angelescontractor.com

No Cost NTP Revision

Dear Mr. Kang:

Subject: CZ-17-0261-23 - Furnish and Install HVAC Systems and All Associated Work at District Sites – Region 4, Phase II (IDIQ) (SDUSD Project #92870071.1)

Notice to Proceed: No. 13R2 – Furnish & Install HVAC 2000 System at Washington Elementary School
Allowance 02

This letter constitutes your revised notice to proceed with HVAC allowance work at Washington ES per your proposal for a time extension to Robert Daniels dated July 11, 2019, for a total not-to-exceed amount of \$42,660.66.

This is only to extend the completion date.

Work began January 22, 2018, and is to be completed by **August 30, 2019.**


Please refer to this NTP number on all your correspondence and invoices.

Original invoice should be sent to:

San Diego Unified School District
PPO Center, Attn: Catherine Bendixen
4860 Ruffner Street
San Diego, CA 92111

Please call your construction manager if you have any questions regarding this NTP. Invoicing inquiries should be directed to Catherine Bendixen at (858) 637-6246.

Sincerely,


Graham Champion,
Labor Compliance and Construction Contracts Supervisor

GC: mf

Attachment

C: D. Nestor, R. Daniels, M. Appanaitis, PSA



State Contr. Lic. 858483

TEL : (626) 923-3800

FAX : (626) 923-3801

783 Phillips Drive, City of Industry, CA 91748-1147

July 11, 2019

Robert Daniels –Region 4 Construction Manager
4860 Ruffner St.
San Diego, CA 92111
619-748-8493

Re: Washington ES (SDUSD Proj. #92870071.1)
Contract # CZ-17-0261-23
No Cost Time Extension

Mr. Daniels:

Due to changes in the scope of work, extended submittal and closeout process as defined in project specifications, outstanding ASI/CCD's, RFI's, and additional work beyond the control of Angeles Contractor and SDUSD, please consider this a formal request to extend the original NTP (NTP 12 & 13) timeline at Washington ES through August 30, 2019. This is at no cost to the District.

Regards,

Adam Doty
Angeles Contractor Inc.
Project Manager
858-322-1478

NTP Request (Add line to PO)

 **Upper Form**

Record Information

Record Number: NTPRA-000008	Creator: Robert Daniels
Project Name: Washington ES HVAC Phase 2	Creation Date: 07/22/2019 01:03 PM (UTC-8)
Project Number: 92870071.1	Status: Approved
	Record Last Update Date: 07/29/2019 02:53 PM (UTC-8)

NTP Information

Title: PH II REG (4) WASH ES HVAC NTP 13 TIME EXTENSION
 NTP Number: NTP 13R2 Washington ES
 Estimated Task Order Amount: \$0.00

NTP Processing (Informational Only)

Contract Specialist: Mayra Flores
 FPC Director / PPO: Don Webb
 PPO Lead:

Contract Details

Reference SOV: PO-000006	Vendor Name: Angeles Contractor Inc
Peoplesoft PO Number: 0000301287	
Reference Contract: CON-000101	Contract Title: F&I HVAC Systems Phase II Region 4
Contract Number: CZ-17-0261-23	

Task Order Description

Description: Request Allowance NTP 13 HVAC 2000 work at Washington ES - No Cost time extension

Justification: ACI provided the attached revised construction baseline schedule & non-compensable time extension request letter.

Have you attached a proposal?: Yes

Task Order Location

Proposed Task Order Start 07/26/2019 Date:	Final Task Order Start 01/22/2018 Date:
Proposed Task Order End 08/30/2019 Date:	Final Task Order End Date: 08/30/2019

Project Costing Data

Business Unit: SDUSD	Peoplesoft Activity ID: (H) Construction
Project Name: Washington ES HVAC Phase 2	Project Costing Resource: SVCS
Project ID: 92870071.1	

Administrative Revision

Revision Description:

Budget Journal (PS)

Budget Transfer Journal: n/a	Ledger Group:
Budget Journal: n/a	Budget Period:
Budget Transfer Journal (recon):	
Budget Journal (recon):	
Create Budget Transfer Journal?:	
Create Budget Journal?:	

Integration Rejection Comments

If a record is rejected in PeopleSoft, comments will be displayed here. Rejection Comments:
--

Integrated Commitment

Integrated Commitment?:

 **Task Details**

Record has been closed.

Workflow Progress

Step Name	Assignee	Company	Status	Action	Completion Date
Creation (CM)	Robert Daniels	SDUSD	Completed	Request NTP	07/22/2019 01:03 PM
01 Contracts Specialist	Mayra Flores	SDUSD	Completed	Send to CSE	07/22/2019 02:20 PM
02 CSE	Wazira Salem	SDUSD	Completed	Send to PM	07/22/2019 02:59 PM
03 PM	Mike Appanaitis	SDUSD	Completed	Send to CM Director	07/24/2019 02:48 PM
04 CM Director	Don Webb	SDUSD	Completed	Send for Funding	07/24/2019 03:47 PM
05 Lead CSE	Greg McFarlane	SDUSD	Completed	Send to Budget Analyst	07/25/2019 06:15 AM
06 Budget Analyst	Linda Bravo	SDUSD	Completed	Send to Contract Specialist	07/26/2019 09:15 AM
07 Contract Specialist	Mayra Flores	SDUSD	Completed	Send to Contracts Supervisor	07/26/2019 10:55 AM
08 Contract Supervisor	Graham Champion	SDUSD	Completed	Approve	07/26/2019 02:49 PM
09 CS Pplsoft	Mayra Flores	SDUSD	Completed	Close NTP Revision	07/29/2019 02:53 PM

 **Line Items**

1 Item(s)

No.	Budget String	Revise Existing Line?	SOV Line	Cost Code	Code Name	Short Description	Amount	Line Type (for IDIQ)	Bond Series
001	9287-90403-00-6200-8500-0000-21500-8611	No	0	9287-Z.FPC-6200-8611-CONST	Z.FPC Construction NHVAC	NTP 13R2 Washington ES Allow 02	\$0.00	Allowance	21500-A ST

Total Amount \$0.00

Attachments (1)

Linked Records (0)

Linked Mail (0)