



TWO-WEEK LOOK AHEAD SCHEDULE

PROJECT: MIRAMAR RANCH ELEMENTARY SCHOOL BLOCK WALL & SWITCHGEAR

Updated: 9/21/2021

Act ID #	WORK DESCRIPTION	WORK DONE BY	DAYS	MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN	Remarks		
				9/20	9/21	9/22	9/23	9/24	9/25	9/26	9/27	9/28	9/29	9/30	10/1	10/2	10/3	10/4	10/5	10/6	10/7	10/8	10/9	10/10			
-	SAFETY MEETING	-	-		X																				WATCHOUT FOR FALLING OBJECTS		
-	NO WORK ON-SITE FOR NEXT 3 WEEKS	-	-																								
-	ROOF WORK (AFTER MAIN SWITCHGEAR INSTALL)	SL/BDI	10																						RFI 15		
RED TEXT - SUSCEPTIBLE TO DELAY																											

Weekend
Holiday
Rain Day
Meeting Day
Project Completion

