



## TWO-WEEK LOOK AHEAD SCHEDULE

**PROJECT: MIRAMAR RANCH ELEMENTARY SCHOOL BLOCK WALL & SWITCHGEAR**

Updated: 9/28/2021

Act ID #	WORK DESCRIPTION	WORK DONE BY	DAYS	MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN	Remarks		
				9/27	9/28	9/29	9/30	10/1	10/2	10/3	10/4	10/5	10/6	10/7	10/8	10/9	10/10	10/11	10/12	10/13	10/14	10/15	10/16	10/17			
-	SAFETY MEETING	-	-	X							X							X							CAUTION - GASOLINE		
-	NO WORK ON-SITE FOR NEXT 3 WEEKS	-	-																								
-	ROOF WORK (AFTER MAIN SWITCHGEAR INSTALL)	SL/BDI	10																					RFI 15			
RED TEXT - SUSCEPTIBLE TO DELAY																											

Weekend
Holiday
Rain Day
Meeting Day
Project Completion

