O'Farrel Charter School Track Improvements
C.S. Legacy Construction

3 Week Look Ahead

Item	6-Nov	7-Nov	8-Nov	9-Nov	10-Nov	13-Nov	14-Nov	15-Nov	16-Nov	17-Nov	20-Nov	21-Nov	22-Nov	23-Nov	24-Nov		
Rough Grading	x	x	x	x	x												
Storm Drain/Manholes						x	x	x									
Masonry/concrete						x	x	x	x	x	x	x	x	x	x		
Irrigation				x	x	x	x	x	x	x							
Electrical		x	x	x	x	x	x	x	x	x	x	x	x	x	x		
Water				x	x	x	x	x	x	x							
Jute netting						x	x	x	x	x	x	x	x	x	x		
Note :																	
Tie in Storm Drain permit Delay																	