5/28/25, 7:18 PM

PSA Web Application

Subcontractor's Pre-Job Conference Form: OT Electrical

Status
Published

Assigned PSA Specialist
Maria Cruz

Subcontractor's Information

Contractor
OT Electrical [ sp

Company Address
1227 Corte De Cera Chula Vista, CA 91910

CSLB License Number
1052995

Contractor License Classification
C10 - ELECTRICAL

Pre-Award & Contract Information

Bid Number
CC24-0764-08-A1-G1

Contract Number Contract Title

CC24-0764-08-A1-G1

Version
1

Email
mcruz5@sandi.net

Phone Number

DIR Number
PW-LR-1000791952

Bid Title
Cubberley ES WSM -GMP 1 (Construction)

Cubberley ES WSM -GMP 1 (Construction)

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work
Electrical, Communications, Electronic Safety and Security

Jobsite Scheduling Information

Expected Start Date
5/30/2025

Number of Shifts
1

Pay Day
Thursday

Jobsite Administration

JOBSITE CONTACT ? ADMISTRATIVE ROLE

Yes Superintendent
Yes Lead
Yes Foreman

Phone Number
(619) 879-7870

Fax Number

Prevaling Wage Determination
2024-2

Contract Amount
$32,126,428.07

DIR Project Number

Estimated Duration(Days)

200

Shift Description
7:00am to 3:30pm

Pay Period End Day

Sunday
FIRST NAME LAST NAME EMAIL PHONE
Omar Tirado omar@otelectrical.co (619) 636-3360
Adrian Tirado adrian@otelectrical.co (619) 779-3918

samuel

https://psa.sandi.net/forms/PreJobConferenceForm/3211

valenzuela

sam@otelectrical.co (619) 852-4038

12
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Crew: Electrical

Scope of Work your firm will perform on this project
Electrical, communications, electronic safety and security

Referral and Jurisdictional Assignment

UNION DIR CLASSIFICATION ASSIGNMENT
STATUS

Electrical Workers Inside Wireman, Pending

Local 569 Technician

Add other direct Subcontractors not included on the Division of Work

TBD? TIERED SUBCONTRACTOR
No World Bridge Technologies, Inc
No PATHWAY COMMUNICATIONS LTD

https://psa.sandi.net/forms/PreJobConferenceForm/3211

Electrical installations

PSA Web Application

Equipment to be utilized in performing work on this Project

Electrical tools

ASSIGNMENT ESTIMATED ESTIMATED
ACTIVITIES STATUS START - END DATE WORKFORCE

AVERAGE
Pending 6/1/2025 - 6/1/2026 1

TIERED SUBCONTRACTOR'S SCOPE

Communications and Electronic Safety and Security

Emergency Communication Systems

ESTIMATED
WORKFORCE PEAK
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