



San Diego Unified
SCHOOL DISTRICT

Kim Abrams, CPPB
Contracts Administration Supervisor
Strategic Sourcing and Contracts Department
P - 858-522-5830
F - 858-522-5885
kabrams@sandi.net

June 14, 2017

FAXED
6/14/2017

VIA FACSIMILE
619-296-4314

Mr. Stephen W. Thompson
Solpac Construction Inc. dba
Soltex Pacific Construction Company
2424 Congress Street
San Diego, CA 921140

Dear Mr. Thompson:

Subject: Contract No. CZ-17-0776-29 – Whole Site Modernization at Adams Elementary School and San Diego Global Vision Academy

Notice to Proceed

Construction Manager: Jon Russ

The contract for the above project was awarded to your firm by the Board of Education of the San Diego Unified School District on June 13, 2017 for Base Bid Items 1 and 3 and Items 2 and 4.

You are hereby authorized to commence work on June 19, 2017, as referenced in the “Supplementary Conditions”. This date will constitute the beginning date under the time limits provided in the contract, in accordance with the plans, specifications, the pre-construction meeting set up by the Construction Manager, and the contract documents. Substantial Completion of this project shall be no later than August 16, 2019.

District representatives are required to investigate periodically and report whether the work is progressing satisfactorily or is being unduly delayed. We are all interested in the progress and quality of this project. Please be assured that we will give you all cooperation possible so that the work can proceed efficiently and without delay.

Sincerely,

Kim Abrams, CPPB
Contracts Administration Supervisor, Construction

c: Accounts Payable, Dion Harrington, Jon Russ, Monica Melero, Ivory Anderson, Rey Pedregon