

## Subcontractor's Pre-Job Conference Form: HAMEL CONCRETE, INC

<b>Status</b> Published	<b>Version</b> 2	
<b>Assigned PSA Specialist</b> Maria Cruz	<b>Email</b> mcruz5@sandi.net	<b>Phone Number</b> (619) 879-7870

### Subcontractor's Information

<b>Contractor</b> HAMEL CONCRETE, INC <span>SP</span>		
<b>Company Address</b> 26431 JEFFERSON AVE, STE A MURRIETA, CA 92562	<b>Phone Number</b>	<b>Fax Number</b>
<b>CSLB License Number</b> 1011533	<b>DIR Number</b> 1000035646	
<b>Contractor License Classification</b> C-8 - CONCRETE, A - GENERAL ENGINEERING, B - GENERAL BUILDING		

### Pre-Award & Contract Information

<b>Bid Number</b> CZ21-0777-24.A3.G2	<b>Bid Title</b> Albert Einstein Academy Charter ES WSM -Phase 1B (GMP#2) 2023-2 {LLB}	<b>Prevailing Wage Determination</b>	
<b>Contract Number</b> CZ21-0777-24.A3.G2	<b>Contract Title</b> Albert Einstein Academy Charter ES WSM -Phase 1B (GMP#2) 524016 {LLB}	<b>DIR Project Number</b> 524016	<b>Contract Amount</b> \$35,000,407.21

### Overall Scope of Work for Which Your Company is Responsible

**Overall Scope of Work**  
Site & Building Concrete & Concrete Reinforcing

### Jobsite Scheduling Information

<b>Expected Start Date</b> 9/2/2024	<b>Estimated Duration(Days)</b> 190
<b>Number of Shifts</b> 1	<b>Shift Description</b> 7:00AM-3:30PM
<b>Pay Day</b> Friday	<b>Pay Period End Day</b> Sunday

### Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Chris	Salazar	csalazar@hamelinc.com	(951) 764-1957
No		Sam	Cota	scota@hamelinc.com	(951) 541-4898
No	Foreman				

### Crew: Excavation

Scope of Work your firm will perform on this project  
Excavate & backfill footings

Equipment to be utilized in performing work on this Project  
Backhoe, Skiploader, Loader, Excavator

#### Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Operating Engineers Local 12	Operator	Pending	Excavation & backfill using equipment	Pending	9/2/2024 - 10/4/2024	1	1
Laborers Local 89	Laborer (Building Construction)	Pending	Hand clean excavations, backfill handwork	Pending	9/2/2024 - 10/4/2024	1	3

### Crew: Structural & Site Concrete Carpenters

Scope of Work your firm will perform on this project  
Form & strip walls, columns decks, edgeform, stairs etc. Set rebar & bolt templates

Equipment to be utilized in performing work on this Project  
10k Reach Forklift

#### Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Carpenters Local 619	Carpenter	Pending	Forming & stripping etc. Setting embeds, anchor bolts, rebar templates etc.	Pending	9/2/2024 - 5/23/2025	5	10

### Crew: Concrete Placing & Finishing

Scope of Work your firm will perform on this project  
Placing & finishing concrete

Equipment to be utilized in performing work on this Project  
Ride-on trowel machines, walk-behind power trowels

#### Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	Placing concrete, running concrete hose, shoveling concrete, operating concrete vibrator	Pending	9/23/2024 - 4/30/2025	2	6
Cement Masons Local 500	Building Construction	Pending	Finishing concrete, screeding, rodding, tooling, operating finishing machines, bull floating, bump cutting, assisting in placement of concrete as needed	Pending	9/23/2024 - 4/30/2025	2	15

### Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
Yes		Excavation & backfill
No	QUALITY REBAR, INC.	Installation of site & building concrete reinforcement
No	CTR Concrete Pumping, Inc.	Concrete Pumping