

## Subcontractor's Pre-Job Conference Form: ASBURY STEEL, INC.

<b>Status</b> Published	<b>Version</b> 1	
<b>Assigned PSA Specialist</b> Maria Cruz	<b>Email</b> mcruz5@sandi.net	<b>Phone Number</b> (619) 879-7870

### Subcontractor's Information

<b>Contractor</b> ASBURY STEEL, INC. <span>SP</span>		
<b>Company Address</b> 9102 BIRCH STREET SPRING VALLEY, CA 91977	<b>Phone Number</b>	<b>Fax Number</b>
<b>CSLB License Number</b> 999599	<b>DIR Number</b> 1000013917	
<b>Contractor License Classification</b> C51 - STEEL, STRUCTURAL		
<b>Tiered Subcontractor</b> Yes	<b>Tiered SubContractor To</b> PC IRON, INC.	

### Pre-Award & Contract Information

<b>Bid Number</b> CZ21-0777-24.A3.G2	<b>Bid Title</b> Albert Einstein Academy Charter ES WSM -Phase 1B (GMP#2)2023-2 {LLB}	<b>Prevailing Wage Determination</b>	
<b>Contract Number</b> CZ21-0777-24.A3.G2	<b>Contract Title</b> Albert Einstein Academy Charter ES WSM -Phase 1B (GMP#2)524016 {LLB}	<b>DIR Project Number</b>	<b>Contract Amount</b> \$35,000,407.21

### Overall Scope of Work for Which Your Company is Responsible

**Overall Scope of Work**  
Field installation of structural & misc. steel (stairs, rails and ladders)

### Jobsite Scheduling Information

<b>Expected Start Date</b> 7/8/2024	<b>Estimated Duration(Days)</b> 25
<b>Number of Shifts</b> 1	<b>Shift Description</b> 7:00AM to 3:30PM
<b>Pay Day</b> Wednesday	<b>Pay Period End Day</b> Saturday

### Jobsite Administration

JOBSITE CONTACT ?	ADMINISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Robert	Chavez	robertc@asburysteelinc.com	(858) 294-2054

**Crew: Ironworkers**

Scope of Work your firm will perform on this project  
Steel Erection and Misc. Metals

Equipment to be utilized in performing work on this Project  
Crane, Forklift, Scissor Lift

**Referral and Jurisdictional Assignment**

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Ironworkers Local 229	Iron Worker (Ornamental, Reinforcing, Structural)	Pending	Erect Steel and Misc. Metals	Pending	7/8/2024 - 9/24/2024	7	10

**Add other direct Subcontractors not included on the Division of Work**

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
------	----------------------	------------------------------

Contractor not required to submit information