

Subcontractor's Pre-Job Conference Form: Progressive Surface Solutions, LLC

Status Published	Version 1	
Assigned PSA Specialist Maria Cruz	Email mcruz5@sandi.net	Phone Number (619) 879-7870

Subcontractor's Information

Contractor Progressive Surface Solutions, LLC SP		
Company Address 15171 Del Amo AvenueSuite 4 Tustin, California (CA) 92780	Phone Number	Fax Number
CSLB License Number 929883	DIR Number 1000042517	
Contractor License Classification C15 - FLOORING AND FLOOR COVERING, C54 - TILE (CERAMIC AND MOSAIC), C-61 / D12 - SYNTHETIC PRODUCTS, C-61 / D34 - PREFABRICATED EQUIPMENT, C-61 / D06 - CONCRETE RELATED SERVICES, C-61 / D50 - SUSPENDED CEILINGS, C-61 / D03 - AWNINGS		

Pre-Award & Contract Information

Bid Number CZ21-0777-24.A3.G2	Bid Title Albert Einstein Academy Charter ES WSM -Phase 1B (GMP#2) {LLB}	Prevailing Wage Determination 2023-2	
Contract Number CZ21-0777-24.A3.G2	Contract Title Albert Einstein Academy Charter ES WSM -Phase 1B (GMP#2) {LLB}	DIR Project Number 524016	Contract Amount \$35,000,407.21

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work
07 18 15 - Pedestrian Traffic Coating, 09 65 13 - Resilient Base and Accessories, 09 65 16 - Resilient Sheet Flooring and 09 68 13 - Tile Carpeting; all in accordance with the Prime Contract, Plans and Specifications, Addenda #01, #02, #03, #04, NO.5, NO.6, and NO.7 and Bid Package #22 – Flooring.

Jobsite Scheduling Information

Expected Start Date 3/17/2026	Estimated Duration(Days) 28
Number of Shifts 1	Shift Description 3 man crew
Pay Day Friday	Pay Period End Day Friday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Sergio	Pomares	sergio.pomares@progressivesurfacesolutions.com	(714) 497-6460
Yes	Lead	Mere	Perez	mere.perez@progressivesurfacesolutions.com	(714) 317-9235

Crew: San Diego Crew

Scope of Work your firm will perform on this project
Carpet installation

Equipment to be utilized in performing work on this Project
Trowels, knives, scissors.

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Glaziers & Floor Coverers Local 1399	Glazier	Pending	Carpet and LVT	Pending	3/1/2026 - 11/1/2026	3	6

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
Contractor not required to submit information		