

Subcontractor's Pre-Job Conference Form: ROOFING CONTRACTOR,ACCI ROOFING SERVICES

Status Published	Version 1	
Assigned PSA Specialist Maria Cruz	Email mcruz5@sandi.net	Phone Number (619) 879-7870

Subcontractor's Information

Contractor ROOFING CONTRACTOR,ACCI ROOFING SERVICES		
Company Address 11325 SANTA MARIA AVENUE LAKESIDE, CA 92040	Phone Number	Fax Number
CSLB License Number 840297	DIR Number 1000002422	
Contractor License Classification C39 - ROOFING		

Pre-Award & Contract Information

Bid Number CY21-0876-42.A2.G1	Bid Title America's Finest Charter School Whole Site Modernization (LLB) GMP -1	Prevailing Wage Determination 2022-2
Contract Number CY21-0876-42.A2.G1	Contract Title America's Finest Charter School Whole Site Modernization (LLB) GMP -1	Contract Amount 32500899.69

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work
Furnish and install the work of Bid Package 15 - Roofing, including, but not limited to Specification Section(s) 07 01 50.19 - Preparation for Re-Roofing, 07 54 19 - Polyvinyl-Chloride (PVC) Roofing, 07 62 00 - Sheet Metal Flashing and Trim (as applies to own work), 07 72 00 - Roof Accessories (as applies to own work) and 08 62 00 - Unit Skylights (as applies to own work); all in accordance with the Contract Documents, Plans, Specifications, Addendums 1-3, Bid Clarifications 1-3 and Bid Package #15.

Jobsite Scheduling Information

Expected Start Date 6/11/2023	Estimated Duration(Days) 38
Number of Shifts 1	Shift Description 7:00am to 3:30pm
Pay Day Friday	Pay Period End Day Sunday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Larry	Martin Jr	larryjr@acciroofing.com	(619) 572-2550
Yes	Lead	William	Leonard	william.leonard@acciroofing.com	(619) 203-9895

Crew: Roofing

Scope of Work your firm will perform on this project
Roofing

Equipment to be utilized in performing work on this Project
Generator, Screw Guns, Hot Air Welder

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES/RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Roofers Local 45	Roofer	Pending	Installation of Roofing	Pending	7/20/2023 - 7/19/2024	6	8

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
		Contractor not required to submit information