

Subcontractor's Pre-Job Conference Form: COASTLINE STEEL

Status	Version	
Published	1	
Assigned PSA Specialist	Email	Phone Number
Ivory Anderson	ianderson1@sandi.net	(916) 835-7349

Subcontractor's Information

Contractor		
COASTLINE STEEL SP		
Company Address	Phone Number	Fax Number
27212 OLD HWY 80 GUATAY, CA 91931	(619) 473-8626	
CSLB License Number	DIR Number	
931601	1000000936	
Contractor License Classification		
C51 - STEEL, STRUCTURAL		

Pre-Award & Contract Information

Bid Number	Bid Title	Prevailing Wage Determination	
PS23-0835-11.A1	Design Build Battery Energy Storage Systems (BESS) at Two Sites	2024-1	
Contract Number	Contract Title	DIR Project Number	Contract Amount
PS23-0835-11.A1	Design Build Battery Energy Storage Systems (BESS) at Two Sites	20240186582	\$4,675,453.38

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Fabricate and Install Structural Steel Support Columns @ Electrical Panel Supports Fabricate and Install Fences and Gates Provide Steel Bollards (FOB)

Jobsite Scheduling Information

Expected Start Date	Estimated Duration(Days)
4/21/2025	5
Number of Shifts	Shift Description
1	7:00 am ~ 3:30 pm
Pay Day	Pay Period End Day
Friday	Sunday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Trevor	Poppert	trevor@coastline-steel.com	(619) 733-2930
Yes	Lead	Eliseo	Lopez	Eliseo@coastline-steel.com	(619) 507-7991
Yes	Foreman	Eliseo	Lopez	Eliseo@coastline-steel.com	(619) 507-7991

Crew: Iron Workers

Scope of Work your firm will perform on this project	Equipment to be utilized in performing work on this Project
Perform Labor services to Install columns, fences and gates	N/A

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICA TION	ASSIGNMEN T STATUS	ASSIGNMEN T ACTIVITIES	ASSIGNMEN T ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORC E AVERAGE	ESTIMATED WORKFORC E PEAK
Ironworkers Local 229	Fence Erector	Pending	Install Steel Fencing and Gates	Pending	4/21/2025 - 4/25/2025	1	1
Ironworkers Local 229	Fence Erector	Pending	Install Steel Fencing and Gates	Pending	4/21/2025 - 4/25/2025	1	1

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
Contractor not required to submit information		