

Subcontractor's Pre-Job Conference Form: Preman Roofing Solar

Status
Published

Version
2

Assigned PSA Specialist
Edmundo Avila II

Email
eavilaii@sandi.net

Phone Number
(619) 885-5614

Subcontractor's Information

Contractor
Preman Roofing Solar SP

Company Address
875 34TH STREET SAN DIEGO, CA
92102

Phone Number

Fax Number

CSLB License Number
764917

DIR Number
1000006355

Contractor License Classification
C39 - ROOFING, C43 - SHEET METAL, B - GENERAL BUILDING, C10 - ELECTRICAL, C-61 / D12 - SYNTHETIC PRODUCTS

Pre-Award & Contract Information

Bid Number
LB25-0164-08-00-G1

Bid Title
Baker Elementary School Whole Site
Modernization

Prevailing Wage Determination
2024-1

Contract Number
LB25-0164-08-00-G1

Contract Title
Baker Elementary School Whole Site
Modernization

DIR Project Number
20240554799

Contract Amount
\$27,663,972.83

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work
Standing Seam Metal Roof Panels/ Underlayment Sheet Metal Flashing & Trim Roof Accessories (Roof Hatch Only) Solar Tube Skylights

Jobsite Scheduling Information

Expected Start Date

6/30/2025

Estimated Duration(Days)

30

Number of Shifts

1

Shift Description

6:30am-3:00pm

Pay Day

Friday

Pay Period End Day

Friday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Rob	Hoffman	rhoffman@premanroofing.com	(619) 994-1225
Yes	Lead	Vin	Le	vle@premanroofing.com	(858) 405-3727
No	Foreman				

Crew: Preman Crew

Scope of Work your firm will perform on this project

Metal Roofing Sheet Metal Flashing and Trim Roof Hatch
SolarTube Skylights

Equipment to be utilized in performing work on this Project

Boom Lift/ Scissor Lift for off-loading of material only

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Sheet Metal Workers Local 206	Sheet Metal Worker (HVAC)	Pending	Metal Roofing & Sheet Metal Flashing	Pending	6/30/2024 - 9/30/2025	4	4

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
	Contractor not required to submit information	