

Subcontractor's Pre-Job Conference Form: TEAM C CONSTRUCTION

Status
Published

Version
1

Assigned PSA Specialist
Edmundo Avila II

Email
eavilaii@sandi.net

Phone Number
(619) 885-5614

Subcontractor's Information

Contractor
TEAM C CONSTRUCTION SP

Company Address
1272 GREENFIELD DRIVE EL CAJON,
CA 92021

Phone Number

Fax Number

CSLB License Number
668564

DIR Number
1000007180

Contractor License Classification
C-8 - CONCRETE, C29 - MASONRY, B - GENERAL BUILDING, A - GENERAL ENGINEERING

Pre-Award & Contract Information

Bid Number
LB25-0164-08-00-G1

Bid Title
Baker Elementary School Whole Site
Modernization

Prevailing Wage Determination
2024-1

Contract Number
LB25-0164-08-00-G1

Contract Title
Baker Elementary School Whole Site
Modernization

DIR Project Number

Contract Amount

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work
Site and Structural Concrete

Jobsite Scheduling Information

Expected Start Date

2/1/2025

Estimated Duration(Days)

365

Number of Shifts

1

Shift Description

7:00-3:30

Pay Day

Friday

Pay Period End Day

Sunday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Jason	Tassell	jason@teamcinc.com	(619) 579-6572

Crew: Excavation

Scope of Work your firm will perform on this project

Footing excavation

Equipment to be utilized in performing work on this Project

Excavator

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Operating Engineers Local 12	Operator	Pending	Excavation	Pending	2/1/2025 - 2/1/2026	0	1
Laborers Local 89	Laborer (Building Construction)	Pending	Hand Excavation	Pending	2/1/2025 - 2/1/2026	1	2

Crew: Carpenter

Scope of Work your firm will perform on this project
Form Setting

Equipment to be utilized in performing work on this Project
Hammer, Saw

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Carpenters Local 619	Carpenter	Pending	Form Setting	Pending	2/1/2025 - 2/1/2026	3	6

Crew: Laborers

Scope of Work your firm will perform on this project
Pour concrete

Equipment to be utilized in performing work on this Project
Shovel

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	Shovel, screed, chute	Pending	2/1/2025 - 2/1/2026	2	4

Crew: Cement Masons

Scope of Work your firm will perform on this project
Pour concrete

Equipment to be utilized in performing work on this Project
Float Trowel

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Cement Masons Local 500	Building Construction	Pending	Finish concrete	Pending	2/1/2025 - 2/1/2026	2	6

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
	Contractor not required to submit information	