

# Subcontractor's Pre-Job Conference Form: Team C Construction

<b>Status</b> Published	<b>Version</b> 1	
<b>Assigned PSA Specialist</b> Edmundo Avila II	<b>Email</b> eavilaii@sandi.net	<b>Phone Number</b> (619) 885-5614

**Subcontractor's Information**

<b>Contractor</b> Team C Construction <b>SP</b>		
<b>Company Address</b> 1272 GREENFIELD DRIVE, EL CAJON, CA 92021	<b>Phone Number</b>	<b>Fax Number</b>
<b>CSLB License Number</b> 668564	<b>DIR Number</b> 1000007180	
<b>Contractor License Classification</b> C-8 - CONCRETE, C29 - MASONRY, B - GENERAL BUILDING, A - GENERAL ENGINEERING		

**Pre-Award & Contract Information**

<b>Bid Number</b> LB25-0164-08-A1-G2	<b>Bid Title</b> Baker Elementary School Photovoltaic GMP 2	<b>Prevailing Wage Determination</b> 2024-2	
<b>Contract Number</b> LB25-0164-08-A1-G2	<b>Contract Title</b> Baker Elementary School Photovoltaic	<b>DIR Project Number</b> 20250574419	<b>Contract Amount</b> \$1,979,727.28

**Overall Scope of Work for Which Your Company is Responsible**

<b>Overall Scope of Work</b> Site and Structural concrete
--------------------------------------------------------------

## Jobsite Scheduling Information

**Expected Start Date**

6/1/2025

**Estimated Duration(Days)**

370

**Number of Shifts**

1

**Shift Description**

7:00-3:30

**Pay Day**

Friday

**Pay Period End Day**

Sunday

## Jobsite Administration

**JOBSITE CONTACT  
?**

**ADMISTRATIVE  
ROLE**

**FIRST  
NAME**

**LAST  
NAME**

**EMAIL**

**PHONE**

No

Superintendent

Yes

Foreman

Jason

Tassell

jason@teamcinc.com

(619) 579-  
6572

## Crew: EXCAVATION

Scope of Work your firm will perform on this project  
FOOTING EXCAVATION

Equipment to be utilized in performing work on this Project  
EXCAVATOR

## Referral and Jurisdictional Assignment

**UNION**

**DIR  
CLASSIFI  
CATION**

**ASSIGNM  
ENT  
STATUS**

**ASSIGNM  
ENT  
ACTIVITIE  
S**

**ASSIGNM  
ENT  
ACTIVITIE  
S STATUS**

**ESTIMATE  
D  
START -  
END DATE**

**ESTIMATE  
D  
WORKFOR  
CE  
AVERAGE**

**ESTIMATE  
D  
WORKFOR  
CE PEAK**

Laborers  
Local 89

Laborer  
(Building  
Construction  
)

Pending

HAND  
EXCAVATIO  
N

Pending

6/1/2025 -  
6/1/2026

2

4

UNION	DIR CLASSIFI CATION	ASSIGNM ENT STATUS	ASSIGNM ENT ACTIVITIE S	ASSIGNM ENT ACTIVITIE S STATUS	ESTIMATE D START - END DATE	ESTIMATE D WORKFOR CE AVERAGE	ESTIMATE D WORKFOR CE PEAK
Operating Engineers Local 12	Operator	Pending	EXCAVATIO N	Pending	6/1/2025 - 6/1/2026	0	1

Crew: CARPENTER

Scope of Work your firm will perform on this project  
FORM SETTING

Equipment to be utilized in performing work on this Project  
HAMMER, SAW

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFI CATION	ASSIGNM ENT STATUS	ASSIGNM ENT ACTIVITIE S	ASSIGNM ENT ACTIVITIE S STATUS	ESTIMATE D START - END DATE	ESTIMATE D WORKFOR CE AVERAGE	ESTIMATE D WORKFOR CE PEAK
Carpenters Local 619	Carpenter	Pending	FORM SETTING	Pending	6/1/2025 - 6/1/2026	3	6

Crew: LABORERS

Scope of Work your firm will perform on this project  
POUR CONCRETE

Equipment to be utilized in performing work on this Project  
SHOVEL

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFI CATION	ASSIGNM ENT STATUS	ASSIGNM ENT ACTIVITIE S	ASSIGNM ENT ACTIVITIE S STATUS	ESTIMATE D START - END DATE	ESTIMATE D WORKFOR CE AVERAGE	ESTIMATE D WORKFOR CE PEAK
Laborers Local 89	Laborer (Building Construction )	Pending	Placing by chute, wheelborrow, vibrating of concrete, pulling hose, stripping and clean up of hose and trash	Pending	6/1/2025 - 6/1/2026	2	4

### Crew: CEMENT MASONS

Scope of Work your firm will perform on this project  
CONCRETE

Equipment to be utilized in performing work on this Project  
FLOAT, TROWEL

### Referral and Jurisdictional Assignment

UNION	DIR CLASSIFI CATION	ASSIGNM ENT STATUS	ASSIGNM ENT ACTIVITIE S	ASSIGNM ENT ACTIVITIE S STATUS	ESTIMATE D START - END DATE	ESTIMATE D WORKFOR CE AVERAGE	ESTIMATE D WORKFOR CE PEAK
Cement Masons Local 500	Building Construction	Pending	screeding, finishing concrete	Pending	6/1/2025 - 6/1/2026	2	8

### Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
		Contractor not required to submit information