

Subcontractor's Pre-Job Conference Form: ACE ELECTRIC, INC.

Status

Published

Version

1

Assigned PSA Specialist

Todd Ethridge

Email

tethridge1@sandi.net

Phone Number

(619) 719-9773

Subcontractor's Information

Contractor

ACE ELECTRIC, INC.

Company Address

PO BOX 601071 SAN DIEGO, CA
92160

Phone Number**Fax Number****CSLB License Number**

835109

DIR Number

1000001519

Contractor License Classification

A - GENERAL ENGINEERING, C10 - ELECTRICAL

Pre-Award & Contract Information

Bid Number

CC24-0220-52

Bid Title

BALBOA ES SITE
MODERNIZATION AND LINCOLN
HS DSA

Prevailing Wage Determination

2023-1

Contract Number**Contract Title****Contract Amount**

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Remove and replace 10 existing site light poles, eight of them will reuse existing bases. Modifications to building 100, including exterior and interior lighting. All low voltage, a/v and fire alarm systems are carried by GC

Jobsite Scheduling Information

Expected Start Date

9/22/2023

Estimated Duration(Days)

45

Number of Shifts

1

Shift Description

6:00 am - 3:30 pm

Pay Day

Friday

Pay Period End Day

Saturday

Jobsite Administration

| JOBSITE CONTACT ? | ADMISTRATIVE ROLE | FIRST NAME | LAST NAME | EMAIL | PHONE |
|-------------------|-------------------|------------|-----------|-----------------------------|--------------|
| Yes | Superintendent | Greg | Mattingly | greg.m@aceelectricinc.com | 619.814.4774 |
| Yes | Lead | Justin | Dennis | justin.d@aceelectricinc.com | 760.685.0413 |
| Yes | Foreman | Henry | DeVries | henrydevries1@gmail.com | 760.936.5200 |

Crew: Electrician

Scope of Work your firm will perform on this project

Installation of site lighting and interior/exterior lighting on bldg 100. All work performed by electricians including pole bases, material handling, installation of all materials, and use of all equipment.

Equipment to be utilized in performing work on this Project

Scissor Lift, petty-bone (light fixtures and material handling only)

Referral and Jurisdictional Assignment

| UNION | DIR CLASSIFICATION | ASSIGNMENT STATUS | CREW MEMBER ACTIVITIES /RESPONSIBILITIES | SUMMARY OF WORK STATUS | ESTIMATED START - END DATE | ESTIMATED WORKFORCE AVERAGE | ESTIMATED WORKFORCE PEAK |
|------------------------------|--|-------------------|--|------------------------|----------------------------|-----------------------------|--------------------------|
| Electrical Workers Local 569 | Inside Wireman, Technician | Pending | Electrical work for lighting, and all building working in bldg 100 | Pending | 9/21/2023 - 10/31/2023 | 2 | 4 |
| Electrical Workers Local 569 | Street Lighting, Traffic Signal, Underground Systems Journeyman Technician Grade 1 | Pending | underground and site lighting work, including all pole base work and use of equipment. | Pending | 9/21/2023 - 10/31/2023 | 1 | 1 |

Crew: Operators

Scope of Work your firm will perform on this project
Underground trenching and auger work if needed

Equipment to be utilized in performing work on this Project
Backhoe, mini-x and/or skidsteer

Referral and Jurisdictional Assignment

| UNION | DIR CLASSIFICATION | ASSIGNMENT STATUS | CREW MEMBER ACTIVITIES /RESPONSIBILITIES | SUMMARY OF WORK STATUS | ESTIMATED START - END DATE | ESTIMATED WORKFORCE AVERAGE | ESTIMATED WORKFORCE PEAK |
|------------------------------|--------------------|-------------------|--|------------------------|----------------------------|-----------------------------|--------------------------|
| Operating Engineers Local 12 | Operator | Pending | Underground trenching if required | Pending | 9/21/2023 - 10/31/2023 | 1 | 1 |

Add other direct Subcontractors not included on the Division of Work

TBD?

TIERED SUBCONTRACTOR

TIERED SUBCONTRACTOR'S SCOPE

Contractor not required to submit information