

Subcontractor's Pre-Job Conference Form: Amerivet

Status

Published

Version

1

Assigned PSA Specialist

Todd Ethridge

Email

tethridge1@sandi.net

Phone Number

(619) 719-9773

Subcontractor's Information

Contractor

Amerivet

Company Address

8221 Arjons Dr Suite D3 San Diego,
CA 92126

Phone Number**Fax Number****CSLB License Number**

1059200

DIR Number

PW-LR-1000379724

Contractor License Classification

B - GENERAL BUILDING, C12 - EARTHWORK AND PAVING, C21 - BUILDING MOVING, DEMOLITION

Pre-Award & Contract Information

Bid Number

CC24-0220-52

Bid Title

BALBOA ES SITE
MODERNIZATION AND LINCOLN
HS DSA

Prevailing Wage Determination

2023-1

Contract Number**Contract Title****Contract Amount**

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Site Demo: Clear & Grub Asphalt, Signage and Wheel Stops Removal Chain-link Fence Removal Concrete Footing Removal - Existing Building Concrete Removal Curb Removal Gate & Footings Removal Guard Post Removal Light Pole Removal Old Building Footings and Utilities Removal Planter Removal Playground Equipment & Footings Removal Playground Surface Removal Retaining Wall removal Saw-cut for Utilities Shed Removal Tree Removal Interior Demo: Drinking Fountain Removal Fascia Removal Casework Removal Communication Vault Removal Canopy Removal Hard Lid Ceiling Removal Interior Wall Removal Window Screens & Blinds Removal Complete Bathroom Demo including Slab and Fixtures in BLDG 100 Remove Furniture in classrooms Flooring Removal Grading: Grade and compact for all new improvement's except where new asphalt is being added. Fencing: Fencing and Inlet Protection

Jobsite Scheduling Information

Expected Start Date

9/25/2023

Estimated Duration(Days)

25

Number of Shifts

1

Shift Description

6:30 am - 3:00 pm

Pay Day

Friday

Pay Period End Day

Sunday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Eduardo	Estrada	elopez@vetcontracting.com	(760) 315-5717
Yes	Foreman	Mario	Munoz	mario@vetcontracting.com	(760) 896-8083

Crew: Site Demolition

Scope of Work your firm will perform on this project

Clear & Grub Asphalt, Signage and Wheel Stops Removal Chain-link Fence Removal Concrete Footing Removal - Existing Building Concrete Removal Curb Removal Gate & Footings Removal Guard Post

Equipment to be utilized in performing work on this Project

Skid Steer Mini Ex Walk Behind Saw Jack Hammer Dump Trailer

Removal Light Pole Removal Old Building Footings and
 Utilities Removal Planter Removal Playground
 Equipment & Footings Removal Playground Surface
 Removal Retaining Wall removal Sawcut for Utilities
 Shed Removal Tree Removal

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES /RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Operating Engineers Local 12	Operator	Pending	Operator Group 3/4	Pending	9/25/2023 - 10/16/2023	1	2
Laborers Local 89	Laborer	Pending	Labor Group 1 and 3	Pending	9/25/2023 - 10/16/2023	1	2

Crew: Interior Demolition

Scope of Work your firm will perform on this project
 Drinking Fountain Removal Fascia Removal Casework
 Removal Communication Vault Removal Canopy
 Removal Hard Lid Ceiling Removal Interior Wall
 Removal Window Screens & Blinds Removal Complete
 Bathroom Demo including Slab and Fixtures in BLDG
 100 Remove Furniture in classrooms Flooring Removal

Equipment to be utilized in performing work on this Project
 Floor scraper, demo hammer, skill saw, hammers,
 sledge hammer

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES /RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer	Pending	Labor Group 1 and 3	Pending	10/16/2023 - 10/19/2023	1	2

Crew: Fence Installation

Scope of Work your firm will perform on this project
Fence Installation

Equipment to be utilized in performing work on this Project
Fencing trucker with air compressor

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES /RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer	Pending	Labor Group 1	Pending	9/25/2023 - 9/26/2023	1	2

Crew: Grading

Scope of Work your firm will perform on this project
Grade and compact for all new improvement's except where new asphalt is being added.

Equipment to be utilized in performing work on this Project
Skid Steer/back hoe, roller, dump trailer

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES /RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Operating Engineers Local 12	Operator	Pending	Operator Group 3 and 4	Pending	10/9/2023 - 10/13/2023	1	2

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
Contractor not required to submit information		