# Subcontractor's Pre-Job Conference Form: SAN DIEGO STEEL ERECTORS

<b>Status</b> Published	Version 1				
Assigned PSA Specialist Todd Ethridge	Email tethridge1@sandi.net	<b>Phone Number</b> (619) 719-9773			
Subcontractor's Information					
Contractor SAN DIEGO STEEL ERECTOR	RS				

<b>Company Address</b> 579 Enterprise St. Escondido, Ca 92029	Phone Number	Fax Number
<b>CSLB License Number</b> 993764	<b>DIR Number</b> 1000020393	
Contractor License Classification C51 - STEEL, STRUCTURAL		
<b>Tiered Subcontrator</b> Yes	Tiered SubContractor To SAN DIEGO STEEL SOLUTIONS	

# **Pre-Award & Contract Information**

**Bid Number** CC24-0220-52 Bid Title BALBOA ES SITE MODERNIZATION AND LINCOLN HS DSA Prevaling Wage Determination 2023-1

Contract Number CC24-0220-52 Contract Title BALBOA ES SITE MODERNIZATION AND LINCOLN HS DSA **DIR Project Number** 488872 **Contract Amount** \$3,936,000.00

## **Overall Scope of Work for Which Your Company is Responsible**

#### **Overall Scope of Work** Tying and installing rebar

**Jobsite Scheduling Information** 

Expected Start Date 12/18/2023

Number of Shifts

**Pay Day** Friday

#### **Estimated Duration(Days)** 60

Shift Description 6:30 am - 3:00 pm

Pay Period End Day Sunday

Jobsite Administration					
JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Josh	Morrill	Josh@Sdsteelsolutions.com	(760) 489-9990

### **Crew: Iron Workers**

#### **Referral and Jurisdictional Assignment**

UNION	DIR CLASSIFIC ATION	ASSIGNME NT STATUS	ASSIGNME NT ACTIVITIES	ASSIGNME NT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORC E AVERAGE	ESTIMATED WORKFORC E PEAK
Ironworkers Local 229	Iron Worker Ornamental Reinforcing Structural	Pending	Tying and Installing Rebar	Pending	11/27/2023 - 1/24/2024	2	3

## Add other direct Subcontractors not included on the Division of Work

TBD?

TIERED SUBCONTRACTOR

TIERED SUBCONTRACTOR'S SCOPE

Contractor not required to submit information