

Subcontractor's Pre-Job Conference Form: NATIONAL ELECTRIC WORKS, INC.

Status

Published

Version

2

Assigned PSA Specialist

Edmundo Avila II

Email

eavilaii@sandi.net

Phone Number

(619) 885-5614

Subcontractor's Information

Contractor

NATIONAL ELECTRIC WORKS, INC.

Company Address

4440 RAINIER AVE. #101 SAN
DIEGO, CA 92120

Phone Number**Fax Number****CSLB License Number**

591191

DIR Number

1000003595

Contractor License Classification

C10 - ELECTRICAL

Pre-Award & Contract Information

Bid Number

CC22-0801-23-A2-G2

Bid Title

Barnard Elementary School at
Bayview Terrace Phase II WSM GMP
2

Prevailing Wage Determination

2023-1

Contract Number

CC22-0801-23-A2-G2

Contract Title

Barnard Elementary School at
Bayview Terrace Phase II WSM GMP
2

DIR Project Number**Contract Amount**

\$14,500,000.00

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Division 26 - Electrical; Division 27 - Communications

Jobsite Scheduling Information

Expected Start Date

11/16/2023

Estimated Duration(Days)

350

Number of Shifts

1

Shift Description

Shift 1 6:00am - 3:30pm

Pay Day

Wednesday

Pay Period End Day

Sunday

Jobsite Administration

| JOBSITE CONTACT ? | ADMISTRATIVE ROLE | FIRST NAME | LAST NAME | EMAIL | PHONE |
|-------------------|-------------------|------------|-----------|------------------------------------|----------------|
| Yes | Superintendent | Damien | Collins | dcollins@nationalelectricworks.com | (619) 520-2173 |
| Yes | Foreman | Trevor | Dunnum | TDunnum@nationalelectricworks.com | (619) 486-4215 |
| Yes | | Sherry | Pascua | HR@nationalelectricworks.com | (619) 528-2880 |
| Yes | | Travis | Hanssen | thanssen@nationalelectricworks.com | (619) 507-4246 |

Crew: Electrical Installation

Scope of Work your firm will perform on this project
 Installation of electrical equipment, conduit, wiring and devices for Electrical and Communications Systems.

Equipment to be utilized in performing work on this Project
 Small hand tools, ladders, electric tool, manual tools

Referral and Jurisdictional Assignment

| UNION | DIR CLASSIFICATION | ASSIGNMENT STATUS | ASSIGNMENT ACTIVITIES | ASSIGNMENT ACTIVITIES STATUS | ESTIMATED START - END DATE | ESTIMATED WORKFORCE AVERAGE | ESTIMATED WORKFORCE PEAK |
|------------------------------|----------------------------|-------------------|--|------------------------------|----------------------------|-----------------------------|--------------------------|
| Electrical Workers Local 569 | Inside Wireman, Technician | Pending | Install electrical equipment, conduit, wiring and devices for Electrical and Communications Systems. | Pending | 11/18/2023 - 4/6/2025 | 2 | 6 |

Add other direct Subcontractors not included on the Division of Work

| TBD? | TIERED SUBCONTRACTOR | TIERED SUBCONTRACTOR'S SCOPE |
|------|---------------------------------|---|
| No | WORLD BRIDGE TECHNOLOGIES, INC. | Installation of Communications Systems |
| No | JDS PLUMBING & MECHANICAL | Excavation / Backfill of Electrical Trenching |