

Subcontractor's Pre-Job Conference Form: F J WILLERT CONTRACTING CO

Status

Published

Version

1

Assigned PSA Specialist

Ivory Anderson

Email

ianderson1@sandi.net

Phone Number

(916) 835-7349

Subcontractor's Information

Contractor

F J WILLERT CONTRACTING CO

Company Address1869 NIRVANA AVENUE CHULA
VISTA, CA 91911**Phone Number****Fax Number****CSLB License Number**

402473

DIR Number

1000004062

Contractor License Classification

A - GENERAL ENGINEERING, C21 - BUILDING MOVING, DEMOLITION

Pre-Award & Contract Information

Bid Number

CC22-0463-52-A2-G2

Bid Title

Boone ES JUF

Prevailing Wage Determination

2023-1

Contract Number

CC22-0463-52-A2-G2

Contract Title

Boone ES JUF

DIR Project Number**Contract Amount**

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Earthwork, Demolition, Off Site Work - Concrete, Asphalt, Underground Utilities, Temp Fence

Jobsite Scheduling Information

Expected Start Date

1/2/2024

Estimated Duration(Days)

120

Number of Shifts

1

Shift Description

7:00am - 3:30pm

Pay Day

Friday

Pay Period End Day

Saturday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Pete	Flash	Peterf@fjwillert.com	(619) 587-2392
No	Foreman	TBD			
Yes		Cristian	Valadez	cristian@fjwillert.com	(619) 983-5552

Crew: Fence - Subcontracted

Scope of Work your firm will perform on this project

Temporary Fencing

Equipment to be utilized in performing work on this Project

Labor

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer	Pending	Install Temp Fence - Hand Labor	Pending	1/3/2024 - 1/5/2024	2	3

Crew: SWPPPs Maintenance & Install - Subcontractor

Scope of Work your firm will perform on this project
Monitor, Maintenance, Install

Equipment to be utilized in performing work on this Project
Skidsteer, hand labor

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer	Pending	Hand labor	Pending	1/3/2024 - 1/5/2024	2	3
Operating Engineers Local 12	Operator	Pending	Skidsteer	Pending	1/3/2024 - 4/30/2024	2	3

Crew: Earthwork /Grading

Scope of Work your firm will perform on this project
Earthwork

Equipment to be utilized in performing work on this Project
Heavy Equipment, Street Sweeper, Skid Steer, Skip loader, Backhoe, Excavator, Loader, Dozer

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer	Pending	Hand work, Flagging	Pending	1/3/2024 - 5/31/2024	2	3
Operating Engineers Local 12	Operator	Pending	Heavy Equipment Operations	Pending	1/3/2024 - 5/31/2024	3	4
Teamsters Local 166	Teamsters	Pending	On Site Trucking if needed	Pending	1/3/2024 - 5/31/2024	1	1

Crew: GPR - Subcontracted

Scope of Work your firm will perform on this project
GPR/Utility Locating

Equipment to be utilized in performing work on this Project
N/A

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Operating Engineers Local 12	Operator	Pending	Utility Locating	Pending	1/3/2024 - 5/31/2024	1	1

Crew: Clear & Grub

Scope of Work your firm will perform on this project
Clear & Grub

Equipment to be utilized in performing work on this Project
Heavy Equipment & Hand labor

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer	Pending	Hand Labor, Shovel	Pending	1/3/2024 - 5/31/2024	2	3
Operating Engineers Local 12	Operator	Pending	Heavy Equipment Operation	Pending	1/3/2024 - 5/31/2024	2	3

Crew: Street Sweeper

Scope of Work your firm will perform on this project
Street Sweeping

Equipment to be utilized in performing work on this Project
Street Sweeper

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Operating Engineers Local 12	Operator	Pending	Operate Sweeper	Pending	1/3/2024 - 5/31/2024	1	1

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
No	On the Road Ventures	SWWWP Reporting & Maintenance
No	CABLE, PIPE & LEAK DETECTION, INC.	Utility Locator
No	URBINA'S MASTER SWEEPING, INC.	Street Sweeper
No	D 3 CONSTRUCTION SERVICES, INC	Temporary Fencing