# Subcontractor's Pre-Job Conference Form: NEVADA BADGER DAYLIGHTING CORP; BADGER D

**Status** Published Version

1

Assigned PSA Specialist Edmundo Avila II Email eavilaii@sandi.net **Phone Number** (619) 885-5614

**Fax Number** 

## Subcontractor's Information

Contractor NEVADA BADGER DAYLIGHTING CORP; BADGER D SP

Company AddressPhone Number4910 N CR 900 E , BROWNSBURG, IN46112

**CSLB License Number** 945499 **DIR Number** 1000000058

Contractor License Classification A - GENERAL ENGINEERING

**Tiered Subcontrator** Yes Tiered SubContractor To ROCKY COAST BUILDERS, INC.

## **Pre-Award & Contract Information**

Contract Number CC22-0228-42-A6-G4 Contract Title Canyon Hills High School Whole Site Modernization GMP 4 (LLB) **DIR Project Number** 480565 **Contract Amount** \$47,000,000.00

# **Overall Scope of Work for Which Your Company is Responsible**

**Overall Scope of Work** 

Potholing and Hydroexcavation

#### **Jobsite Scheduling Information**

Expected Start Date 7/11/2025

Number of Shifts

**Pay Day** Friday Estimated Duration(Days)

Shift Description 7am-6pm

Pay Period End Day Saturday

## **Jobsite Administration**

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	lan	Norton	inorton@badgerinc.com	(619) 792-9423
No	Lead	Chaz	Haltom	chaltom@badgerinc.com	(661) 526-9041
No	Foreman	Robert	Forest	rforest@badgerinc.com	(508) 308-8422

#### **Crew: Chaz**

Scope of Work your firm will perform on this project Potholing

Equipment to be utilized in performing work on this Project Hydrovac Truck

#### **Referral and Jurisdictional Assignment**

UNION	DIR Classifica Tion	ASSIGNMEN T STATUS	ASSIGNMEN T ACTIVITIES	ASSIGNMEN T ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORC E AVERAGE	ESTIMATED WORKFORG E PEAK
Operating Engineers Local 12	Operator	Pending	Hydrovac	Pending	7/11/2025 - 7/14/2025	1	2
Add oth	er direct Subo	contractors	not included	on the Divi	sion of Wor	k	
Add oth	er direct Subc		not included		SUBCONTRACTO		