

Subcontractor's Pre-Job Conference Form: D3 CONSTRUCTION DEVELOPMENT INC

Status

Published

Version

1

Assigned PSA Specialist

Edmundo Avila II

Email

eavilaii@sandi.net

Phone Number

(619) 885-5614

Subcontractor's Information

Contractor

D3 CONSTRUCTION DEVELOPMENT INC

Company Address

3401 Grande Vista #19005 Newbury Park, CA

Phone Number

(760) 707-9663

Fax Number**CSLB License Number**

1084054

DIR Number

PW-LR-1000881297

Contractor License Classification

Pre-Award & Contract Information

Bid Number

CC22-0228-42-A6-G4

Bid Title

Canyon Hills High School Whole Site 2023-1
Modernization GMP 4 (LLB)

Prevailing Wage Determination**Contract Number**

CC22-0228-42-A6-G4

Contract Title

Canyon Hills High School Whole Site 480565
Modernization GMP 4 (LLB)

DIR Project Number

480565

Contract Amount

\$47,000,000.00

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

temporary fence, signage, underground utility locating and misc. clean up labor

Jobsite Scheduling Information

Expected Start Date

11/11/2023

Estimated Duration(Days)

1000

Number of Shifts

1

Shift Description

7-3:30

Pay Day

Friday

Pay Period End Day

Saturday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Dwight	Thompson	d3scorp@gmail.com	(760) 707-9663

Crew: Temporary fence

Scope of Work your firm will perform on this project
install and remove temporary fence

Equipment to be utilized in performing work on this
Project
NA

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer	Pending	temporary fence install	Pending	11/13/2023 - 8/31/2025	2	3

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
			and removal				

Crew: Clean up labor

Scope of Work your firm will perform on this project
Misc. Clean up

Equipment to be utilized in performing work on this Project
n/a

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer	Pending	clean up	Pending	11/13/2023 - 8/31/2025	1	3

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
No	UNDERGROUND LOCATING SERVICES,CABLE, PIPE & LEAK DETECTION, INC.	Underground Locating Services
No	NXTGEN SIGNS	signage