

# Subcontractor's Pre-Job Conference Form: BEYNON SPORTS SURFACES, INC.

<b>Status</b> Published	<b>Version</b> 1	
<b>Assigned PSA Specialist</b> Edmundo Avila II	<b>Email</b> eavilaii@sandi.net	<b>Phone Number</b> (619) 885-5614

**Subcontractor's Information**

<b>Contractor</b> BEYNON SPORTS SURFACES, INC. SP		
<b>Company Address</b> 19600 SW 129th AveSuite A , Tualatin, OR 97062	<b>Phone Number</b>	<b>Fax Number</b>
<b>CSLB License Number</b> 883198	<b>DIR Number</b> 1000004698	
<b>Contractor License Classification</b> C15 - FLOORING AND FLOOR COVERING, A - GENERAL ENGINEERING, C-61 / D12 - SYNTHETIC PRODUCTS		
<b>Tiered Subcontractor</b> Yes	<b>Tiered SubContractor To</b> BYROM-DAVEY, INC.	

**Pre-Award & Contract Information**

<b>Bid Number</b> CC22-0228-42-A9-G5	<b>Bid Title</b> Canyon Hills HS Track Resurfacing & Asphalt Paving LLB	<b>Prevailing Wage Determination</b> 2024-2	
<b>Contract Number</b> CC22-0228-42-A9-G5	<b>Contract Title</b> Canyon Hills HS Track Resurfacing & Asphalt Paving LLB	<b>DIR Project Number</b> 20250579613	<b>Contract Amount</b> \$64,664,662.76

**Overall Scope of Work for Which Your Company is Responsible**

**Overall Scope of Work**

Furnish and install synthetic all-weather track surfacing and line striping for a 400m track

**Jobsite Scheduling Information****Expected Start Date**

8/4/2025

**Estimated Duration(Days)**

25

**Number of Shifts**

1

**Shift Description**

7:00 am - 3:30 pm

**Pay Day**

Friday

**Pay Period End Day**

Sunday

**Jobsite Administration**

<b>JOBSITE CONTACT ?</b>	<b>ADMISTRATIVE ROLE</b>	<b>FIRST NAME</b>	<b>LAST NAME</b>	<b>EMAIL</b>	<b>PHONE</b>
No	Superintendent				
Yes		Matt	Flores	mflores@beynonsports.com	(559) 696-9601

**Crew: Track Sufacing****Scope of Work your firm will perform on this project**

Track Surfacing

**Equipment to be utilized in performing work on this Project**

Specialized SMG paver and mixer, generator, two-component metered mixing machine, gator, and forklift to uload material

**Referral and Jurisdictional Assignment**

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 1184	Striping, Slurry and Seal Coat Operations Laborer	Pending	Track surfacing and line striping	Pending	8/4/2025 - 9/5/2025	5	7

Crew: Track Striping

Scope of Work your firm will perform on this project  
 Line striping and event markings

Equipment to be utilized in performing work on this Project  
 line lazor

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 1184	Striping, Slurry and Seal Coat Operations Laborer	Pending	Track surfacing	Pending	8/4/2025 - 9/1/2025	7	7
Laborers Local 1184	Striping, Slurry and Seal Coat Operations Laborer	Pending	Line striping	Pending	9/1/2025 - 9/5/2025	2	2

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
		Contractor not required to submit information