

# Subcontractor's Pre-Job Conference Form: OLIVAS FOUNDATION DRILLING, INC

<b>Status</b> Published	<b>Version</b> 1	
<b>Assigned PSA Specialist</b> Ivory Anderson	<b>Email</b> ianderson1@sandi.net	<b>Phone Number</b> (916) 835-7349

## Subcontractor's Information

<b>Contractor</b> OLIVAS FOUNDATION DRILLING, INC <span>SP</span>		
<b>Company Address</b> 3345 ROYAL RIDGE RD. CHINO HILLS, CA	<b>Phone Number</b>	<b>Fax Number</b>
<b>CSLB License Number</b> 618745	<b>DIR Number</b> 1000000983	
<b>Contractor License Classification</b>		
<b>Tiered Subcontractor</b> Yes	<b>Tiered SubContractor To</b> TEICHERT ENERGY & UTILITIES GROUP, INC.	

## Pre-Award & Contract Information

<b>Bid Number</b> CC25-0529-52-00-00 (Group A 6 Sites)	<b>Bid Title</b> Solar Power Generation Systems at 11 Sites (Group A)	<b>Prevailing Wage Determination</b> 2024-2	
<b>Contract Number</b> CC25-0782-52-00-00	<b>Contract Title</b> Solar @ 6 Sites Group A - (Studio WC)	<b>DIR Project Number</b>	<b>Contract Amount</b> \$6,222,941.00

## Overall Scope of Work for Which Your Company is Responsible

<b>Overall Scope of Work</b>
------------------------------

We are providing and operating a track mount drill right (Model Name: SoilMec SR30)

Jobsite Scheduling Information

Expected Start Date	Estimated Duration(Days)
5/12/2025	90
Number of Shifts	Shift Description
1	7:00am-3:00pm
Pay Day	Pay Period End Day
Thursday	Saturday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Danny	Olivas	danny@olivasdrilling.com	(909) 706-7752

Crew: Operators

Scope of Work your firm will perform on this project	Equipment to be utilized in performing work on this Project
Drilling	track mount drill right (Model Name: SoilMec SR30)

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICA TION	ASSIGNMEN T STATUS	ASSIGNMEN T ACTIVITIES	ASSIGNMEN T ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORC E AVERAGE	ESTIMATED WORKFORC E PEAK
Operating Engineers Local 12	Cranes Pile Driving and Hoisting Equipment	Pending	Drilling	Pending	5/12/2025 - 8/12/2025	3	3

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
Contractor not required to submit information		