

2461 FENTON STREET CHULA VISTA, CA 91914 Phone (619) 585-8057 Fax (619) 585-7055

LIC # 801134 SB # 56213 DIR# 1000003115

AUGUST 7, 2019

Project Labor Coordinator Attn: SDUSD PSA Coordination Team 4860 Ruffner Street San Diego, CA 92111

Fax: (858) 496-1953

Email: ianderson1@sandi.net

Attention: Mr. Ivory J. Anderson, Jr. MBA/MSLS

Re: San Diego Unified School District Project Stabilization Agreement Construction and Major Rehabilitation Funded By Proposition S ("PSA")

Dear Sir:

This is to confirm A&A FLOORING, INC. DBA A&S FLOORING agrees to be a party to and bound by the San Diego Unified School District Project Stabilization Agreement - School Construction Major Rehabilitation Funded by Proposition S ("PSA") effective July 28, 2009, consisting of the Resolution dated July 28, 2009, the Agreement between the San Diego Unified School District and the San Diego Building and Construction Trades, the Agreement between the San Diego Unified School District and the Southwest Regional Council of Carpenters, and Addendum No. 1, and as the PSA may, from time to time, be amended by the negotiating parties or interpreted pursuant to its terms. Such obligation to be a party and bound by this Agreement shall extend to all work covered by the Agreement undertaken by this Company on the Project pursuant to SDUSD Contract No. 20-0020-08 Crawford High School Site Modernization, and this Company shall require all of its subcontractors of whatever tier to be similarly bound for all work within the scope of the Agreement by signing and furnishing to you an identical Letter of Assent prior to their commencement of work.

Sincerely,

A&A FLOORING, INC. DBA A&S FLOORING

SALVADOR GUTIERREZ

[Copies of this Letter must be submitted by Contractor to the Project Labor Coordinator, the San Diego Building and Construction Trades and to the Carpenters consistent with Article II, Section 2.4(b)]

Project Information		Subcontractor Jobsite Scheduling Information		
Project Name:		Number of Shifts:		
CRAWFORD HIGH SCHOOL SITE MODERNIZATION		1		
General Contractor:	SD Unified Contract Number:	Daily Start Time:	Daily Stop Time:	
TURNER CONSTRUCTION COMPANY		7AM	4 PM	
Subcontractor Start Date:	Subcontractor Duration (Days):	Pay Period End Day:	Pay Day:	
TBD	70 DAYS	SUNDAY	FRIDAY	

Subcontractor Information						
Subcontractor Name:						
A&A FLOORING, INC. DBA A&S FLOORING						
Address:						
2461 FENTON ST., CHULA VISTA, CA 91914						
Company Phone:		Company Fax:				
619-585-8057		619-585-7055				
License Classifications(s):		License Number:				
C15 / C54		801134				
DIR Registration Number:		!				
1000003115						
Jobsite Contact Name	Jobsite Contact Email::		Jobsite Contact Phone:			
TBD	TBD		TBD			

Describe the Work You Will Perform on this Project (100 words or less)				
INSTALLATION OF CARPET AND RESILIENT FLOORING				

Equipment to Be Utilized in Performing Work on this Project			
POWER HAND TOOLS			

Workforce and Jurisdictional Assignments

Workforce hiring rules are described in Article 3 of the SDUSD PSA. Contact unions regarding dispatch/referral procedures.

Subcontractors shall work assignments in accordance with Articles 8, 9 & 16, and Addendum 1 of the SDUSD PSA.

- 1. Initial assignments by the subcontractor. Only crafts signatory to the SDUSD PSA may be assigned work.
- 2. Disagreements with initial assignment shall be addressed directly with the subcontractor.
- 3. The subcontractor shall consider any craft challenges to its work assignment. Any changes must be submitted in writing to the PSA coordinator within 14 days of the initial assignment announced at the Pre-job conference
- 4. Assignments shall be considered final 14 days after the Pre-job conference. Craft(s) in disagreement with the assignment may pursue remedies in accordance with **Article 8 of the SDUSD PSA**.

Jurisdiction				
Scope of Work		aft Assignment—Identify Union Name and Local	Manpower Est.	
		<u>Union No</u>	<u>Peak</u>	<u>Avg</u>
CARPET LAYERS		FLOOR COVERS LOCAL		
		1399		1
SDUSD PSA Signatory Buildi Boilermakers Local 92	ng and	Paint & Tapers Local 1399		
Bricklayers & Allied Craftsmen Local 4		Plasterers Local 200		
Cement Masons Local 500/Area 744		Plaster Tenders of So Cal Local 1414		
Floor Covers Local 1399		Plumbers &Steamfitters UA Local 230		
Glaziers Local 1399				
IBEW - Electrical Workers Local 569		riodd Oprimior Fillolo Eddar ddd		
Insulators & Allied Trades (Heat & Frost) Local 5		TROUGH A TRACE FROM LOCAL TO		
International Union of Elevator Constructors Local 18		oo oar brywaii i iiionoro Essar i 100		
Iron Workers Local 229		 Southwest Regional Council of Carpenters Local 619 Sheet Metal Workers Local 206 		
Laborers Local 89		Steamfitters & Pipefitters Local 250		
Laborers Local 69 Laborers Local Environmental Workers Local 300		Teamsters Local 166		
Laborers International Union Highway & Street Stripers' LU 1184		Tile/Marble/Terrazzo Local 18		
Millwrights & Machine Erectors Local 1607		Tradeshow and Sign Craft Local 831		
Pile Drivers Local 2375		UA Plumbers Local 345: Landscape, Irrigation,	Undergrous	nd and
Operating Engineers Local 12		Specialty Piping Applications	ondergrout	iu aliu
Painter & Allied Trades DC 36		opecially i iping Applications		