

# Crawford HS Interior-PT II-III

Date Submitted: 9/26/2017

New Work Covering Period

9/18/2017

to

10/6/2017

Area of Work		Previous Week													
		18-Sep-17	19-Sep-17	20-Sep-17	21-Sep-17	22-Sep-17	25-Sep-17	26-Sep-17	27-Sep-17	28-Sep-17	29-Sep-17	2-Oct-17	3-Oct-17	4-Oct-17	5-Oct-17
Activity #	Trade														
<b>Building 300</b>															
	Painting Walls - Touch Up														
	Flooring		1												
	Tack Boards														
	Rough in Wiremold														
	Blinds														
	Marker Boards														
	LV - Electrical Finish														
	Punch Items														
	Move Back		B								M				
<b>Building 900</b>															
	Move Out - Salvage - Safe Off										M				
	Interior Demo														
	Elect-LV Demo														
	Carpet														
	Tack Wall														
<b>Building</b>															

NOTES: