



San Diego Unified
SCHOOL DISTRICT

Sharon Cheng, CPPB
Contract Specialist
Strategic Sourcing and Contracts Department
P - 858-522-5854
scheng@sandi.net

September 23, 2020

Mr. Kevin M. Cammall
SOLPAC Construction Inc., dba Soltek Pacific Construction Company
2424 Congress Street
San Diego, CA 92110

VIA E-MAIL
kcammall@soltekpacific.com

Dear Mr. Cammall:

Subject: Bid No. CZ21-0042-24 – Furnish and Install Fencing and Single Point of Entry at Multiple Sites Group D

Notice to Proceed


Construction Manager: Adrian Clark

The contract for the above project was awarded to your firm by the Board of Education of the San Diego Unified School District on September 22, 2020 for the above scope of work.

You are hereby authorized to commence work on September 23, 2020, as referenced in the “Supplementary Conditions”. This date will constitute the beginning date under the time limits provided in the contract, in accordance with the plans, specifications, the pre-construction meeting set up by the Construction Manager, and the contract documents. Your conformed agreement and contract documents will be provided to you in approximately two (2) weeks, once completely signed by the Board of Education Office and the Strategic Sourcing and Contracts Officer. Substantial Completion of this project shall be no later than February 19, 2021.

District representatives are required to investigate periodically and report whether the work is progressing satisfactorily or is being unduly delayed. We are all interested in the progress and quality of this project. Please be assured that we will give you all cooperation possible so that the work can proceed efficiently and without delay.

Sincerely,



Sharon Cheng
Contract Specialist

c: Noorien Bhaidani, Graham Champion, Adrian Clark, Monica Melero, Pedro Van Den Eeden, Linda Weekly, Accounts Payable