

Subcontractor's Pre-Job Conference Form: MEK ENTERPRISES, INC.

Status

Published

Version

1

Assigned PSA Specialist

Edmundo Avila II

Email

eavilaii@sandi.net

Phone Number

(619) 885-5614

Subcontractor's Information

Contractor

MEK ENTERPRISES, INC. sp

Company Address

11491 Woodside Avenue Santee, CA
92071

Phone Number**Fax Number****CSLB License Number**

1014053

DIR Number

1000028884

Contractor License Classification

B - GENERAL BUILDING, C-61 / D63 - CONSTRUCTION CLEAN-UP, C-61 / D34 - PREFABRICATED EQUIPMENT

Pre-Award & Contract Information

Bid Number

LB25-0296-08-00-G1

Bid Title

Fulton K-8 School Whole Site
Modernization (GMP No. 1)

Prevailing Wage Determination

2024-2

Contract Number

LB25-0296-08-00-G1

Contract Title

Fulton K-8 School Whole Site
Modernization (GMP No. 1)

DIR Project Number**Contract Amount**

\$12,426,906.81

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Moving and cleaning.

Jobsite Scheduling Information

Expected Start Date

3/3/2025

Estimated Duration(Days)

15

Number of Shifts

1

Shift Description

Shift 1.

Pay Day

Friday

Pay Period End Day

Sunday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Andy	Hernandez	andy@4mek.com	(619) 527-0957
No	Lead	Outhitphone	Vongsyla		(619) 527-0957

Crew: Moving

Scope of Work your firm will perform on this project

Moving furniture out before construction and moving back in after construction

Equipment to be utilized in performing work on this Project

Furniture dollies.

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	Furniture moving	Pending	3/3/2025 - 12/1/2026	4	5

Crew: Final Cleaning

Scope of Work your firm will perform on this project
Final Cleaning

Equipment to be utilized in performing work on this Project
None

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	Final cleaning	Pending	11/1/2026 - 12/1/2026	4	5

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
		Contractor not required to submit information