

Subcontractor's Pre-Job Conference Form: E.L. Hobbs, Inc.

Status

Published

Version

2

Assigned PSA Specialist

Rey Pedregon

Email

rpedregon@sandi.net

Phone Number

(619) 288-5592

Subcontractor's Information

Contractor

E.L. Hobbs, Inc.

Company AddressP.O. Box 966 El Cajon, Ca
92020**Phone Number****Fax Number****CSLB License Number**

777073

DIR Number

1000004428

Contractor License Classification

B - GENERAL BUILDING, C-2 - INSULATION AND ACOUSTICAL, C35 - LATHING AND PLASTERING, C-9 - DRYWALL

Pre-Award & Contract Information

Bid Number

CP24-0222-23

Bid TitleFURNISH AND INSTALL
HYDRATION STATIONS AT 10
SITES GROUP 5**Prevailing Wage Determination**

2023-1

Contract Number CP24-0222-23	Contract Title Furnish and Install Hydration Stations at 10 Sites Group 5	Contract Amount 1878104.00
--	---	--------------------------------------

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work
Drywall Lathing & finishing drywall Metal Lathing Plaster Finish

Jobsite Scheduling Information

Expected Start Date 9/19/2023	Estimated Duration(Days) 90
Number of Shifts 2	Shift Description shift 1 6:00am - 2:30pm, shift 2 3:00 pm - 11:30pm
Pay Day Friday	Pay Period End Day Saturday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Emilio	De La Cruz	edelacruz@elhobbsinc.com	(619) 947-4030

JOB SITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Lead	Mike	Gonzales	mgonzales@elhobbsinc.com	(619) 410-1359

Crew: Drywall

Scope of Work your firm will perform on this project
 Drywall patching

Equipment to be utilized in performing work on this Project
 Hand Tools

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES/RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Carpenters Local 619	Carpenter	Pending	Installation and Patching of interior gypsum	Pending	9/25/2023 - 12/22/2023	4	8

Crew: Lathing

Scope of Work your firm will perform on this project
 Chipping exterior plaster. Re tie in existing metal lath Lath patching

Equipment to be utilized in performing work on this Project
 Hand Tools Nail Gun

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES/RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Carpenters Local 619	Carpenter	Pending	Lathing	Pending	9/25/2023 - 12/22/2023	4	8

Crew: Plaster

Scope of Work your firm will perform on this project

Plaster Patching Plaster Finish

Equipment to be utilized in performing work on this Project

Hand Tools

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES/RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Carpenters Local 619	Carpenter	Pending	Plastering	Pending	9/20/2023 - 12/22/2023	4	8

Crew: Plaster Tender

Scope of Work your firm will perform on this project

Shoveling Carrying Mixing

Equipment to be utilized in performing work on this Project

Hand Tools

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES/RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Plasterers Tenders of So. Cal. Local 1414	Plaster Tender	Pending	Shoveler	Pending	9/20/2023 - 12/22/2023	4	8

Crew: Drywall Finishing

Scope of Work your firm will perform on this project

finishing drywall

Equipment to be utilized in performing work on this Project

finishing tools

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	CREW MEMBER ACTIVITIES/RESPONSIBILITIES	SUMMARY OF WORK STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Carpenters Local	Carpenter	Pending	finishing drywall	Pending	9/19/2023 -	2	2

UNION	DIR CLASSIF ICATION	ASSIGN MENT STATUS	CREW MEMBER ACTIVITI ES/RESP ONSIBILI TIES	SUMMAR Y OF WORK STATUS	ESTIMAT ED START - END DATE	ESTIMAT ED WORKFO RCE AVERAG E	ESTIMAT ED WORKFO RCE PEAK
-------	---------------------------	--------------------------	---	----------------------------------	---	---	--

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
------	----------------------	------------------------------

Contractor not required to submit information