

# Subcontractor's Pre-Job Conference Form: BEST INTERIORS, INC.

**Status**

Published

**Version**

1

**Assigned PSA Specialist**

Rey Pedregon

**Email**

rpedregon@sandi.net

**Phone Number**

(619) 288-5592

## Subcontractor's Information

**Contractor**BEST INTERIORS, INC. SP**Company Address**2100 E. VIA BURTON  
ANAHEIM, CA 92806**Phone Number****Fax Number****CSLB License Number**

504013

**DIR Number**

1000000062

**Contractor License Classification**C-9 - DRYWALL, C35 - LATHING AND PLASTERING, B - GENERAL BUILDING, C-2 -  
INSULATION AND ACOUSTICAL

## Pre-Award & Contract Information

**Bid Number**

CP24-0595-50

**Bid Title**Furnish and Install Hydration  
Stations at 11 Sites Grp 6**Prevailing Wage Determination**

2023-2

<b>Contract Number</b> CP22-0595-50	<b>Contract Title</b> Furnish and Install Hydration Stations at 11 Sites Grp 6	<b>DIR Project Number</b>	<b>Contract Amount</b> \$2,196,502.00
--	--	---------------------------	--

## Overall Scope of Work for Which Your Company is Responsible

**Overall Scope of Work**  
None

## Jobsite Scheduling Information

<b>Expected Start Date</b> 3/13/2024	<b>Estimated Duration(Days)</b> 120
<b>Number of Shifts</b> 1	<b>Shift Description</b> 6:30AM-3:00PM
<b>Pay Day</b> Friday	<b>Pay Period End Day</b> Friday

## Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Tony	Maraia	tony.maraia@bestinteriors.net	(858) 737-7306

### Crew: Framing and Lath

Scope of Work your firm will perform on this project

supplemental framing and backing, laths and trims

Equipment to be utilized in performing work on this Project

Screw gun, chop saw, walkup

### Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Carpenters Local 619	Carpenter	Pending	Metal Framing and lath	Pending	3/13/2024 - 5/13/2024	1	3

### Crew: Plaster and finishes

Scope of Work your firm will perform on this project

Scratch, brown, finish, caulking

Equipment to be utilized in performing work on this Project

mixer

### Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Carpenters Local 619	Carpenter	Pending	Plaster Patching	Pending	3/25/2024 - 5/27/2024	2	4

**Add other direct Subcontractors not included on the Division of Work**

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
	Contractor not required to submit information	