

Subcontractor's Pre-Job Conference Form: BWE, INC.

Status

Published

Version

1

Assigned PSA Specialist

Edmundo Avila II

Email

eavilaii@sandi.net

Phone Number

(619) 885-5614

Subcontractor's Information

Contractor

BWE, INC. SP

Company Address

9449 BALBOA AVENUE, SUITE 270
SAN DIEGO, CA 92123

Phone Number**Fax Number****CSLB License Number****DIR Number**

1000002676

Contractor License Classification

Pre-Award & Contract Information

Bid Number

CC23-0127-42-A4-G3

Bid Title

G.W. Smith Education Center
Parking Structure (LLB) GMP 2

Prevailing Wage Determination

2023-2

Contract Number

CC23-0127-42-A4-G3

Contract Title

G.W. Smith Education Center
Parking Structure (LLB) GMP 2

DIR Project Number

521414

Contract Amount

\$44,558,405.72

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Survey Construction Staking: Survey Control & Utility Verification, Grading and Drainage, Utility Layout, Building Control, Parking Structure Control, On-Site Improvements, Off-Site improvements, Prevailing Wage Documentation. Optional Re-Staking.

Jobsite Scheduling Information

Expected Start Date

5/16/2024

Estimated Duration(Days)

504

Number of Shifts

1

Shift Description

7:00am - 3:30

Pay Day

Wednesday

Pay Period End Day

Friday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Michael	Slawson	mslawson@bwesd.com	(619) 742-2601
Yes	Lead	Kevin	Miller	kmiller@bwesd.com	(619) 648-0581
Yes	Foreman	Christian	Ross	cross@bwesd.com	(619) 299-5550
Yes		Glenn	Pennington	gpennington@bwesd.com	(619) 299-5550
Yes		John	Bowe	jbowe@bwesd.com	(619) 299-5550
Yes		Kristen	Marlow	kmarlow@bwesd.com	(619) 299-5550

Crew: Survey Construction Staking

Scope of Work your firm will perform on this project
Construction Staking

Equipment to be utilized in performing work on this
Project
Handheld Laser

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Operating Engineers Local 12	Chainman/Reader	Pending	Chainman	Pending	5/16/2024 - 9/26/2025	1	1

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
Contractor not required to submit information		