

Subcontractor's Pre-Job Conference Form: PENHALL COMPANY

Status
Published

Version
1

Assigned PSA Specialist
Edmundo Avila II

Email
eavilaii@sandi.net

Phone Number
(619) 885-5614

Subcontractor's Information

Contractor
PENHALL COMPANY SP

Company Address
1801 PENHALL WAY ANAHEIM, CA
92801

Phone Number

Fax Number

CSLB License Number
568673

DIR Number
1000000860

Contractor License Classification
A - GENERAL ENGINEERING, C21 - BUILDING MOVING, DEMOLITION, B - GENERAL BUILDING, C-61 / D06 - CONCRETE RELATED SERVICES

Tiered Subcontractor
Yes

Tiered SubContractor To
BOMEL CONSTRUCTION COMPANY
INC.

Pre-Award & Contract Information

Bid Number
CC23-0127-42-A4-G3

Bid Title
G.W. Smith Education Center Parking
Structure (LLB) GMP 2

Prevailing Wage Determination
2023-2

Contract Number
CC23-0127-42-A4-G3

Contract Title
G.W. Smith Education Center Parking
Structure (LLB) GMP 2

DIR Project Number
521414

Contract Amount
\$44,558,405.72

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

We will be performing Concrete Cutting, Drilling, Break & Removal. Our crews are usually dispatched individually. crew size consists of 1-2 union workers. Local 89

Jobsite Scheduling Information

Expected Start Date 5/16/2024	Estimated Duration(Days) 5
Number of Shifts 1	Shift Description 7 am to 3 pm
Pay Day Saturday	Pay Period End Day Friday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Chris	Repchinuck	crepchinuck@penhall.com	(858) 204-1660

Crew: Diamond Operator

Scope of Work your firm will perform on this project
Saw Cutting, Core Drilling

Equipment to be utilized in performing work on this Project
Hilti DD250 or Merit 500

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Construction -Fence Erector- Housemover)	Pending	Saw Cut and Core Drilling	Pending	5/16/2024 - 5/31/2025	1	1

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
	(Engineering Construction)						

Crew: Compressor / Laborer

Scope of Work your firm will perform on this project
Break and Remove Asphalt or Concrete

Equipment to be utilized in performing work on this Project
Pneumatic or Electric Tools

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Construction -Fence Erector-Housemover) (Engineering Construction)	Pending	Demolition - Break	Pending	5/16/2024 - 5/31/2025	1	1

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
	Contractor not required to submit information	