

# Subcontractor's Pre-Job Conference Form: QUALITY REBAR, INC.

**Status**

Published

**Version**

1

**Assigned PSA Specialist**

Edmundo Avila II

**Email**

eavilaii@sandi.net

**Phone Number**

(619) 885-5614

## Subcontractor's Information

**Contractor**

QUALITY REBAR, INC. SP

**Company Address**P.O. BOX 501877 SAN DIEGO, CA  
92150**Phone Number****Fax Number****CSLB License Number**

818593

**DIR Number**

1000000745

**Contractor License Classification**

C50 - STEEL, REINFORCING

**Tiered Subcontractor**

Yes

**Tiered SubContractor To**

ROCKY COAST BUILDERS, INC.

## Pre-Award & Contract Information

**Bid Number**

CC23-0127-42-A4-G3

**Bid Title**G.W. Smith Education Center  
Parking Structure (LLB) GMP 2**Prevailing Wage Determination**

2023-2

**Contract Number**

CC23-0127-42-A4-G3

**Contract Title**G.W. Smith Education Center  
Parking Structure (LLB) GMP 2**DIR Project Number**

521414

**Contract Amount**

\$44,558,405.72

## Overall Scope of Work for Which Your Company is Responsible

**Overall Scope of Work**

Furnish &amp; Install Reinforcing Steel

**Jobsite Scheduling Information****Expected Start Date**

5/16/2024

**Estimated Duration(Days)**

35

**Number of Shifts**

1

**Shift Description**

7:00am to 3:30pm

**Pay Day**

Thursday

**Pay Period End Day**

Saturday

**Jobsite Administration**

<b>JOBSITE CONTACT</b> ?	<b>ADMISTRATIVE</b> <b>ROLE</b>	<b>FIRST</b> <b>NAME</b>	<b>LAST</b> <b>NAME</b>	<b>EMAIL</b>	<b>PHONE</b>
Yes	Superintendent	Jorge	Garcia	jgarcia@qualityrebarinc.com	(619) 843-0385

**Crew: Ironworker****Scope of Work your firm will perform on this project**

Furnish &amp; Install Reinforcing Steel

**Equipment to be utilized in performing work on this Project**

Possible Forklift

**Referral and Jurisdictional Assignment**

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Ironworkers Local 229	Iron Worker (Ornamental, Reinforcing, Structural)	Pending	Ironwork	Pending	6/3/2024 - 12/31/2024	2	4

**Add other direct Subcontractors not included on the Division of Work**

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
Contractor not required to submit information		