

Subcontractor's Pre-Job Conference Form: Bielski Specialty Services, Inc.

Status

Published

Version

1

Assigned PSA Specialist

Edmundo Avila II

Email

eavilaii@sandi.net

Phone Number

(619) 885-5614

Subcontractor's Information

Contractor

Bielski Specialty Services, Inc. SP

Company Address1200 N LANCE LANE ANAHEIM, CA
92806**Phone Number****Fax Number****CSLB License Number**

775499

DIR Number

1000024707

Contractor License Classification

C33 - PAINTING AND DECORATING, C35 - LATHING AND PLASTERING, C-61 / D38 - SAND AND WATER BLASTING

Tiered Subcontractor

Yes

Tiered SubContractor To

ROCKY COAST BUILDERS, INC.

Pre-Award & Contract Information

Bid Number

CC23-0127-42-A5-G4

Bid TitleG.W. Smith Education Center Site
Redevelopment (GMP No. 3)**Prevailing Wage Determination**

2024-1

Contract Number

CC23-0127-42-A5-G4

Contract TitleG.W. Smith Education Center Site
Redevelopment (GMP No. 3)**DIR Project Number**

20250563860

Contract Amount

\$154,655,102.12

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work
Horizontal Joint Sealants

Jobsite Scheduling Information

Expected Start Date
2/2/2026

Estimated Duration(Days)
12

Number of Shifts
1

Shift Description
Shift 1 6:00am - 2:30pm

Pay Day
Friday

Pay Period End Day
Saturday

Jobsite Administration

| JOBSITE CONTACT ? | ADMISTRATIVE ROLE | FIRST NAME | LAST NAME | EMAIL | PHONE |
|-------------------|-------------------|------------|-----------|----------------------------|----------------|
| Yes | Superintendent | Hector | Zavala | hector@bielskiservices.com | (714) 448-0239 |

Crew: Caulking

Scope of Work your firm will perform on this project
Horizontal Joint Sealants

Equipment to be utilized in performing work on this Project
None

Referral and Jurisdictional Assignment

| UNION | DIR CLASSIFICATION | ASSIGNMENT STATUS | ASSIGNMENT ACTIVITIES | ASSIGNMENT STATUS | ESTIMATE D START - END DATE | ESTIMATE D WORKFORCE AVERAGE | ESTIMATE D WORKFORCE PEAK |
|----------------------|--------------------|-------------------|-----------------------|-------------------|-----------------------------|------------------------------|---------------------------|
| Bricklayers & Allied | Bricklayer | Pending | Caulker | Pending | 2/2/2026 - 2/27/2026 | 1 | 2 |

| UNION | DIR CLASSIFICATION | ASSIGNMENT STATUS | ASSIGNMENT ACTIVITIES | ASSIGNMENT STATUS | ESTIMATE D START - END DATE | ESTIMATE D WORKFORCE AVERAGE | ESTIMATE D WORKFORCE PEAK |
|----------------------|--------------------|-------------------|-----------------------|-------------------|-----------------------------|------------------------------|---------------------------|
| Craftsman Local 4 | | | | | | | |

Add other direct Subcontractors not included on the Division of Work

| TBD? | TIERED SUBCONTRACTOR | TIERED SUBCONTRACTOR'S SCOPE |
|------|----------------------|---|
| | | Contractor not required to submit information |