

# Subcontractor's Pre-Job Conference Form: WEST COAST FIRESTOPPING, INC.

|                         |                    |                |
|-------------------------|--------------------|----------------|
| Status                  | Version            |                |
| Published               | 1                  |                |
| Assigned PSA Specialist | Email              | Phone Number   |
| Edmundo Avila II        | eavilaii@sandi.net | (619) 885-5614 |

## Subcontractor's Information

|                                       |                           |            |
|---------------------------------------|---------------------------|------------|
| Contractor                            |                           |            |
| WEST COAST FIRESTOPPING, INC. SP      |                           |            |
| Company Address                       | Phone Number              | Fax Number |
| 1132 W TRENTON AVE , ORANGE, CA 92867 |                           |            |
| CSLB License Number                   | DIR Number                |            |
| 895131                                | 1000000410                |            |
| Contractor License Classification     |                           |            |
| C-61 / D12 - SYNTHETIC PRODUCTS       |                           |            |
| Tiered Subcontractor                  | Tiered SubContractor To   |            |
| Yes                                   | COSCO FIRE PROTECTION INC |            |

## Pre-Award & Contract Information

|                    |  |                    |                  |
|--------------------|--|--------------------|------------------|
| Contract Number    | Contract Title   | DIR Project Number | Contract Amount  |
| CC23-0127-42-A5-G4 | G.W. Smith Education Center Site Redevelopment (GMP No. 3) | 20250563860        | \$154,655,102.12 |

## Overall Scope of Work for Which Your Company is Responsible

|                       |
|-----------------------|
| Overall Scope of Work |
|-----------------------|

Fire Safety & Misc Sealing

Jobsite Scheduling Information

Expected Start Date  
1/29/2025

Estimated Duration(Days)  
14

Number of Shifts  
1

Shift Description  
6:00AM-3:30PM

Pay Day  
Friday

Pay Period End Day  
Sunday

Jobsite Administration

| JOBSITE CONTACT<br>? | ADMISTRATIVE<br>ROLE | FIRST<br>NAME | LAST<br>NAME | EMAIL                          | PHONE          |
|----------------------|----------------------|---------------|--------------|--------------------------------|----------------|
| Yes                  | Superintendent       | Marty         | Edwards      | medwards@westcoastfirestop.com | (714) 497-5975 |

Crew: Gary Walker Smith Phase 3

Scope of Work your firm will perform on this project  
Fire Safety & Misc Sealing

Equipment to be utilized in performing work on this Project  
Fire Sausages and Sound

Referral and Jurisdictional Assignment

| UNION  | DIR<br>CLASSIFICA<br>TION | ASSIGNMEN<br>T STATUS | ASSIGNMEN<br>T<br>ACTIVITIES  | ASSIGNMEN<br>T<br>ACTIVITIES<br>STATUS | ESTIMATED<br>START -<br>END DATE | ESTIMATED<br>WORKFORC<br>E AVERAGE | ESTIMATED<br>WORKFORC<br>E PEAK |
|--|---------------------------|-----------------------|-------------------------------|--|----------------------------------|------------------------------------|---------------------------------|
| Heat & Frost<br>Insulators,<br>Fire stoppers<br>Allied<br>Workers<br>Local Union 5 | Fire Stopper              | Pending               | Fire Safety &<br>Misc Sealing | Pending                                | 8/1/2025 -<br>12/31/2025         | 1                                  | 2                               |

Add other direct Subcontractors not included on the Division of Work

| TBD?  | TIERED SUBCONTRACTOR | TIERED SUBCONTRACTOR'S SCOPE |
|---|----------------------|------------------------------|
| Contractor not required to submit information |                      |                              |