

Subcontractor's Pre-Job Conference Form: Coast 2 Coast Preservations Inc.

Status

Published

Version

1

Assigned PSA Specialist

Edmundo Avila II

Email

eavilaii@sandi.net

Phone Number

(619) 885-5614

Subcontractor's Information

Contractor

Coast 2 Coast Preservations Inc. **SP**

Company Address

601 W. County Line Rd Calimesa,
CA 92320

Phone Number**Fax Number****CSLB License Number**

960251

DIR Number

PW-LR-1000940722

Contractor License Classification

C-61 / D63 - CONSTRUCTION CLEAN-UP

Pre-Award & Contract Information

Bid Number

CC23-0127-42-A3-G2

Bid Title

G.W. Smith Education Center Interior 2023-2
Demo – (GMP No. 1)

Prevailing Wage Determination**Contract Number**

CC23-0127-42-A3-G2

Contract Title

G.W. Smith Education Center Interior
Demo – (GMP No. 1)

DIR Project Number**Contract Amount**

\$6,500,000.00

Overall Scope of Work for Which Your Company is Responsible

Overall Scope of Work

Final Clean: interior clean roof clean building clean site clean

Jobsite Scheduling Information

Expected Start Date

10/1/2024

Estimated Duration(Days)

30

Number of Shifts

1

Shift Description

6:00am- 2:30pm

Pay Day

Friday

Pay Period End Day

Saturday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
No	Superintendent	Jose	Valdez	josev@diversejanitorial.com	(818) 306-7666
Yes	Lead	Roland	Cordero	rolandc@diversejanitorial.com	(909) 372-2089
No	Foreman				
No		Wendy	Anderson	laborcompliance@diversejanitorial.com	(818) 306-7666
No		Chrissy	Alvarez	office@diversejanitorial.com	(818) 306-7666

Crew: Final Clean

Scope of Work your firm will perform on this project
Rough and Final Clean

Equipment to be utilized in performing work on this Project

Scissor lift, vacuums, pressure washers, window cleaning equipment.

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFICATION	ASSIGNMENT STATUS	ASSIGNMENT ACTIVITIES	ASSIGNMENT ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORCE AVERAGE	ESTIMATED WORKFORCE PEAK
Laborers Local 89	Laborer (Building Construction)	Pending	Final Clean	Pending	10/1/2024 - 11/1/2024	4	9

Add other direct Subcontractors not included on the Division of Work

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
	Contractor not required to submit information	