

2024-1-15 PJCM Session 01 Gompers Preparatory Academy New Classroom Bldg and Site Improve GMP2 (CZ21-0741-23-A3-G2), Sundt_Transcript

PSA Specialist: Ed Avila II

0:0:3.581 --> 0:0:13.301

Avila II Edmundo

Taking it out to today's pre job, we have Gompers Preparatory Academy new classroom building, and site Improvements GM2 for introductions.

0:0:13.301 --> 0:0:27.781

Avila II Edmundo

My name is Ed Aviva, the PSA specialist for this project. So I'll be your first point of contact for any sort of PSA needs some of the other PSA staff is on this meeting as well, including director George Harris is here.

0:0:28.701 --> 0:0:32.861

Avila II Edmundo

So opposite today's meeting is where you're going to go over the.

0:0:33.591 --> 0:0:48.751

Avila II Edmundo

Scope schedule an work roles meeting's mandatory under section 8.5 of the PSA. One of the goals for today. This meeting is that all the work assignments have been made and at the end of the meeting their their final their permanent.

0:0:48.791 --> 0:0:50.111

Avila II Edmundo

After that, there's only two ways.

0:0:51.661 --> 0:1:0.301

Avila II Edmundo

That the assignments can be changed is one is of the disputing parties can come to an agreement, and if they can't, they will meet with an arbitrator who will decide that change for them.

0:1:0.541 --> 0:1:4.381

Avila II Edmundo

Any modifications afterwards do need to be made within the PSC application.

0:1:5.431 --> 0:1:13.991

Avila II Edmundo

For contractors who are not signatory to a Union and you need to use more than one manpower, you are going to have to utilize Union hiring halls.

0:1:14.991 --> 0:1:19.191

Avila II Edmundo

So me giving example of how that would work. Let's say you needed a crew size of 6.

0:1:20.741 --> 0:1:36.661

Avila II Edmundo

Positions 1/3 and five would be your core workers and they would have to be registered with the Union Hall of the craft positions 24 and six would be dispatch manpower from the Union hall and any manpower beyond six gets pulled from the Union halls once again.

0:1:37.461 --> 0:1:37.741

Avila II Edmundo

3DS.

0:1:37.741 --> 0:1:56.21

Avila II Edmundo

Make sure to register your coworkers with the Union hall of their craft, so if you have a core worker and you've made multiple work assignments on your pre job form, make sure that that coworker is registered with each of those union halls before they actually start work.

0:1:57.581 --> 0:2:3.261

Avila II Edmundo

So our GC today is sent and Conrad is going to be speaking on behalf of Sun Construction.

0:2:5.61 --> 0:2:6.421

Avila II Edmundo

The meeting is being recorded.

0:2:6.831 --> 0:2:12.711

Avila II Edmundo

Later on, we're gonna upload a copy of that to the PSA cloud. All the participants are being captured automatically.

0:2:13.271 --> 0:2:14.431

Avila II Edmundo
Everybody is muted.

0:2:14.591 --> 0:2:20.911

Avila II Edmundo
So if you did wanna speak, just go ahead and raise your hand and George or myself will allow you to speak.

0:2:20.911 --> 0:2:22.911

Avila II Edmundo
We'll give you the ability to unmute your microphone.

0:2:23.671 --> 0:2:28.191

Avila II Edmundo
But if you do have any issues with your microphone, just go ahead and drop it in the chat.

0:2:28.191 --> 0:2:29.991

Avila II Edmundo
You know your name, company.

0:2:29.991 --> 0:2:31.31

Avila II Edmundo
Who you're with and.

0:2:31.861 --> 0:2:34.661

Avila II Edmundo
Let us know that you're having any sort of a technical issues with your microphone.

0:2:35.221 --> 0:2:35.701

Avila II Edmundo
Todd Etheridge.

0:2:35.701 --> 0:2:39.341

Avila II Edmundo
He's monitoring the chat for us right now, so he'll he'll let us know if there's anything.

0:2:40.141 --> 0:2:41.421

Avila II Edmundo

Like that going on in the chat.

0:2:41.781 --> 0:2:43.101

Avila II Edmundo

So that's about it.

0:2:43.101 --> 0:2:48.301

Avila II Edmundo

For my part, I wanted to see if George. Did you want to add anything to that before we pass it along to Conrad?

0:2:49.921 --> 0:2:50.881

Harris III George

I have nothing to add.

0:2:51.481 --> 0:2:52.961

Avila II Edmundo

Alright, sounds good then.

0:2:51.641 --> 0:2:52.481

Harris III George

Morning everyone.

0:2:53.1 --> 0:2:57.801

Avila II Edmundo

Alright. And and like I mentioned before, subcontractors, when you hear your name.

0:2:59.341 --> 0:3:0.541

Avila II Edmundo

Go ahead and raise your hand.

0:3:0.541 --> 0:3:3.941

Avila II Edmundo

And then George or myself will give you the ability to meet your microphone.

0:3:3.941 --> 0:3:6.621

Avila II Edmundo

And we're just gonna go down the contractor list from A-Z.

0:3:6.621 --> 0:3:15.701

Avila II Edmundo

We'll do the the sub direct to the GCS and then their tiers beneath it, so alright.

0:3:15.701 --> 0:3:19.341

Avila II Edmundo

Connor, did you wanna go ahead and start off then with the contract summary?

0:3:19.341 --> 0:3:21.381

Avila II Edmundo

Just give everybody an idea of this project.

0:3:23.291 --> 0:3:27.971

Conrad Benitez

Chair, this is GMP, two of the Gappers Preparatory Academy whole site modernization.

0:3:29.541 --> 0:3:35.621

Conrad Benitez

Before I get into GM2, I just want to clarify that GMP one is still ongoing and so there will be overlap.

0:3:35.901 --> 0:3:52.981

Conrad Benitez

We do have GMP, one that carries through until the end of January, but GMP two includes the new two-story multi purpose building. It also has a stadium style lecture hall, primarily CMU and plaster exterior and then we've got.

0:3:53.611 --> 0:3:56.51

Conrad Benitez

Steel, Steel as well.

0:3:57.621 --> 0:4:2.661

Conrad Benitez

Creating the the structure and then we have some sheet metal canopies with PVC roofing.

0:4:4.701 --> 0:4:7.941

Conrad Benitez

The the building's going to have some science laboratories.

0:4:8.21 --> 0:4:12.261

Conrad Benitez

A median computer lab has some other general purpose classrooms.

0:4:13.941 --> 0:4:18.21

Conrad Benitez

In addition to that, we have some offices for the staff and then.

0:4:20.261 --> 0:4:23.21

Conrad Benitez

The lecture hall just to to go in a little bit more of that.

0:4:23.21 --> 0:4:24.381

Conrad Benitez

It's it's, it's got.

0:4:24.661 --> 0:4:30.861

Conrad Benitez

The stadium style seating 150 seats has some fairly large tall windows.

0:4:32.421 --> 0:4:46.741

Conrad Benitez

That are that are going in and then in order to do some of the site work that has to happen, we also have some demolition. The demos takes down one of the buildings and in its place we have.

0:4:48.501 --> 0:4:54.901

Conrad Benitez

A couple tennis courts that get put in and then we also are building a main quad area which kind of pulls.

0:4:55.951 --> 0:5:1.911

Conrad Benitez

The the new the new buildings, the new, the new construction with the rest of the campus.

0:5:8.101 --> 0:5:15.301

Avila II Edmundo

See if you have any questions. Any hands raised for just general questions regarding the project. Chris Bettencourt, did you have a question?

0:5:20.601 --> 0:5:20.921

Avila II Edmundo

Me a SEC.

0:5:20.921 --> 0:5:23.1

Avila II Edmundo

Let's see if we can get you to meet your microphone.

0:5:22.51 --> 0:5:23.211

Chris Betancourt

There you go. Can you hear me?

0:5:23.11 --> 0:5:24.731

Harris III George

Go ahead, Chris. Yes, go ahead, Chris.

0:5:23.81 --> 0:5:23.601

Avila II Edmundo

Hey, Chris.

0:5:24.781 --> 0:5:30.461

Chris Betancourt

I think that, hey, hey, Conrad is not gonna be stopping for me any work.

0:5:31.81 --> 0:5:35.721

Conrad Benitez

No, we will not be self purporting any work, strictly administrative and supervision.

0:5:36.61 --> 0:5:37.221

Chris Betancourt

OK, perfect.

0:5:37.221 --> 0:5:38.61

Chris Betancourt

Appreciate it. Thank you.

0:5:38.341 --> 0:5:38.781

Conrad Benitez

You bet.

0:5:40.431 --> 0:5:43.871

Avila II Edmundo

Joke. Alright, so we're gonna go down the.

0:5:46.31 --> 0:5:47.751

Avila II Edmundo

List of the.

0:5:49.301 --> 0:5:58.501

Avila II Edmundo

Contractors and we will start with an advanced plumbing if there is anybody here from advanced plumbing, go ahead and raise your hand please.

0:6:0.261 --> 0:6:0.821

Avila II Edmundo

And see.

0:6:3.141 --> 0:6:5.781

Avila II Edmundo

Translating an, I do see John Treelik.

0:6:4.601 --> 0:6:5.321

Harris III George

I'm strolling.

0:6:9.661 --> 0:6:10.821

Harris III George

You unmute your microphone.

0:6:13.101 --> 0:6:13.541

Jon Strelic

Good morning.

0:6:13.541 --> 0:6:15.341

Jon Strelic

This is John with advanced plumbing company.

0:6:16.171 --> 0:6:16.491

Harris III George

Morning.

0:6:16.901 --> 0:6:23.541

Jon Strelic

We will be performing all of the building plumbing and the on site utility work on this project.

0:6:25.261 --> 0:6:31.541

Jon Strelic

The building plumbing is complete from the underground through the roof, including all top out and finished materials.

0:6:33.221 --> 0:6:35.701

Jon Strelic

The on site utility work is.

0:6:37.381 --> 0:6:41.621

Jon Strelic

All the on site, sewer storm, water and gas and that includes.

0:6:43.291 --> 0:6:53.611

Jon Strelic

All hand grading all hand excavation, all pot holing and all hand backfill work and that scope we will assign to the plumbers and Pipefitters Local 230.

0:6:56.501 --> 0:7:5.21

Jon Strelic

The excavation machine excavation and machine backfill for all of that work. We will assign that to the operating engineers local 12.

0:7:6.761 --> 0:7:7.961

Avila II Edmundo

Alright, sounds good.

0:7:7.961 --> 0:7:10.361

Avila II Edmundo

Let's we have some hands up.

0:7:10.361 --> 0:7:11.761

Avila II Edmundo

Caesar carrasco. Go ahead.

0:7:13.281 --> 0:7:14.81

Cesar Carrasco

Caesar's local 12.

0:7:14.281 --> 0:7:17.361

Cesar Carrasco

We accept the assignment, taking. Thank you, Cesar.

0:7:16.391 --> 0:7:17.151

Avila II Edmundo

It's good. Thanks.

0:7:18.641 --> 0:7:19.481

Avila II Edmundo

Spencer go ahead.

0:7:21.561 --> 0:7:23.121

Chris Betancourt

I just put the record and I put it in writing.

0:7:23.121 --> 0:7:33.241

Chris Betancourt

Also, the label's looking be put in a claim for a dispute for all all laborers hand grade and digging excavation and installation site utilities just for the record. Thank you.

0:7:33.991 --> 0:7:36.271

Avila II Edmundo

No worries. We will note that in the PSE app as well.

0:7:36.991 --> 0:7:37.831

Avila II Edmundo

Alright and I don't.

0:7:37.831 --> 0:7:39.271

Avila II Edmundo

Oh, Jose Estrada. Jose.

0:7:39.521 --> 0:7:43.441

Jose Estrada

Sorry, John, will you be using the on site dump truck at all tomorrow?

0:7:45.601 --> 0:7:46.481

Jon Strelic

No, no dump trucks.

0:7:46.941 --> 0:7:47.461

Jose Estrada

Thank you, man.

0:7:48.661 --> 0:7:52.221

Avila II Edmundo

Alright, and believe you have some CII Subs, correct?

0:7:52.221 --> 0:7:54.501

Avila II Edmundo

Yeah, far West insulation contracting.

0:7:54.861 --> 0:7:58.541

Avila II Edmundo

So we'll go ahead and with them first, is there anybody here with far West installation?

0:7:58.901 --> 0:8:0.341

Avila II Edmundo

Go ahead and raise your hand if so.

0:8:1.901 --> 0:8:2.981

Avila II Edmundo

I see Mitchell.

0:8:2.981 --> 0:8:5.701

Avila II Edmundo

Hey, I'm open here with far West.

0:8:10.721 --> 0:8:12.481

Harris III George

So can you unmute your microphone?

0:8:14.61 --> 0:8:17.141

Ethridge Todd

It looks like in the chat says that their microphone is down.

0:8:19.301 --> 0:8:21.21

Ethridge Todd

They're doing domestic hot water.

0:8:22.621 --> 0:8:27.661

Ethridge Todd

And roof training bodies per local 5 they're gonna use.

0:8:27.561 --> 0:8:28.481

Avila II Edmundo

Ounds good John.

0:8:28.481 --> 0:8:31.481

Avila II Edmundo

Would you mind just just reviewing their form, what we see in front of us right now?

0:8:33.481 --> 0:8:33.961

Jon Strelic

Of course.

0:8:33.961 --> 0:8:48.681

Jon Strelic

Yeah, they're. They're gonna be doing all the mechanical insulation for the heating hot water or the domestic hot water and the condensate piping, and they're gonna sign that to the frost insulators Union Local 5.

0:8:50.191 --> 0:8:52.671

Avila II Edmundo

See if we have any hands. Then Freddie Flores.

0:8:52.21 --> 0:8:53.181

Harris III George

Yeah, credit. Yeah.

0:8:55.441 --> 0:8:56.161

fredi flores

Yeah. Good morning.

0:8:56.161 --> 0:8:58.801

fredi flores

This is Forrest Local 5 insulators.

0:8:59.681 --> 0:9:5.961

fredi flores

We do accept that assignment from far West, their their signatory to local 5. Thank you very much, but I do have a question for John.

0:9:6.521 --> 0:9:9.401

fredi flores

John, there's any fire stopping involved in the scope of work.

0:9:12.261 --> 0:9:13.821

Jon Strelic

There will there will be fire stopping.

0:9:14.251 --> 0:9:16.91

fredi flores

Did you know who's gonna be performing that work?

0:9:17.811 --> 0:9:19.651

Jon Strelic

I'm sure far West will be doing that for us.

0:9:19.651 --> 0:9:20.51

Jon Strelic

We haven't.

0:9:20.51 --> 0:9:21.411

Jon Strelic

We haven't nailed down that contract yet.

0:9:22.481 --> 0:9:23.1

fredi flores

OK.

0:9:23.121 --> 0:9:28.201

fredi flores

Well, just for the minutes. And if if you state that you know, can that be in the minutes?

0:9:28.201 --> 0:9:30.921

fredi flores

If not, you know local file is gonna claim that work.

0:9:31.961 --> 0:9:32.201

Jon Strelic

OK.

0:9:33.141 --> 0:9:36.181

fredi flores

Thank you so much. And and we do accept that assignment from far West.

0:9:33.261 --> 0:9:34.781

Avila II Edmundo

John the.

0:9:38.341 --> 0:9:38.661

Jon Strelic

Thank you.

0:9:38.961 --> 0:9:42.41

Avila II Edmundo

So John then is therefore incomplete.

0:9:42.41 --> 0:9:44.441

Avila II Edmundo

Well, I do see fire stopping here.

0:9:44.441 --> 0:9:44.961

Avila II Edmundo

Is that correct?

0:9:45.971 --> 0:9:46.651

Jon Strelic

That's correct.

0:9:46.501 --> 0:9:47.741

Avila II Edmundo

Is that the Freddie?

0:9:47.741 --> 0:9:49.301

Avila II Edmundo

Is that the scope you're Speaking of?

0:9:52.41 --> 0:9:54.561

fredi flores

I just wanna know who's gonna be performing that work, but yeah.

0:9:52.411 --> 0:9:52.571

Conrad Benitez

Yeah.

0:9:55.971 --> 0:9:57.211

Avila II Edmundo

Yeah, I I it's actually in front of us.

0:9:57.211 --> 0:10:0.291

Avila II Edmundo

It's just fire stopping and they assign it to local local fire.

0:10:1.161 --> 0:10:3.761

fredi flores

Is that, well, far West performing that word?

0:10:5.721 --> 0:10:6.441

Jon Strelic

Yes, it's pen.

0:10:5.891 --> 0:10:6.811

Avila II Edmundo

That's correct. Right, John?

0:10:6.441 --> 0:10:8.481

Jon Strelic

It's currently pending, but I would have to say yes.

0:10:8.431 --> 0:10:9.511

fredi flores

OK, OK.

0:10:9.511 --> 0:10:9.911

fredi flores

Sounds good.

0:10:9.911 --> 0:10:11.471

fredi flores

Then we'll we'll set an assignment.

0:10:11.471 --> 0:10:12.151

fredi flores

Thank you very much.

0:10:13.121 --> 0:10:13.441

Jon Strelic

Thank you.

0:10:14.841 --> 0:10:20.521

Avila II Edmundo

And next here sub to advance is jnb engineers give me a second here.

0:10:22.81 --> 0:10:27.361

Avila II Edmundo

All right, J&B engineers. Surveyors hope there's anybody here with JMB. Go ahead and raise your hand.

0:10:27.361 --> 0:10:30.161

Avila II Edmundo

And if not, John will go ahead and meet your form.

0:10:32.281 --> 0:10:33.41

Avila II Edmundo

Go ahead, John.

0:10:34.931 --> 0:10:46.171

Jon Strelic

J&B will be performing all the the survey for the plumbing and piping work on that project and they have made the the assignment to the operators engineers local 12.

0:10:49.181 --> 0:10:57.301

Avila II Edmundo

Don't see any hands and and by the way, in your apps, feel free to drop your acceptances in the chat as well.

0:10:57.301 --> 0:10:59.381

Avila II Edmundo

We'll be monitoring that as well, but go ahead, Cesar.

0:11:0.341 --> 0:11:1.901

Cesar Carrasco

Cortana accepts the assignment. Thank you.

0:11:4.31 --> 0:11:4.631

Avila II Edmundo

Hey, Cesar.

0:11:4.711 --> 0:11:7.431

Avila II Edmundo

Alright then, Sean, I believe we're good.

0:11:7.431 --> 0:11:16.591

Avila II Edmundo

We're gonna go on next to AMG demolition and there have three tiered Subs after them. Ace concrete cutting, MGM contracting and underground.

0:11:16.671 --> 0:11:17.711

Avila II Edmundo

Oh, cable piping leak.

0:11:17.711 --> 0:11:19.431

Avila II Edmundo

So AMG demolition.

0:11:19.511 --> 0:11:21.311

Avila II Edmundo

I'm hoping my gaff.

0:11:21.311 --> 0:11:24.471

Avila II Edmundo

I think I saw earlier Mike Young.

0:11:24.471 --> 0:11:28.151

Avila II Edmundo

Alright, Mike, let's see if we can get you to meet your microphone.

0:11:28.151 --> 0:11:29.391

Avila II Edmundo

And let me let me get your.

0:11:30.161 --> 0:11:30.481

Avila II Edmundo

Form pulled up here.

0:11:32.721 --> 0:11:35.441

Avila II Edmundo

Alright, Mike, how's that microphone working?

0:11:38.241 --> 0:11:39.801

Harris III George

To unmute it, but.

0:11:41.991 --> 0:11:42.311

Mike Gafa, Jr

There you go.

0:11:42.311 --> 0:11:42.911

Mike Gafa, Jr

Can you hear me OK?

0:11:43.681 --> 0:11:44.361

Avila II Edmundo

Yeah, you're good.

0:11:44.361 --> 0:11:46.681

Avila II Edmundo

Good. Alright, go ahead and go through your stuff.

0:11:45.281 --> 0:11:45.961

Mike Gafa, Jr

Yeah. Thanks.

0:11:47.561 --> 0:11:56.41

Mike Gafa, Jr

Yeah, AMG is performing the building demolition site, demolition, underground utility removal and the asbestos lead abatement.

0:11:58.121 --> 0:12:2.81

Avila II Edmundo

Alright. And who have you made your work assignments to at? AMG is self performing?

0:12:3.321 --> 0:12:18.761

Mike Gafa, Jr

Angie felt performing the building demolition special remediation, underground utility removal and we're subbing out any saw cutting and underground CPR location of the underground utilities.

0:12:19.541 --> 0:12:23.581

Avila II Edmundo

Sounds good and your specific work assignments were made to the asbestos was.

0:12:25.121 --> 0:12:26.321

Avila II Edmundo

Local question.

0:12:26.401 --> 0:12:27.121

Mike Gafa, Jr

300.

0:12:27.921 --> 0:12:28.241

Avila II Edmundo

All right.

0:12:28.241 --> 0:12:32.81

Avila II Edmundo

And then for the heavy equipment, you made that assignment to.

0:12:33.181 --> 0:12:33.661

Mike Gafa, Jr

As well.

0:12:34.591 --> 0:12:41.831

Avila II Edmundo

And then you have general demolition labor for made to all right.

0:12:41.831 --> 0:12:44.31

Avila II Edmundo

Sounds good, Chris Bettencourt, you had a question?

0:12:48.411 --> 0:12:49.331

Chris Betancourt

Yeah, put it in the chat.

0:12:48.931 --> 0:12:50.91

Avila II Edmundo

And I meet you, OK?

0:12:49.331 --> 0:12:53.291

Chris Betancourt

Also look when I accept all assignments from AMG. Appreciate it, Mike.

0:12:53.291 --> 0:12:53.931

Chris Betancourt

Thank you so much.

0:12:55.571 --> 0:12:56.51

Avila II Edmundo

Sounds good.

0:12:56.51 --> 0:12:58.211

Avila II Edmundo

Thank you, Chris Cesar Crosco, go ahead.

0:12:58.931 --> 0:13:1.51

Cesar Carrasco

Like a 12 sexy accepts the excitement. Thank you.

0:13:2.651 --> 0:13:4.371

Avila II Edmundo

Alright. And Jose Estrada?

0:13:5.861 --> 0:13:7.941

Jose Estrada

Yeah, we'll be using the on site dump trucks at all.

0:13:9.441 --> 0:13:9.481

Mike Gafa, Jr

No.

0:13:10.321 --> 0:13:10.841

Jose Estrada

Thank you.

0:13:12.461 --> 0:13:12.661

Avila II Edmundo

OK.

0:13:12.661 --> 0:13:15.181

Avila II Edmundo

Also see a hand from Evan McRae.

0:13:16.881 --> 0:13:19.281

Avila II Edmundo

See if we can get him to unmute your microphone.

0:13:19.471 --> 0:13:20.351

Evan McCray

Yes, thank you.

0:13:20.671 --> 0:13:27.351

Evan McCray

Sorry, my phone cut out here so I didn't get to hear who's gonna be doing the underground utility. Locating UPR work.

0:13:28.131 --> 0:13:28.171

Mike Gafa, Jr

C.

0:13:28.171 --> 0:13:30.251

Mike Gafa, Jr

PCPL cable pipe leak detection.

0:13:31.131 --> 0:13:32.931

Avila II Edmundo

And we'll get to them in a minute, Evan.

0:13:31.131 --> 0:13:33.891

Evan McCray

Are they gonna? OK. Perfect. Thank you.

0:13:35.821 --> 0:13:36.781

Avila II Edmundo

Alright then.

0:13:36.781 --> 0:13:39.341

Avila II Edmundo

So don't go just yet, Mike.

0:13:39.341 --> 0:13:45.61

Avila II Edmundo

We're gonna go through your your Subs, which is ace concrete cutting is next.

0:13:45.61 --> 0:13:48.941

Avila II Edmundo

There's anybody with Ace concrete cutting on this meeting.

0:13:48.981 --> 0:13:49.981

Avila II Edmundo

Go ahead and raise your hand.

0:13:50.581 --> 0:13:54.701

Avila II Edmundo

And if not, we'll go ahead and have Mike read over your form.

0:13:54.701 --> 0:14:0.341

Avila II Edmundo

I don't see a hand, Mike, so let me get Ace. Concrete cuttings form up here.

0:14:1.361 --> 0:14:1.801

Avila II Edmundo

All right.

0:14:1.801 --> 0:14:4.841

Avila II Edmundo

Would you mind going over their form and their work assignments, Mike?

0:14:5.991 --> 0:14:6.911

Mike Gafa, Jr

Yeah, they'll be.

0:14:6.41 --> 0:14:6.761

Avila II Edmundo

Based concrete.

0:14:7.231 --> 0:14:11.311

Mike Gafa, Jr

They'll be doing this saw cutting of asphalt concrete pavement.

0:14:12.881 --> 0:14:15.361

Mike Gafa, Jr

With the labor there for local 89.

0:14:16.671 --> 0:14:17.591

Avila II Edmundo

Right. Sounds good then.

0:14:19.121 --> 0:14:24.761

Avila II Edmundo

And I don't see any hands. And once again, we are monitoring the chat for acceptances, and we'll note that on the PSA app.

0:14:24.961 --> 0:14:28.601

Avila II Edmundo

All right. So next contractor that we have is.

0:14:30.971 --> 0:14:34.531

Avila II Edmundo

Mvm contracting and I believe Mike, you'll go over that one as well.

0:14:34.531 --> 0:14:36.51

Avila II Edmundo

Correct. All right.

0:14:34.991 --> 0:14:38.671

Mike Gafa, Jr

Yeah. And you have contracting is A is a subsidiary company.

0:14:36.51 --> 0:14:36.691

Avila II Edmundo

Let me grab.

0:14:40.321 --> 0:14:54.1

Mike Gafa, Jr

Of EMG and they will also be performing asbestos led remediation building inside demolition and removal of underground utilities for local 89 laborers and operators local 12.

0:14:55.361 --> 0:14:57.521

Avila II Edmundo

And then the asbestos, who's that going to?

0:14:57.881 --> 0:15:0.81

Mike Gafa, Jr

In in the local 300.

0:15:0.81 --> 0:15:1.121

Mike Gafa, Jr

Sorry for asbestos.

0:15:1.131 --> 0:15:2.211

Avila II Edmundo

Sounds good.

0:15:2.291 --> 0:15:3.811

Avila II Edmundo

I see a hand when she's at crossgo.

0:15:3.811 --> 0:15:4.291

Avila II Edmundo

Go ahead.

0:15:5.301 --> 0:15:7.181

Cesar Carrasco

Local 12 accepts the assignment. Thank you.

0:15:8.291 --> 0:15:8.851

Avila II Edmundo

See you there.

0:15:8.851 --> 0:15:13.131

Avila II Edmundo

OK, and looks like Local 300 accepted that in the chat.

0:15:13.131 --> 0:15:14.491

Avila II Edmundo

Chris Bettencourt, you go ahead.

0:15:15.831 --> 0:15:17.431

Chris Betancourt

I'll just put it in the chat. Appreciate it.

0:15:17.511 --> 0:15:17.871

Chris Betancourt

Thank you.

0:15:17.871 --> 0:15:19.151

Chris Betancourt

I don't wanna waste everybody's time.

0:15:18.441 --> 0:15:19.1

Avila II Edmundo

Morris, yeah.

0:15:19.391 --> 0:15:19.791

Chris Betancourt

Thanks, bye.

0:15:19.641 --> 0:15:20.161

Avila II Edmundo

Appreciate it.

0:15:20.161 --> 0:15:24.321

Avila II Edmundo

Yeah, we're definitely monitoring the chat guys will anytime just put.

0:15:25.881 --> 0:15:29.241

Avila II Edmundo

Who? You know, you accept it, and the company you're accepting it for.

0:15:29.241 --> 0:15:31.881

Avila II Edmundo

All right, so next is.

0:15:33.561 --> 0:15:40.201

Avila II Edmundo

Cpl. If there's anybody here with Cpl. go ahead and and raise your hand. And I believe Cpl. might actually have.

0:15:41.961 --> 0:15:44.601

Avila II Edmundo

I think they might be on under two contractors.

0:15:44.601 --> 0:15:45.481

Avila II Edmundo

Let me double check here.

0:15:47.331 --> 0:15:48.691

Avila II Edmundo

Grown utility.

0:15:50.201 --> 0:15:51.641

Avila II Edmundo

And Mike, I don't see a hand from them.

0:15:51.801 --> 0:15:52.521

Avila II Edmundo

So would you mind?

0:15:52.521 --> 0:15:54.361

Avila II Edmundo

I'm gonna pull up their form right now, and if you can just.

0:15:56.121 --> 0:15:57.641

Avila II Edmundo

Go over their form.

0:16:0.771 --> 0:16:6.51

Mike Gafa, Jr

That DP LS doing this location of existing utilities with laborers look way 89.

0:16:7.531 --> 0:16:13.491

Avila II Edmundo

Alright. And once again, if you accept the assignment and put on the chat and let's see here.

0:16:17.221 --> 0:16:22.341

Avila II Edmundo

Are tiered sub as well to that actually is good then for you?

0:16:23.261 --> 0:16:25.981

Avila II Edmundo

Evan McCrae, did you have a a question you had your hand up?

0:16:29.1 --> 0:16:29.281

Evan McCray

I did.

0:16:29.841 --> 0:16:34.641

Evan McCray

I just wanted to go on record 1184 would put a claim on that work, but it's underlined.

0:16:34.641 --> 0:16:35.241

Evan McCray

So we're good.

0:16:36.581 --> 0:16:42.341

Avila II Edmundo

Alright, so then we'll put that that is also being claimed by 1184 that.

0:16:44.1 --> 0:16:46.761

Avila II Edmundo

That scope of work from Cpl. cable link detection.

0:16:48.561 --> 0:16:48.961

Avila II Edmundo

All right.

0:16:48.961 --> 0:16:51.361

Avila II Edmundo

And bear with me here guys.

0:16:53.1 --> 0:16:56.41

Avila II Edmundo

Because I know they are also a tiered to FG Wheeler.

0:16:56.41 --> 0:17:1.81

Avila II Edmundo

So what we'll do is we'll just jump right to FG Willard's form.

0:17:1.81 --> 0:17:1.881

Avila II Edmundo

Mike, you're good to go.

0:17:1.881 --> 0:17:2.641

Avila II Edmundo

Appreciate your time.

0:17:4.801 --> 0:17:7.961

Avila II Edmundo

And next what we'll do FG Willard.

0:17:8.1 --> 0:17:9.281

Avila II Edmundo

Is anybody here with FG Willard?

0:17:9.281 --> 0:17:10.161

Avila II Edmundo

Go ahead and raise your hand.

0:17:12.611 --> 0:17:13.771

Avila II Edmundo

Sonia, go ahead.

0:17:17.301 --> 0:17:18.141

Avila II Edmundo

See if we meet you.

0:17:18.301 --> 0:17:19.501

Avila II Edmundo

Then meet your microphone. Hey, Sonia.

0:17:19.401 --> 0:17:21.121

Sonya Mancilla

Yeah. Hi. Hi, good morning.

0:17:23.361 --> 0:17:24.481

Sonya Mancilla

Do you want to start?

0:17:23.561 --> 0:17:25.121

Avila II Edmundo

And get your form pulled up right here.

0:17:25.601 --> 0:17:26.201

Avila II Edmundo

Yeah, we'll start.

0:17:26.201 --> 0:17:30.801

Avila II Edmundo

We'll start with your scope, and then we'll go jump into Cpl. and that way we can get Cpl. out of the way.

0:17:31.761 --> 0:17:32.201

Sonya Mancilla

Got it.

0:17:32.361 --> 0:17:34.401

Avila II Edmundo

All right, so I have your form up in front of us.

0:17:35.641 --> 0:17:38.361

Sonya Mancilla

K, We're gonna be doing all the Earth work and fine grading.

0:17:39.921 --> 0:17:41.761

Sonya Mancilla

Utilizing all heavy equipment.

0:17:46.241 --> 0:17:46.681

Sonya Mancilla

Pretty much.

0:17:46.681 --> 0:17:47.161

Sonya Mancilla

That's it.

0:17:48.91 --> 0:17:48.411

Avila II Edmundo

All right.

0:17:48.411 --> 0:17:49.931

Avila II Edmundo

And who have you made your work assignments to?

0:17:51.441 --> 0:17:51.921

Sonya Mancilla

For.

0:17:53.601 --> 0:18:6.1

Sonya Mancilla

Local 12 for all our operating engineers, heavy equipment, operator, St. Sweeper and grade checkers. We've got local 89 for any hand digging, potholing and flagging.

0:18:7.731 --> 0:18:11.451

Sonya Mancilla

And we've got the Teamsters for water truck drivers.

0:18:13.821 --> 0:18:14.221

Avila II Edmundo

That's good.

0:18:14.221 --> 0:18:17.221

Avila II Edmundo

And I have a hand up from Chris Bettencourt. Go ahead.

0:18:19.321 --> 0:18:20.281

Avila II Edmundo

He put in the chat.

0:18:20.641 --> 0:18:21.881

Avila II Edmundo

He accepts it, OK.

0:18:22.411 --> 0:18:24.11

Chris Betancourt

Good. I had a question too.

0:18:24.771 --> 0:18:33.411

Chris Betancourt

I did accept assignments from FJ Williams, AMG sub for Cpl. I just had a question for for AMG or Cpl.

0:18:29.651 --> 0:18:29.851

Avila II Edmundo

OK.

0:18:33.491 --> 0:18:41.11

Chris Betancourt

Is any of that locating work in connection with HDD? The horizontal directional drilling just for the record?

0:18:42.441 --> 0:18:42.801

Avila II Edmundo

OK.

0:18:42.801 --> 0:18:46.361

Avila II Edmundo

Let's see if actually, Mike, we had you on the car earlier.

0:18:46.361 --> 0:18:47.201

Avila II Edmundo

OK, his hands up.

0:18:47.201 --> 0:18:47.721

Avila II Edmundo

Go ahead, Mike.

0:18:50.661 --> 0:18:52.941

Avila II Edmundo

Address your tiered subclass first.

0:18:52.941 --> 0:18:54.661

Avila II Edmundo

Mike, go name your microphone.

0:18:55.361 --> 0:19:5.841

Mike Gafa, Jr

No, not that I know of for that drilling work. This is just the location of the existing utilities within for our own work for removal that are called out to be removed.

0:19:7.351 --> 0:19:7.911

Chris Betancourt

Appreciate it.

0:19:7.911 --> 0:19:14.991

Chris Betancourt

And then for FJ Willard is there is that in connection with HDD work as well for the Cpl. your sub OK.

0:19:13.841 --> 0:19:15.1

Sonya Mancilla

No, it is not.

0:19:16.351 --> 0:19:16.911

Chris Betancourt

Thank you. OK.

0:19:16.561 --> 0:19:16.761

Sonya Mancilla

No.

0:19:16.911 --> 0:19:22.551

Chris Betancourt

For the record, Locoy name does accept those assignments as it is in the in the chat.

Thank you.

0:19:20.361 --> 0:19:21.81

Avila II Edmundo

All right, so.

0:19:23.281 --> 0:19:39.361

Avila II Edmundo

Great. So any non accept both assignments for Cpl. one is it tiers up to AMG and the other one is a tiered sub 2 Willard. And just for make sure everything is proper, we'll go next. And actually Cesar, go ahead, you had your hand up.

0:19:40.991 --> 0:19:41.871

Cesar Carrasco

Caesar local 12.

0:19:41.871 --> 0:19:42.751

Cesar Carrasco

We accept the assignment.

0:19:42.751 --> 0:19:43.151

Cesar Carrasco

Thank you.

0:19:44.241 --> 0:19:48.241

Avila II Edmundo

Sounds good. The next time you're speaking to the assignment for FG Willard.

0:19:48.241 --> 0:19:56.201

Avila II Edmundo

All right. So we're gonna jump into cpl's pre job form as a Tier 2 FG bear with me here.

0:20:1.231 --> 0:20:4.431

Avila II Edmundo

Did you wanna go out and just read the form real quick anyway, Sonia?

0:20:5.731 --> 0:20:10.11

Sonya Mancilla

Yeah, they're just gonna be doing the locating of underground utilities.

0:20:10.761 --> 0:20:11.241

Avila II Edmundo

Sounds good.

0:20:11.241 --> 0:20:12.641

Avila II Edmundo

And Chris already ate some of that.

0:20:12.641 --> 0:20:14.521

Avila II Edmundo

It was made to local 89.

0:20:15.321 --> 0:20:17.961

Avila II Edmundo

Alright then I believe that is good. Then. Thank you, Sonia.

0:20:15.571 --> 0:20:16.91

Sonya Mancilla

Correct.

0:20:17.961 --> 0:20:22.201

Avila II Edmundo

You're you're good to go and we'll pick up. Back off a bit earlier.

0:20:22.201 --> 0:20:25.401

Avila II Edmundo

So next we're gonna jump into Angela's waterproofing.

0:20:25.401 --> 0:20:27.761

Avila II Edmundo

Is there anybody here from Angeles waterproofing.

0:20:27.761 --> 0:20:29.521

Avila II Edmundo

Please go ahead and and raise your hand.

0:20:31.71 --> 0:20:34.151

Avila II Edmundo

And if there is not Conrad, I don't wait.

0:20:34.151 --> 0:20:36.711

Avila II Edmundo

I do see a Jacob Samuel. Samuel, go ahead.

0:20:39.891 --> 0:20:42.691

Avila II Edmundo

And so if we can meet your microphone, Jacob.

0:20:42.91 --> 0:20:45.331

Jacob Samuel

It's actually Nicole. Mike just logged in under Jacob.

0:20:43.491 --> 0:20:44.371

Avila II Edmundo

Oh, hey, Nicole.

0:20:45.331 --> 0:20:48.411

Jacob Samuel

Sorry, this is Nicole from angels waterproofing.

0:20:49.951 --> 0:20:52.751

Jacob Samuel

We will be doing waterproofing signatory to local 45.

0:20:53.971 --> 0:21:2.11

Avila II Edmundo

Ounds good and see anything in the chat or hands up we have Adrian Lopez, C Adrian.

If we can get you to meet your microphone.

0:21:5.41 --> 0:21:5.961

Adrian Lopez-Rojas

Hello, can you hear me?

0:21:5.361 --> 0:21:7.681

Avila II Edmundo

Alright. Hey, Adrian. Yes, Adrian, we can hear you go ahead.

0:21:7.431 --> 0:21:7.951

Adrian Lopez-Rojas

Good morning.

0:21:8.271 --> 0:21:14.231

Adrian Lopez-Rojas

Yeah. Good morning. Andrew Lopez with local 45 and we are set assignment for our signatory contractor engineers. Thank you.

0:21:15.501 --> 0:21:16.661

Avila II Edmundo

OK, Jim, we appreciate that.

0:21:18.211 --> 0:21:19.171

Avila II Edmundo

OK and.

0:21:21.111 --> 0:21:22.991

Avila II Edmundo

Don't think there are any other hands then.

0:21:22.991 --> 0:21:32.551

Avila II Edmundo

See, we're good then with Angela's waterproofing, we'll go ahead and on to the next contractor, which is BWE.

0:21:34.531 --> 0:21:36.331

Avila II Edmundo

So you can get together form up here.

0:21:37.871 --> 0:21:38.351

Avila II Edmundo

Ewe.

0:21:40.891 --> 0:21:43.331

Avila II Edmundo

And if there's anybody here, I see a John Bow.

0:21:43.731 --> 0:21:44.891

Avila II Edmundo

Are you PW John?

0:21:46.391 --> 0:21:47.751

Avila II Edmundo

Let's see if we can get you meet your microphone.

0:21:46.971 --> 0:21:47.251

John Bowe

Right.

0:21:49.361 --> 0:21:49.961

John Bowe

Can you hear me?

0:21:50.471 --> 0:21:51.31

Avila II Edmundo

Sure can.

0:21:51.831 --> 0:21:53.271

John Bowe

Yep, this is John with bwe.

0:21:53.271 --> 0:21:57.711

John Bowe

We'll be doing construction, staking, surveying and we'll be working with local 12.

0:21:59.161 --> 0:21:59.961

Avila II Edmundo

Sounds good.

0:22:0.161 --> 0:22:1.921

Avila II Edmundo

See, we have Caesar crosco. Go ahead.

0:22:2.761 --> 0:22:4.361

Cesar Carrasco

Local 12 accepts the assignment. Thank you.

0:22:6.781 --> 0:22:8.941

Avila II Edmundo

And I believe that's it.

0:22:11.321 --> 0:22:19.881

Avila II Edmundo

At hand for Jacob Samuel, I think you can go ahead and lower that unless you still had Nicole. You can lower your hand and then, John, I think we're good too.

0:22:20.321 --> 0:22:24.561

Avila II Edmundo

We'll go on to the next contractor. So that would be.

0:22:26.111 --> 0:22:27.631

Avila II Edmundo

Costco Fire Protection.

0:22:29.391 --> 0:22:33.151

Avila II Edmundo

And does anybody here at Costco Fire Protection please go ahead and and raise your hand?

0:22:35.941 --> 0:22:37.61

Avila II Edmundo

See Tim richer.

0:22:38.981 --> 0:22:40.941

Avila II Edmundo

It's him. Let's see if try.

0:22:40.941 --> 0:22:41.461

Avila II Edmundo

Give it a try.

0:22:41.741 --> 0:22:43.21

Avila II Edmundo

That image microphone.

0:22:44.751 --> 0:22:45.431

Timm Ryker

Good morning.

0:22:45.431 --> 0:22:46.631

Timm Ryker

Tim Ranker, Costco Fire Protection.

0:22:47.631 --> 0:22:47.791

Avila II Edmundo

OK.

0:22:48.751 --> 0:22:52.791

Timm Ryker

We'll be doing the Fire Protection system sitting towards local 669.

0:22:53.961 --> 0:22:54.761

Avila II Edmundo

Sounds good.

0:22:54.801 --> 0:23:3.401

Avila II Edmundo

Let's see if you have anything in the chat local 669 exception that chat and I believe that is good. **** your time, Tim.

0:23:5.941 --> 0:23:10.901

Avila II Edmundo

Alright. Next contractor, we're gonna go to is D3 construction services.

0:23:13.91 --> 0:23:13.891

Avila II Edmundo

Anybody hear AD 3?

0:23:13.891 --> 0:23:15.491

Avila II Edmundo

Please go ahead and raise your hand.

0:23:18.491 --> 0:23:19.531

Avila II Edmundo

I don't see a hand.

0:23:19.531 --> 0:23:22.531

Avila II Edmundo

Conrad, would you mind going over D3's pre job form?

0:23:22.531 --> 0:23:23.851

Avila II Edmundo

Please wait.

0:23:23.851 --> 0:23:24.851

Avila II Edmundo

Actually, I do see your hand.

0:23:24.851 --> 0:23:28.171

Avila II Edmundo

Claudia Thompson. Claudia, CP gonna.

0:23:29.931 --> 0:23:31.291

Avila II Edmundo

About an image microphone now, Claudia.

0:23:30.141 --> 0:23:34.61

Claudia Thompson - D 3

Hi, this is Claudia, Claudia with D3 construction.

0:23:35.631 --> 0:23:40.671

Claudia Thompson - D 3

And our scope of work is that hi, we're gonna be doing cleanup labor.

0:23:36.481 --> 0:23:37.1

Avila II Edmundo

I call you.

0:23:42.431 --> 0:23:44.111

Claudia Thompson - D 3

And we're assigning our work to local lady.

0:23:45.501 --> 0:23:49.181

Avila II Edmundo

Thank you very much, Claudia, and see if you have any comments, any hands.

0:23:50.751 --> 0:23:51.71

Avila II Edmundo

All right.

0:23:51.71 --> 0:23:53.551

Avila II Edmundo

And Cesar Carrasco, go ahead.

0:23:53.831 --> 0:23:54.631

Avila II Edmundo

You had a hand up.

0:23:55.601 --> 0:24:0.41

Cesar Carrasco

Yeah, question. Will you guys be using any kind of skid steer or any kind of piece of equipment for your clean up?

0:24:0.751 --> 0:24:1.471

Claudia Thompson - D 3

We will not.

0:24:2.861 --> 0:24:3.901

Cesar Carrasco

Dead for thank you.

0:24:4.791 --> 0:24:5.111

Claudia Thompson - D 3

Thank you.

0:24:6.641 --> 0:24:9.881

Avila II Edmundo

I think Cesar, once again, we are monitoring the chat for acceptances as well.

0:24:10.521 --> 0:24:14.841

Avila II Edmundo

All right. Next you can go ahead and lower your hand. Claudia, we're good to go.

0:24:16.391 --> 0:24:18.71

Avila II Edmundo

And next, we already did.

0:24:18.151 --> 0:24:19.111

Avila II Edmundo

FG Willard, we're good.

0:24:19.111 --> 0:24:29.151

Avila II Edmundo

And we did the tiered sub. So we're gonna jump to National Electric works, and they're gonna also have a few tiered Subs. And one of their tiered Subs will also have a tiered Subs.

0:24:29.151 --> 0:24:32.231

Avila II Edmundo

So anybody here at National Electric Works?

0:24:32.231 --> 0:24:36.231

Avila II Edmundo

Please go ahead and and raise your hand and I see Travis.

0:24:37.251 --> 0:24:43.651

Avila II Edmundo

Hanson. And let me get your national electric works form up in front of us.

0:24:45.191 --> 0:24:46.471

Avila II Edmundo

See here we go.

0:24:46.471 --> 0:24:49.311

Avila II Edmundo

I have it here and Travis see if you can go ahead and meet your microphone.

0:24:51.71 --> 0:24:51.511

Travis Hanssen

Good morning.

0:24:51.511 --> 0:24:53.791

Travis Hanssen

This is Travis with National Electric works.

0:24:53.991 --> 0:25:5.311

Travis Hanssen

We're going to be installing the electrical equipment, conduit, wiring devices for the electrical low voltage and fire alarm systems, and we'll be assigning this work to local 569.

0:25:7.1 --> 0:25:15.761

Avila II Edmundo

Do you have any any hands or comments IBW 569 exception in the chat and believe you have several tiered Subs?

0:25:15.761 --> 0:25:22.641

Avila II Edmundo

First one I'll go to is Johnson Controls Fire Protection and Oh my bad.

0:25:20.371 --> 0:25:22.51

Harris III George

Chris Bettencourt had his hand out.

0:25:22.641 --> 0:25:23.121

Avila II Edmundo

Go ahead, Chris.

0:25:24.111 --> 0:25:28.871

Chris Betancourt

Thank you. Was there gonna be an excavation for you? National Electric works.

0:25:32.561 --> 0:25:33.361

Travis Hanssen

There will be.

0:25:33.441 --> 0:25:35.801

Travis Hanssen

We'll get that in. We'll get to that in one of our.

0:25:36.1 --> 0:25:38.681

Travis Hanssen

Tiered Subs. OK. Perfect. Appreciate it.

0:25:38.681 --> 0:25:39.41

Chris Betancourt

Thank you.

0:25:40.201 --> 0:25:40.841

Avila II Edmundo

All right.

0:25:40.271 --> 0:25:40.431

Travis Hanssen

Well.

0:25:40.841 --> 0:25:43.561

Avila II Edmundo

And there's a hand for Freddie Flores. Go ahead.

0:25:45.31 --> 0:25:46.31

fredi flores

Yes, good morning, Flores.

0:25:46.31 --> 0:25:48.511

fredi flores

Local 5 inscillaries and Fire stoppers.

0:25:48.511 --> 0:25:50.631

fredi flores

There's any fire stopping in on that scope of work.

0:25:52.571 --> 0:25:53.251

Travis Hanssen

Not at this time.

0:25:55.541 --> 0:25:57.381

fredi flores

But it will be in the future or.

0:25:59.691 --> 0:26:0.291

Travis Hanssen

Possibly.

0:26:1.331 --> 0:26:2.531

fredi flores

Are you guys gonna come across?

0:26:1.421 --> 0:26:1.901

Avila II Edmundo

It's like a.

0:26:2.531 --> 0:26:5.411

fredi flores

Are you guys gonna come across any fire Raider walls or anything like that?

0:26:7.741 --> 0:26:9.221

Travis Hanssen

We're not intending to at this point.

0:26:10.861 --> 0:26:11.221

fredi flores

OK.

0:26:11.221 --> 0:26:17.421

fredi flores

So just for the Minutes we if there's any fire stopping, we're gonna local fire's gonna claim that work. Thank you.

0:26:18.431 --> 0:26:25.871

Avila II Edmundo

And Travis, if that that does change at any time in the future, just let me know and we'll get your form sent back to you could revise your pre draft form, OK.

0:26:27.161 --> 0:26:27.681

Travis Hanssen

Sounds good.

0:26:27.941 --> 0:26:29.261

Avila II Edmundo

Alright. And we'll go next to your.

0:26:29.261 --> 0:26:31.981

Avila II Edmundo

Like I said, your your tiered Subs Johnson Controls.

0:26:31.981 --> 0:26:33.381

Avila II Edmundo

Let's see. Where are we at?

0:26:35.111 --> 0:26:38.911

Avila II Edmundo

Johnson Controls Fire Protection, and there's a Mark Walker.

0:26:38.911 --> 0:26:41.111

Avila II Edmundo

I'm hoping you're witch on some controls fire prediction.

0:26:42.791 --> 0:26:44.31

Avila II Edmundo

Go ahead and meet your microphone.

0:26:43.221 --> 0:26:44.341

J Mark Walker

Yes, this is Mark Walker.

0:26:44.621 --> 0:26:46.661

J Mark Walker

I'm I'm representing Johnson Controls.

0:26:44.991 --> 0:26:46.671

Avila II Edmundo

Hey, all right.

0:26:46.661 --> 0:26:48.141

J Mark Walker

We're doing the fire alarm.

0:26:47.111 --> 0:26:49.711

Avila II Edmundo

I have your pre job form right in front of us.

0:26:49.711 --> 0:26:52.351

Avila II Edmundo

Go for it actually.

0:26:51.801 --> 0:26:54.441

J Mark Walker

Yes, we're doing the go ahead.

0:26:54.371 --> 0:26:58.411

Avila II Edmundo

Says ah, I thought your form was filled out. Is it not showing?

0:27:0.291 --> 0:27:0.731

Avila II Edmundo

You're not.

0:27:0.731 --> 0:27:3.331

Avila II Edmundo

So performing you have a tier sum, I bet.

0:27:3.451 --> 0:27:4.931

J Mark Walker

That's that's correct. We are.

0:27:4.901 --> 0:27:5.141

Avila II Edmundo

OK.

0:27:5.811 --> 0:27:19.571

J Mark Walker

We we're signing Southland Electric is our build installer doing all the Union work and they're the ones that also did phase one. So it'll be good continuity between the two phases.

0:27:19.251 --> 0:27:19.971

Avila II Edmundo

Sounds good.

0:27:19.971 --> 0:27:23.571

Avila II Edmundo

Then let's see if we can get anybody from Southland on on this.

0:27:23.571 --> 0:27:26.931

Avila II Edmundo

Go ahead and raise your hand on the call. If not, Mark, you can go, OK?

0:27:26.931 --> 0:27:27.131

Avila II Edmundo

I see.

0:27:27.131 --> 0:27:29.211

Avila II Edmundo

Nate kill. Are you with someone electric?

0:27:31.351 --> 0:27:33.111

Avila II Edmundo

Something electric tier.

0:27:33.111 --> 0:27:36.631

Avila II Edmundo

All right, so we can get you to.

0:27:35.561 --> 0:27:36.841

Harris III George

Unmute your microphone.

0:27:38.391 --> 0:27:38.511

Harris III George

Nate.

0:27:44.301 --> 0:27:48.421

Avila II Edmundo

And Nate, if you have any trouble with your microphone, go ahead and just put in the chat. Oh.

0:27:47.581 --> 0:27:50.661

Nate Gill

This is this is they can deal with Southland Electric.

0:27:50.661 --> 0:27:51.421

Nate Gill

Can I accept that work?

0:27:52.941 --> 0:27:54.741

Avila II Edmundo

Sorry, you're with Southland Electric.

0:27:55.121 --> 0:27:57.481

Nate Gill

Yes. And with Southland Electric Local 569.

0:27:57.151 --> 0:27:57.391

Avila II Edmundo

Sounds.

0:27:57.561 --> 0:27:58.841

Nate Gill

And we accept that work.

0:27:59.341 --> 0:27:59.741

Avila II Edmundo

All right.

0:27:59.901 --> 0:28:4.661

Avila II Edmundo

And would you mind just kind of giving a brief description of your overall scope of work that you're performing?

0:28:5.931 --> 0:28:12.171

Nate Gill

Pulling and installing fire alarm wiring and devices and working with.

0:28:13.951 --> 0:28:20.31

Nate Gill

Their technicians from JCI to program and install the full system and test.

0:28:21.181 --> 0:28:21.661

Avila II Edmundo

It's good.

0:28:21.661 --> 0:28:24.661

Avila II Edmundo

And you have your work assignment to local 569.

0:28:25.301 --> 0:28:26.861

Avila II Edmundo

Alright then that sounds good.

0:28:27.101 --> 0:28:28.701

Avila II Edmundo

And we are gonna go ahead.

0:28:28.421 --> 0:28:31.341

Harris III George

Have six and I can accept the assignment in the chat.

0:28:31.931 --> 0:28:32.531

Avila II Edmundo

Thank you, George.

0:28:32.531 --> 0:28:33.171

Avila II Edmundo

Appreciate that.

0:28:33.691 --> 0:28:46.531

Avila II Edmundo

And next thing, we are gonna move on to National Electric Works tier sub JDS on the app. It's gonna pull up as site, utilities, plumbing and mechanical.

0:28:47.331 --> 0:28:51.891

Avila II Edmundo

So let me find that here. If there's anybody here at JDS, go ahead and raise your hand.

0:28:54.281 --> 0:28:56.561

Avila II Edmundo

And I see Giovanni Campos.

0:28:56.721 --> 0:29:1.841

Avila II Edmundo

Please go ahead and and Nate, you can go ahead and lower your hand. But Giovanni, go ahead and I meet your mic.

0:29:3.871 --> 0:29:14.631

Giovanni Campos

We'll perform in the excavation and backfill for new. We're assigning the equipment operations to a local 12 and the hand digging to local 89 laborers.

0:29:16.471 --> 0:29:19.591

Avila II Edmundo

89 exception in the chat and sees Acro score. You have your hand up.

0:29:20.621 --> 0:29:22.21

Cesar Carrasco

Yeah, local to accepts the assignment.

0:29:22.21 --> 0:29:22.501

Cesar Carrasco

Thank you.

0:29:23.451 --> 0:29:26.291

Avila II Edmundo

Good Jose Estrada, you have your hand up.

0:29:26.51 --> 0:29:28.491

Jose Estrada

It shows you're using any dump trucks at all.

0:29:29.21 --> 0:29:29.781

Giovanni Campos

No, we will not.

0:29:29.991 --> 0:29:30.671

Jose Estrada

Alright, thank you man.

0:29:32.881 --> 0:29:34.681

Avila II Edmundo

Have I seen your any other hands then?

0:29:36.231 --> 0:29:45.391

Avila II Edmundo

I think we are good then with JDS Plumbing's pre drop form we're gonna move on next to tier sub World Bridge technologies.

0:29:45.391 --> 0:29:47.351

Avila II Edmundo

They are tier sub to national electric as well.

0:29:47.351 --> 0:29:52.791

Avila II Edmundo

So if there's anybody here with broadband technologies, please go ahead and and raise your hand.

0:29:53.71 --> 0:29:54.71

Avila II Edmundo

And if not.

0:29:56.841 --> 0:29:58.601

Avila II Edmundo

OK. Do you see a David Castro?

0:29:59.561 --> 0:30:2.441

Avila II Edmundo

David, are are you with technologies?

0:30:3.861 --> 0:30:6.621

David Castro

Yes, this is David Kessler with world rich technologies.

0:30:8.191 --> 0:30:8.551

Avila II Edmundo

Hey.

0:30:8.691 --> 0:30:11.771

David Castro

We're assigning this our work to local 569.

0:30:13.311 --> 0:30:16.391

Avila II Edmundo

Sounds good and your overall scope, just there's just.

0:30:14.161 --> 0:30:14.321

David Castro

OK.

0:30:16.251 --> 0:30:18.411

David Castro

Telecommunications and security systems.

0:30:19.301 --> 0:30:21.101

Avila II Edmundo

Sounds good then. Alright then.

0:30:22.651 --> 0:30:24.811

Avila II Edmundo

Well, I'd be W569, except in the chat.

0:30:26.451 --> 0:30:32.571

Avila II Edmundo

And I believe that is it. Then we are good for national electric works and all their tiered Subs.

0:30:32.571 --> 0:30:36.891

Avila II Edmundo

Then we'll move on to the next direct sub, which is Rocky Coast builders.

0:30:37.371 --> 0:30:39.331

Avila II Edmundo

There is anybody here with Rocky Coast builders?

0:30:39.331 --> 0:30:41.51

Avila II Edmundo

Please go ahead and raise your hand.

0:30:44.151 --> 0:30:51.351

Avila II Edmundo

We will see a Corey Arnold Corey go ahead and meet your Mike and hopefully you're about to coast.

0:30:52.501 --> 0:30:56.781

Corey Arnold

I am Corey Arnold, Rocky Coast Builders will be doing structural and site concrete.

0:30:58.451 --> 0:31:0.291

Avila II Edmundo

Alright, and your work assignments are all made to.

0:31:4.861 --> 0:31:6.381

Avila II Edmundo

The first one go ahead.

0:31:4.961 --> 0:31:5.761

Corey Arnold

Getting down to it.

0:31:6.581 --> 0:31:7.301

Avila II Edmundo

No worries, yeah.

0:31:8.811 --> 0:31:10.91

Avila II Edmundo

We also have it on the screen too.

0:31:10.91 --> 0:31:10.891

Avila II Edmundo

I'm not sure if you're.

0:31:10.141 --> 0:31:12.261

Harris III George

Yeah. Can you go over your work assignments, Corey?

0:31:12.791 --> 0:31:13.191

Corey Arnold

Yeah, I will.

0:31:14.151 --> 0:31:18.631

Corey Arnold

Carpenters gonna be local. 619 cement Masons, Local 500.

0:31:20.171 --> 0:31:20.571

Corey Arnold

Scroll down.

0:31:20.571 --> 0:31:21.731

Corey Arnold

I can't remember what I wrote.

0:31:23.391 --> 0:31:25.31

Avila II Edmundo

My God, you have a crew called Labor.

0:31:24.151 --> 0:31:25.591

Corey Arnold

Neighbors local 89.

0:31:27.431 --> 0:31:28.751

Avila II Edmundo

And one more crew you have here.

0:31:28.171 --> 0:31:29.291

Corey Arnold

Operators local 12.

0:31:30.641 --> 0:31:30.961

Avila II Edmundo

All right.

0:31:30.961 --> 0:31:31.801

Avila II Edmundo

Sounds good.

0:31:33.231 --> 0:31:36.551

Ethridge Todd

And everybody accepted in the chat. Just so you know.

0:31:33.371 --> 0:31:34.11

Avila II Edmundo

And looking for.

0:31:35.691 --> 0:31:37.411

Avila II Edmundo

Right on top. Thanks Cesar.

0:31:37.411 --> 0:31:38.811

Avila II Edmundo

Go ahead, hang hands up.

0:31:39.461 --> 0:31:40.901

Cesar Carrasco

Yeah, question up there.

0:31:40.901 --> 0:31:44.861

Cesar Carrasco

We got the the carpenters shows, Bobcats get show, whatever.

0:31:44.941 --> 0:31:50.21

Cesar Carrasco

Just wanna make sure that that assignment is also being or did I read that wrong?

0:31:50.21 --> 0:31:50.861

Cesar Carrasco

Yeah, little bobcat there.

0:31:52.451 --> 0:31:55.811

Cesar Carrasco

Make sure that that's also assigned to local 12 and not the croppers please.

0:31:56.661 --> 0:31:56.901

Corey Arnold

Yeah.

0:31:58.201 --> 0:31:59.961

Avila II Edmundo

Alright, so then we'll go ahead and get that.

0:32:1.531 --> 0:32:6.851

Avila II Edmundo

Is we can get that form revised in or are you good with revising that form then and then removing that?

0:32:8.731 --> 0:32:9.371

Avila II Edmundo

Bobcat from there, then.

0:32:11.91 --> 0:32:11.411

Avila II Edmundo

All right.

0:32:11.301 --> 0:32:13.181

Cesar Carrasco

And we'll go ahead and accept the assignment. Thank you.

0:32:11.411 --> 0:32:11.851

Avila II Edmundo

Sounds good then.

0:32:16.881 --> 0:32:17.961

Avila II Edmundo

Let me see here.

0:32:19.611 --> 0:32:21.571

Avila II Edmundo

And then we'll move on to your tiered Subs.

0:32:21.571 --> 0:32:22.971

Avila II Edmundo

Oh, Jose, did you have your hand up?

0:32:25.551 --> 0:32:26.711

Jose Estrada

I'm sorry, I think I missed something.

0:32:26.791 --> 0:32:30.591

Jose Estrada

Are you gonna be using any dump trucks non anticipated?

0:32:34.811 --> 0:32:38.611

Avila II Edmundo

And David Johnson, I see you have your hand up.

0:32:38.931 --> 0:32:41.651

Avila II Edmundo

Let's go ahead and see if we can meet you to meet your microphone, David.

0:32:43.611 --> 0:32:44.931

David Johnson

I got a question for Rocky Coast.

0:32:44.931 --> 0:32:46.611

David Johnson

Who's do you guys time in the rebar?

0:32:46.611 --> 0:32:48.611

David Johnson

You guys got any reinforcing going on that side work?

0:32:51.661 --> 0:32:54.341

Avila II Edmundo

They do have quality rebar here as a tiered subway.

0:32:54.341 --> 0:32:55.701

Avila II Edmundo

We haven't gone to them yet, but.

0:32:56.421 --> 0:32:57.221

David Johnson

OK, OK.

0:32:57.501 --> 0:32:58.621

David Johnson

I'll wait till you get to it.

0:32:57.771 --> 0:33:0.131

Avila II Edmundo

Possibly could be then OK.

0:33:1.601 --> 0:33:2.81

David Johnson

Thank you, ray.

0:33:3.741 --> 0:33:11.181

Avila II Edmundo

Alright, so next thing will be a tiered sub to Rocky Coast will be Bielski specialty services.

0:33:13.611 --> 0:33:15.91

Avila II Edmundo

And we get their form up here.

0:33:15.91 --> 0:33:16.291

Avila II Edmundo

Just bear with me here guys.

0:33:20.491 --> 0:33:23.171

Avila II Edmundo

Alright, we have Bielski specialty.

0:33:23.171 --> 0:33:25.571

Avila II Edmundo

I see Marie Gilbert Adams. Are you with Bielski?

0:33:25.571 --> 0:33:28.651

Avila II Edmundo

Go ahead and Dimitri Mica. Hey, thanks.

0:33:26.581 --> 0:33:28.21

Marie Gilbert-Adams

Yes, I am. Yep.

0:33:28.651 --> 0:33:31.891

Avila II Edmundo

Would you mind going over your overall scope and your work assignments please?

0:33:32.751 --> 0:33:38.231

Marie Gilbert-Adams

Very simple. We are signatory to brick layers local 4 and we will be doing the horizontal joint sealants.

0:33:39.81 --> 0:33:39.761

Avila II Edmundo

Oh, that's good.

0:33:39.761 --> 0:33:43.801

Avila II Edmundo

Let's see anything in the chat or any hands for you, Chris.

0:33:43.801 --> 0:33:47.841

Avila II Edmundo

Local 4 accepts from deal ski deal ski all right.

0:33:47.841 --> 0:33:48.921

Avila II Edmundo

Sounds good then.

0:33:49.321 --> 0:33:53.241

Avila II Edmundo

Alright, Marie, I think you're you're good to go, and we're gonna move on next.

0:33:52.221 --> 0:33:52.541

Marie Gilbert-Adams

Thank you.

0:33:52.541 --> 0:33:53.101

Marie Gilbert-Adams

Have a great day.

0:33:53.481 --> 0:33:54.401

Avila II Edmundo

Yeah. Thank you as well.

0:33:54.401 --> 0:33:58.761

Avila II Edmundo

Appreciate your time early concrete pumping. They are a tier to Rocky Coast.

0:33:58.841 --> 0:34:0.361

Avila II Edmundo

Anybody here with more Lee concrete pumping?

0:34:0.401 --> 0:34:1.361

Avila II Edmundo

Go ahead and raise your hand.

0:34:4.121 --> 0:34:8.41

Avila II Edmundo

Do you see one Gina with me concrete pumping?

0:34:8.681 --> 0:34:9.441

Avila II Edmundo

See if I meet you.

0:34:9.481 --> 0:34:10.641

Avila II Edmundo

I meet your microphone, Gina.

0:34:12.261 --> 0:34:14.461

Avila II Edmundo

And let me get your form here on the screen for us all.

0:34:17.221 --> 0:34:18.261

Avila II Edmundo

OK I have.

0:34:17.321 --> 0:34:18.1

Gina Vejar - Merli Concrete Pumping

Can you hear me?

0:34:18.501 --> 0:34:19.61

Avila II Edmundo

I can hear you.

0:34:19.61 --> 0:34:19.661

Avila II Edmundo

Yep, go ahead.

0:34:21.71 --> 0:34:29.631

Gina Vejar - Merli Concrete Pumping

So we're doing the concrete pumping only operating the equipment we are signatory to operating engineers, local toll.

0:34:31.701 --> 0:34:36.301

Avila II Edmundo

Let's see if we have anything in the chat or any hands sees a crasco go ahead.

0:34:37.421 --> 0:34:39.261

Cesar Carrasco

Here's your local 12 accepts the assignment. Thank you.

0:34:40.111 --> 0:34:40.711

Avila II Edmundo

OK, Caesar.

0:34:40.281 --> 0:34:40.721

Gina Vejar - Merli Concrete Pumping

Thank you.

0:34:40.711 --> 0:34:43.431

Avila II Edmundo

Appreciate that. And I don't believe it.

0:34:43.431 --> 0:34:45.111

Avila II Edmundo

Others Chris Betancourt, your hands up, go ahead.

0:34:47.231 --> 0:34:49.431

Chris Betancourt

Gina, this is Chris. With laborers locally 9.

0:34:49.911 --> 0:35:1.391

Chris Betancourt

Are you guys gonna be setting up system on any of these on this project at Gompers, I ran into a situation on another project where you guys had multiple pipes lick lined, set up and cleaning.

0:35:3.661 --> 0:35:4.701

Gina Vejar - Merli Concrete Pumping

Not that I'm aware of.

0:35:3.891 --> 0:35:4.531

Chris Betancourt

OK.

0:35:6.91 --> 0:35:16.691

Chris Betancourt

So if if you do that is covered under Labor's work, the set up and tear down and cleaning of all that piping system. If if you guys are gonna be performing that.

0:35:18.181 --> 0:35:24.781

Chris Betancourt

Service work or if Rocky Coast can do the set up and tear down the cleanup of the system. Appreciate it.

0:35:25.541 --> 0:35:25.941

Gina Vejar - Merli Concrete Pumping

Thank you.

0:35:25.581 --> 0:35:31.181

Avila II Edmundo

Yeah. And if we could hear as well from anything about that from Rocky Coast as well, go ahead and.

0:35:34.181 --> 0:35:35.301

Chris Betancourt

Appreciate you guys. Thanks.

0:35:34.741 --> 0:35:35.461

Avila II Edmundo

Alright, sounds good.

0:35:35.701 --> 0:35:42.461

Avila II Edmundo

And if there is any changes to that, just go ahead and let me know and we'll get the forms back to you for revisions. All right, next.

0:35:44.11 --> 0:35:48.731

Avila II Edmundo

Will be quality rebar. There are tiers of tear rocky coast and then we get their form up and.

0:35:50.491 --> 0:35:52.251

Avila II Edmundo

Gina, you can go ahead and lower your hand though.

0:35:53.451 --> 0:35:54.451

Avila II Edmundo

Chris, your hand is still up.

0:35:54.451 --> 0:35:55.611

Avila II Edmundo

Did you have another question?

0:35:58.81 --> 0:35:58.881

Avila II Edmundo

OK, you guys are good.

0:35:59.41 --> 0:36:2.761

Avila II Edmundo

Alright, let me get some quality reverse form up here.

0:36:9.721 --> 0:36:15.601

Avila II Edmundo

Your car. OK, so I don't see a hand from anybody with quality rebar.

0:36:15.801 --> 0:36:18.41

Avila II Edmundo

So we'll leave that to Rocky Coast.

0:36:18.41 --> 0:36:21.41

Avila II Edmundo

Go ahead and please go over quality reverse form for us please.

0:36:22.451 --> 0:36:24.651

Corey Arnold

They'll be doing concrete reinforcing.

0:36:24.651 --> 0:36:26.611

Corey Arnold

Looks like they allocated to 2:29.

0:36:27.901 --> 0:36:31.221

Avila II Edmundo

Alright. And I believe David Johnson was on there earlier.

0:36:32.891 --> 0:36:34.371

David Johnson

David Johnson with the iron workers.

0:36:34.371 --> 0:36:36.891

David Johnson

We accept the working assignment from our signatory.

0:36:36.891 --> 0:36:37.571

David Johnson

Thank you guys.

0:36:39.81 --> 0:36:39.881

Avila II Edmundo

Thank you, David.

0:36:41.451 --> 0:36:48.211

Avila II Edmundo

Alright. And we have one more tiered slip left to grumpy Cosis San Diego concrete pumping.

0:36:48.491 --> 0:36:52.131

Avila II Edmundo

So if anybody is here at San Diego, concrete pumping go ahead and raise your hand.

0:36:52.131 --> 0:36:54.651

Avila II Edmundo

And if not, I don't see a hand.

0:36:54.651 --> 0:36:56.91

Avila II Edmundo

So Corey, would you mind going over the form please?

0:36:57.901 --> 0:37:2.21

Corey Arnold

They're performing concrete pumping as well, and looks like.

0:37:3.531 --> 0:37:4.11

Corey Arnold

They're local 12.

0:37:5.471 --> 0:37:8.551

Avila II Edmundo

And there is also another crew called Labor.

0:37:10.921 --> 0:37:11.761

Corey Arnold

Local 89.

0:37:12.311 --> 0:37:16.511

Avila II Edmundo

Alright, sounds good. And Chris accepts in the chat.

0:37:16.511 --> 0:37:17.871

Avila II Edmundo

Caesar, your hands up. Go ahead.

0:37:19.971 --> 0:37:23.291

Cesar Carrasco

Local 12 accepts the assignment for the record.

0:37:24.851 --> 0:37:28.291

Cesar Carrasco

They seem to be going out there doing the work prior to dispatching.

0:37:30.601 --> 0:37:36.481

Cesar Carrasco

I want that noted in maybe the general contractor can keep an eye on that, make sure they're getting their paperwork in properly. Thank you.

0:37:37.521 --> 0:37:41.241

Avila II Edmundo

Thank you, Corey, if you could also reach out to San Diego concrete company as well.

0:37:43.541 --> 0:37:43.861

Avila II Edmundo

Thank you.

0:37:44.981 --> 0:37:58.421

Avila II Edmundo

Alright. And that's it for Rocky Coast builders on their tiered Subs. The last contractor we have that we're reviewing today is Weingartner masonry. If there's anybody here with Weingartner masonry, go ahead and raise your hand please.

0:38:0.291 --> 0:38:7.51

Avila II Edmundo

And I have their form in front of us and I do see a Jackie Duran go ahead and I meet your microphone, Jackie.

0:38:12.141 --> 0:38:15.381

Avila II Edmundo

And if you have any trouble with your microphone Jack, and you can just go ahead and.

0:38:14.471 --> 0:38:16.671

Ethridge Todd

It's like it that she that Mike.

0:38:16.91 --> 0:38:17.211

Harris III George

Your mic isn't working.

0:38:17.381 --> 0:38:18.261

Ethridge Todd

Isn't working right.

0:38:18.531 --> 0:38:19.411

Avila II Edmundo

Oh, sorry, no problem.

0:38:19.411 --> 0:38:21.651

Avila II Edmundo

Alright, Connor, would you mind going over their form, please?

0:38:23.221 --> 0:38:25.101

Harris III George

She went over dinner in the chat.

0:38:25.781 --> 0:38:32.941

Harris III George

So yeah, but yeah, but maybe we should have just so we have it in the recording, I guess.

0:38:25.851 --> 0:38:28.611

Avila II Edmundo

Alright, if anybody's satisfactory with that then.

0:38:33.21 --> 0:38:36.501

Avila II Edmundo

Yeah. Conrad, would you mind just going over their pre job form real quickly's?

0:38:37.301 --> 0:38:37.861

Conrad Benitez

OK.

0:38:37.901 --> 0:38:42.701

Conrad Benitez

Yeah. So they're gonna be doing the the masonry on the project.

0:38:43.101 --> 0:38:47.661

Conrad Benitez

They've assigned this tender crew to laborers local 89.

0:38:49.211 --> 0:38:53.611

Conrad Benitez

And then the the masonry they're assigning to local 4.

0:38:56.331 --> 0:38:59.371

Avila II Edmundo

Hey and I see a hand from Jesus coddle.

0:38:59.891 --> 0:39:2.971

Avila II Edmundo

Go ahead and go ahead and meet your microphone. Jesus.

0:39:4.271 --> 0:39:8.311

Jesus Caro

Hi, Jesus Caro. From the cement Masons local 500. I have a question.

0:39:8.711 --> 0:39:11.671

Jesus Caro

Who's gonna be pouring the footings for these walls?

0:39:13.811 --> 0:39:14.411

Conrad Benitez

Rocky coast.

0:39:14.221 --> 0:39:15.981

Avila II Edmundo

Not sure if that's something OK.

0:39:16.331 --> 0:39:18.491

Jesus Caro

OK, rocky coast. OK, that's fine.

0:39:18.491 --> 0:39:19.171

Jesus Caro

They're signatory.

0:39:19.171 --> 0:39:19.811

Jesus Caro

Thank you very much.

0:39:21.151 --> 0:39:28.31

Avila II Edmundo

Alright. And I don't believe I have seen other hands. Todd, is there anything in the chat related to their super work for Weingartner?

0:39:29.901 --> 0:39:33.261

Ethridge Todd

No, just local 4 except and not local 8, not accept.

0:39:30.951 --> 0:39:31.591

Avila II Edmundo

Questions.

0:39:34.151 --> 0:39:34.711

Avila II Edmundo

Sounds good.

0:39:34.991 --> 0:39:37.511

Avila II Edmundo

Alright then I believe that's it then.

0:39:39.51 --> 0:39:41.691

Avila II Edmundo

We are gonna have a second session pre job.

0:39:41.731 --> 0:39:44.491

Avila II Edmundo

Conrad, did you have a month in mind?

0:39:44.491 --> 0:39:45.691

Avila II Edmundo

Would that be next month?

0:39:45.691 --> 0:39:46.211

Avila II Edmundo

Do you think?

0:39:47.1 --> 0:39:48.521

Conrad Benitez

No, I won't be that soon.

0:39:48.761 --> 0:39:52.561

Conrad Benitez

We'll we'll looking at either January or February.

0:39:53.781 --> 0:39:54.341

Avila II Edmundo

Sounds good.

0:39:54.341 --> 0:39:57.301

Avila II Edmundo

Alright, we'll we'll get back with everybody.

0:39:57.301 --> 0:39:58.981

Avila II Edmundo

Oh, Chris Benton. Cordy had your hand up? Go ahead.

0:40:1.21 --> 0:40:8.261

Chris Betancourt

For Conrad, are you guys gonna be doing any changes to the temporary fencing or or DOOP set trailers for you guys or stay the same?

0:40:9.51 --> 0:40:14.11

Conrad Benitez

Everything's gonna stay the same. We had temp fencing as a part of GMP one.

0:40:15.141 --> 0:40:19.981

Conrad Benitez

Relocations, 'cause. We're still doing GMP one, so that won't kick in until.

0:40:16.791 --> 0:40:17.151

Chris Betancourt

Right.

0:40:22.251 --> 0:40:23.691

Conrad Benitez

That won't kick in until.

0:40:25.571 --> 0:40:26.611

Conrad Benitez

After January.

0:40:28.11 --> 0:40:29.411

Chris Betancourt

SD3 right, Conrad?

0:40:30.71 --> 0:40:30.631

Conrad Benitez

Yeah, it will.

0:40:30.631 --> 0:40:31.871

Conrad Benitez

It will be D3.

0:40:32.691 --> 0:40:33.51

Chris Betancourt

OK.

0:40:33.51 --> 0:40:34.491

Chris Betancourt

Yeah, no problem. Appreciate that. Thanks.

0:40:34.931 --> 0:40:35.291

Conrad Benitez

You bet.

0:40:35.661 --> 0:40:37.941

Avila II Edmundo

Alright, so will we need to?

0:40:39.491 --> 0:40:45.971

Avila II Edmundo

Revise these threes form at that time Conrad then and include temp fencing, laborer or something. Or how how that work.

0:40:47.181 --> 0:40:50.901

Conrad Benitez

We will just include that as.

0:40:52.321 --> 0:40:52.881

Avila II Edmundo

I understood.

0:40:52.451 --> 0:40:52.491

Conrad Benitez

A.

0:40:52.491 --> 0:40:58.731

Conrad Benitez

As a scope of work, we can do that right now. It's not included in their in their contract. It's just within our general requirement.

0:40:52.881 --> 0:40:53.601

Avila II Edmundo

Sounds good then.

0:40:53.601 --> 0:40:55.401

Avila II Edmundo

Yeah. Appreciate that.

0:40:58.731 --> 0:40:59.531

Conrad Benitez

So we need us.

0:40:59.531 --> 0:41:1.611

Conrad Benitez

We need to issue something to them.

0:41:2.371 --> 0:41:9.531

Avila II Edmundo

Sounds good when that gets going, just go ahead and get back with me and I'll push their form back to D3 and they could include that that work.

0:41:11.591 --> 0:41:12.631

Avila II Edmundo

Alright, sounds good then.

0:41:12.711 --> 0:41:15.631

Avila II Edmundo

Does anybody else have any general contract questions?

0:41:15.631 --> 0:41:18.191

Avila II Edmundo

Project questions for Conrad before we wrap it up.

0:41:20.411 --> 0:41:21.531

Avila II Edmundo

Alright, I see no hands, George.

0:41:21.61 --> 0:41:21.781

Harris III George

Yeah. I just.

0:41:21.531 --> 0:41:21.971

Avila II Edmundo

How about you?

0:41:22.421 --> 0:41:27.301

Harris III George

Yeah, I was just curious if there any contractors that we didn't get to today that are on the call?

0:41:29.721 --> 0:41:38.881

Harris III George

There are. Would you raise your hand? OK, alright. Just just wanted to make sure our our notification system and responses are working good.

0:41:30.311 --> 0:41:32.111

Avila II Edmundo

That is definitely a good question.

0:41:39.721 --> 0:41:41.561

Harris III George

So good, good. All right.

0:41:40.31 --> 0:41:40.871

Avila II Edmundo

Appreciate that, George.

0:41:40.951 --> 0:41:41.751

Avila II Edmundo

Thank you so much.

0:41:41.751 --> 0:41:42.911

Avila II Edmundo

All right, everybody.

0:41:42.951 --> 0:41:47.231

Avila II Edmundo

Thanks for making it out today and hope you guys have a good day and a good weekend.

0:41:48.611 --> 0:41:49.331

Harris III George

Thanks everyone. Bye.

0:41:49.441 --> 0:41:50.1

Conrad Benitez

Thanks everyone.

0:41:49.871 --> 0:41:50.671

Avila II Edmundo

Alright, take care.