

# Subcontractor's Pre-Job Conference Form: Marina Landscape inc

Status	Version	
Published	1	
Assigned PSA Specialist	Email	Phone Number
Edmundo Avila II	eavilaii@sandi.net	(619) 885-5614

## Subcontractor's Information

Contractor		
Marina Landscape inc <span>SP</span>		
Company Address	Phone Number	Fax Number
3707 W Garden Grove BlvdSuite 200		
Orange, CA 92868		
CSLB License Number	DIR Number	
492862	1000000079	
Contractor License Classification		
C27 - LANDSCAPING, C36 - PLUMBING, C29 - MASONRY, C27 - LANDSCAPING, C36 - PLUMBING, C29 - MASONRY, C-61 / D34 - PREFABRICATED EQUIPMENT, A - GENERAL ENGINEERING, B - GENERAL BUILDING, C-61 / D49 - TREE SERVICE, C-61 / D59 - HYDROSEED SPRAYING		

## Pre-Award & Contract Information

Bid Number	Bid Title	Prevailing Wage Determination	
CZ21-0741-23-A3-G2	Gompers Preparatory Academy New Classroom Building and Site Improvements GMP 2	2024-1	
Contract Number	Contract Title	DIR Project Number	Contract Amount
CZ21-0741-23-A3-G2	Gompers Preparatory Academy New Classroom Building and Site Improvements GMP 2	20240536478	\$30,724,324.98

## Overall Scope of Work for Which Your Company is Responsible

--

Overall Scope of Work

Landscaping

Jobsite Scheduling Information

Expected Start Date

7/1/2025

Estimated Duration(Days)

400

Number of Shifts

1

Shift Description

6:00 am to 3:30 pm

Pay Day

Thursday

Pay Period End Day

Thursday

Jobsite Administration

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Arturo	Huerta	Arturo.Huerta@marinaco.com	(951) 579-9975
Yes	Foreman	Paulino	Alcocer	paulin.alcocer@marinaco.com	(619) 883-3747

Crew: Landscape & Irrigation

Scope of Work your firm will perform on this project

Landscpe & Irrigation

Equipment to be utilized in performing work on this Project

Backhoe, skiploader

Referral and Jurisdictional Assignment

UNION	DIR CLASSIFI CATION	ASSIGNM ENT STATUS	ASSIGNM ENT ACTIVITIE S	ASSIGNM ENT ACTIVITIE S STATUS	ESTIMATE D START - END DATE	ESTIMATE D WORKFOR CE AVERAGE	ESTIMATE D WORKFOR CE PEAK
Laborers Local 89	Landscape/Ir rigation Tender	Pending	landscape/irr igation work	Pending	7/1/2025 - 8/15/2026	1	2
Operating Engineers Local 12	Operator	Pending	operating equipment	Pending	7/1/2025 - 8/15/2026	1	1
Laborers Local 89	Landscape/Ir rigation Laborer	Pending	landscape irrigation	Pending	7/1/2025 - 8/15/2026	1	2

**Add other direct Subcontractors not included on the Division of Work**

TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE
		Contractor not required to submit information