# Subcontractor's Pre-Job Conference Form: Preman Roofing Solar

**Status** Version 1

Published

**Assigned PSA Specialist Email Phone Number** Edmundo Avila II eavilaii@sandi.net (619) 885-5614

#### **Subcontractor's Information**

Contractor

Preman Roofing Solar sp

**Phone Number** Fax Number **Company Address** 

875 34TH STREET, 875 34TH STREET

SAN DIEGO, CA 92102

**CSLB License Number DIR Number** 764917 1000006355

**Contractor License Classification** 

C39 - ROOFING, C43 - SHEET METAL, B - GENERAL BUILDING, C10 - ELECTRICAL, C-61 / D12 - SYNTHETIC

**PRODUCTS** 

## **Pre-Award & Contract Information**

**Contract Number** 

**Contract Title** 

**DIR Project Number** 

**Contract Amount** 

LB25-0164-08-A2-G3

Baker Elementary School

20250583942

\$1,768,053,79

Graphics/Canopies (GMP No. 3)

## Overall Scope of Work for Which Your Company is Responsible

**Overall Scope of Work** 

**Sheet Metal Flashings** 

## **Jobsite Scheduling Information**

**Expected Start Date** 

1/5/2026

**Number of Shifts** 

1

Pay Day

Friday

**Estimated Duration(Days)** 

14

Shift Description 6:30am - 3:00pm

Pay Period End Day

Saturday

## **Jobsite Administration**

JOBSITE CONTACT ?	ADMISTRATIVE ROLE	FIRST NAME	LAST NAME	EMAIL	PHONE
Yes	Superintendent	Ving	Le	vle@premanroofing.com	(858) 405-3727
Yes	Lead	David	Meienburg	dmeienburg@premanroofing.com	(619) 276-1700
Yes	Foreman	Dustin	Komlenic	dkomlenic@icloud.com	(619) 454-4178

## **Crew: Sheet Metal**

Scope of Work your firm will perform on this project Sheet Metal Flashings **Equipment to be utilized in performing work on this Project**Scissor lift or boom lift

## **Referral and Jurisdictional Assignment**

UNION	DIR CLASSIFICA TION	ASSIGNMEN T STATUS	ASSIGNMEN T ACTIVITIES	ASSIGNMEN T ACTIVITIES STATUS	ESTIMATED START - END DATE	ESTIMATED WORKFORC E AVERAGE	ESTIMATED WORKFORG E PEAK
Sheet Metal Workers Local 206	Sheet Metal Worker (HVAC)	Pending	Metal Fascia & metal coping cap	Pending	1/5/2026 - 1/16/2026	2	2

## Add other direct Subcontractors not included on the Division of Work

Add other direct subcontractors not included on the bivision of work					
TBD?	TIERED SUBCONTRACTOR	TIERED SUBCONTRACTOR'S SCOPE			
Contractor not required to submit information					