



San Diego Unified School District

PHYSICAL PLANT OPERATIONS CENTER ANNEX
4860 Ruffner Street, San Diego, CA 92111-1522

Fax: (858) 496-1902
(858) 496-1953

Graham Champion
Labor Compliance and
Construction Contracts Supervisor

August 18, 2020

Mr. Stephen Thompson
Solpac Construction, Inc.
dba Soltek Pacific Construction Company
2424 Congress Street
San Diego, CA 92110

Dear Mr. Thompson:

Subject: CZ-19-0860-42 – Design Build Construction of Heating, Ventilation, and Air Conditioning (HVAC) at Multiple Sites – Package C (SDUSD Project #92530071.1)

Notice to Proceed: No. 05R3 – HVAC Construction at Sequoia Elementary School

This letter constitutes your revised Notice to Proceed (NTP) for HVAC construction and contingency work at Sequoia ES per your proposal to Anthony Wisniewski dated June 29, 2020, for a credit in the amount of \$18,103.68 for the revised not-to-exceed total amount of \$3,338,199.30

NTP 05 Sequoia ES Construction	\$3,263,827.00	\$3,245,723.32
NTP 05 Sequoia ES Contingency	\$92,475.98	

Work began on August 20, 2019, was to be completed by ~~April 30, 2020~~ **June 15, 2020**.

Please refer to this NTP number on all your correspondence and invoices.

Original invoice should be sent to:

San Diego Unified School District
PPO Center, Attn: Catherine Bendixen
4860 Ruffner Street
San Diego, CA 92111

Please call your construction manager if you have any questions regarding this NTP. Invoicing inquiries should be directed to Catherine Bendixen at (858) 637-6246.

Sincerely,

Graham Champion
Labor Compliance and Construction Contracts Supervisor

GC: lw

Attachment

C: D. Nestor, A. Clark, R. Musin, S. Hawkins, PSA