



# San Diego Unified School District

PHYSICAL PLANT OPERATIONS CENTER ANNEX  
4860 Ruffner Street, San Diego, CA 92111-1522

(858) 496-1902  
Fax: (858) 496-1953

Graham Champion  
Labor Compliance and  
Construction Contracts Supervisor

December 27, 2019

Mr. Stephen Thompson  
SOLPAC CONSTRUCTION INC. dba  
Soltek Pacific Construction Company  
2424 Congress Street  
San Diego, CA, 92110  
sthompson@soltekpacific.com

Dear Mr. Thompson:

**Subject: Contract No. CZ-17-0260-29 – Furnish and Install HVAC Systems and all Associated Work at District School Sites – Region 3, Phase II (IDIQ) (SDUSD Project # 90800071.1)**

**Subject: Notice to Proceed: No. 39R3 & 39R3AL02 Dana Middle School ~ Including Allowance #2 work**

This letter constitutes your revised Notice to Proceed (NTP) for construction and allowance work at Dana MS per your proposed date change request dated December 6, 2019, for additional \$883,750.31. The total not-to-exceed amount of this NTP is \$5,630,129.72.

NTP 39 Dana MS	<del>\$4,005,978.63</del> - <b>\$4,361,974.53</b>
NTP 39AL02 Dana MS	<del>\$ 740,400.78</del> - <b>\$1,268,155.19</b>

Work began on October 1, 2018, and work is to be completed ~~May 31, 2019, October 1, 2019,~~ **December 15, 2019.**

Please refer to this NTP number on all your correspondence and invoices.

Original invoice should be sent to:

San Diego Unified School District  
PPO Center, Attn: Catherine Bendixen  
4860 Ruffner Street  
San Diego, CA 92111

Please call your construction manager if you have any questions regarding this NTP. Invoicing inquiries should be directed to Catherine Bendixen at (858) 637-6246.

Sincerely,

  
Graham Champion  
Labor Compliance and Construction Contracts Supervisor

GC: cp

Attachment

C: L. Osterberger, D. Nestor, D. Hollis, M. Hussey, Soltek Pacific, PSA Dept.