



# San Diego Unified School District

PHYSICAL PLANT OPERATIONS CENTER ANNEX  
4860 Ruffner Street, San Diego, CA 92111-1522

(858) 496-1902  
Fax: (858) 496-1953

Graham Champion  
Labor Compliance and  
Construction Contracts Supervisor

November 18, 2019

Mr. Stephen Thompson  
SOLPAC CONSTRUCTION INC. dba  
Soltek Pacific Construction Company  
2424 Congress Street  
San Diego, CA, 92110  
[sthompson@soltekpacific.com](mailto:sthompson@soltekpacific.com)

Dear Mr. Thompson:

**Subject: Contract No. CZ-17-0260-29 – Furnish and Install HVAC Systems and all Associated Work at District School Sites – Region 3, Phase II (IDIQ) (SDUSD Project # 90850071.1)**

**Subject: Notice to Proceed: No. 44AL02R3  
Dewey Elementary School ~ Allowance #2 work**

This letter constitutes your revised notice to proceed for additional construction allowance work at Dewey ES per your proposal dated November 7, 2019, for an additional allowance amount of \$288,678, for the total not-to-exceed amount of \$2,758,571.91.

NTP 44 Dewey ES	\$2,250,742.33
NTP 44AL02 Dewey ES	\$507,829.58

Work began on December 19, 2018, and work is to be completed by ~~September 1, 2019.~~ *October 30, 2019, November 29, 2019.*

Please refer to this NTP number on all your correspondence and invoices.

Original invoice should be sent to:

San Diego Unified School District  
PPO Center, Attn: Catherine Bendixen  
4860 Ruffner Street  
San Diego, CA 92111

Please call your construction manager if you have any questions regarding this NTP. Invoicing inquiries should be directed to Catherine Bendixen at (858) 637-6246.

Sincerely,

  
Graham Champion  
Labor Compliance and Construction Contracts Supervisor

GC: lw

Attachment

C: L. Osterberger, D. Nestor, D. Hollis, M. Hussey, Soltek Pacific, PSA Dept.