



San Diego Unified School District

PHYSICAL PLANT OPERATIONS CENTER ANNEX
4860 Ruffner Street, San Diego, CA 92111-1522

(858) 496-1902
Fax: (858) 496-1953

Graham Champion
Labor Compliance and
Construction Contracts Supervisor

May 31, 2018

Mr. Stephen Thompson
SOLPAC CONSTRUCTION INC. dba
Soltek Pacific Construction Company
2424 Congress Street
San Diego, CA, 92110
sthompson@soltekpacific.com

Dear Mr. Thompson:

Subject: CZ-17-0568-29 - Furnish and Install HVAC Systems and All Associated Work at District Sites – Region 2, Phase II (IDIQ) (SDUSD Project # 90610071.1)

Notice to Proceed: No 06R1 – Furnish & Install HVAC System at Chesterton Elementary School

This letter constitutes a revision to your notice to proceed with HVAC work at Chesterton ES per your final proposal with the scope of work breakdown dated May 29, 2018 for a reduction of \$94,916.03 for the total not to exceed amount of \$477,462.47.

Work began on April 28, 2017 and work completed by June 4, 2018.

Please refer to this NTP number on all your correspondence and invoices.

Original invoice should be sent to:

San Diego Unified School District
PPO Center, Attn: Mayra Escobedo
4860 Ruffner Street
San Diego, CA 92111

Please call your construction manager if you have any questions regarding this NTP. Invoicing inquiries should be directed to Mayra Escobedo at (858) 637-6246.

Sincerely,

Graham Champion
Labor Compliance and Construction Contracts Supervisor

GC: lw

Attachments

C: D. Hollis, D. Nestor, M. Hussey, Soltek Pacific, M. Hofmann, Soltek Pacific, PSA Dept.