



San Diego Unified School District

PHYSICAL PLANT OPERATIONS CENTER ANNEX
4860 Ruffner Street, San Diego, CA 92111-1522

(858) 496-1902
Fax: (858) 496-1953

Graham Champion
Labor Compliance and
Construction Contracts Supervisor

July 16, 2018

Mr. Stephen Thompson
SOLPAC CONSTRUCTION INC. dba
Soltek Pacific Construction Company
2424 Congress Street
San Diego, CA, 92110
sthompson@soltekpacific.com

PAID
7/16/18

Dear Mr. Thompson:

Subject: CZ-17-0568-29 - Furnish and Install HVAC Systems and All Associated Work at District Sites – Region 2, Phase II (IDIQ) (SDUSD Project # 91590071.11)

Notice to Proceed: No 10R1 – Furnish & Install HVAC System at Jones Elementary School

This letter constitutes your revised notice to proceed with HVAC construction work at Jones ES per your proposal with the scope of work breakdown dated July 10, 2018, for a reduction of \$31.44 the revised not-to-exceed amount of \$1,607,695.23.

Work begin on May 15, 2017, and work was completed by July 19, 2018.

Please refer to this NTP number on all your correspondence and invoices.

Original invoice should be sent to:

San Diego Unified School District
PPO Center, Attn: Catherine Bendixen
4860 Ruffner Street
San Diego, CA 92111

Please call your construction manager if you have any questions regarding this NTP. Invoicing inquiries should be directed to Catherine Bendixen at (858) 637-6246.

Sincerely,

Graham Champion, CPPB
Labor Compliance and Construction Contracts Supervisor

GC: lw

Attachments

C: D. Hollis, D. Nestor, M. Hussey, Soltek Pacific, PSA Dept.



San Diego Unified School District

PHYSICAL PLANT OPERATIONS CENTER ANNEX
4860 Ruffner Street, San Diego, CA 92111-1522

(858) 496-1902
Fax: (858) 496-1953

Graham Champion
Labor Compliance and
Construction Contracts Supervisor

July 16, 2018

Mr. Stephen Thompson
SOLPAC CONSTRUCTION INC. dba
Soltek Pacific Construction Company
2424 Congress Street
San Diego, CA, 92110
sthompson@soltekpacific.com

PAID
7/16/18

Dear Mr. Thompson:

Subject: CZ-17-0568-29 - Furnish and Install HVAC Systems and All Associated Work at District Sites – Region 2, Phase II (IDIQ) (SDUSD Project # 91590071.1)

Notice to Proceed: No 12R1 – Furnish & Install HVAC System at Jones Elementary School Utilizing Allowance #2

This letter constitutes your revised notice to proceed with HVAC allowance work at Jones ES per your proposal with the scope of work breakdown dated July 12, 2018, for a reduction of \$130,693.17 for the revised not-to-exceed amount of \$169,814.42.

Work began on May 19, 2017, and work was completed by July 19, 2018.

Please refer to this NTP number on all your correspondence and invoices.

Original invoice should be sent to:

San Diego Unified School District
PPO Center, Attn: Catherine Bendixen
4860 Ruffner Street
San Diego, CA 92111

Please call your construction manager if you have any questions regarding this NTP. Invoicing inquiries should be directed to Catherine Bendixen at (858) 637-6246.

Sincerely,


Graham Champion, CPPB
Labor Compliance and Construction Contracts Supervisor

GC: lw

Attachments

C: D. Hollis, D. Nestor, M. Hussey, Soltek Pacific, PSA Dept.



San Diego Unified School District

PHYSICAL PLANT OPERATIONS CENTER ANNEX
4860 Ruffner Street, San Diego, CA 92111-1522

(858) 496-1902
Fax: (858) 496-1953

Graham Champion
Labor Compliance and
Construction Contracts Supervisor

July 16, 2018

Mr. Young Kang
Angeles Contractor, Inc.
783 Phillips Dr.
City of Industry, CA 91748
ywkang@angelescontractor.com

Handwritten: e-MAILED
7/16/18
FIXED

Dear Mr. Kang:

Subject: CZ-17-0567-08 - Furnish and Install HVAC Systems and All Associated Work at District Sites – Region I, Phase II (IDIQ) (SDUSD Project #93280071.1)

Notice to Proceed: No. 20R2 – Furnish & Install HVAC 2000 System at Wangenheim Middle School- No Cost Time Extension

This letter constitutes a revision to your notice to proceed with HVAC construction work at Wangenheim MS per your additional proposal to request a no-cost time extension to Dave Suydam dated July 2, 2018.

Work began on November 16, 2017, and work is to be completed by September 28, 2018.

Please refer to this NTP number on all your correspondence and invoices.

Original invoice should be sent to:

San Diego Unified School District
PPO Center, Attn: Catherine Bendixen
4860 Ruffner Street
San Diego, CA 92111

Please call your construction manager if you have any questions regarding this NTP. Invoicing inquiries should be directed to Catherine Bendixen at (858) 637-6246.

Sincerely,

Handwritten signature: *Graham Champion*

Graham Champion, CPPB
Labor Compliance and Construction Contracts Supervisor

GC: lw

Attachment

C: D. Nestor, A. Clark, PSA Dept.



San Diego Unified School District

PHYSICAL PLANT OPERATIONS CENTER ANNEX
4860 Ruffner Street, San Diego, CA 92111-1522

(858) 496-1902
Fax: (858) 496-1953

Graham Champion
Labor Compliance and
Construction Contracts Supervisor

July 16, 2018

Mr. Young Kang
Angeles Contractor, Inc.
783 Phillips Dr.
City of Industry, CA 91748
ywkang@angelescontractor.com

PAID
7/16/18

Dear Mr. Kang:

Subject: CZ-17-0567-08 - Furnish and Install HVAC Systems and All Associated Work at District Sites – Region I, Phase II (IDIQ) (SDUSD Project #93280071.1)

Notice to Proceed: No. 26R2 – Furnish & Install HVAC 2000 System at Wangenheim Middle School- No Cost Time Extension Utilizing Allowance 02

This letter constitutes a revision to your notice to proceed with HVAC allowance work at Wangenheim MS per your additional proposal to request a no-cost time extension to Dave Suydam dated July 2, 2018.

Work began on November 16, 2017, and work is to be completed by September 28, 2018.

Please refer to this NTP number on all your correspondence and invoices.

Original invoice should be sent to:

San Diego Unified School District
PPO Center, Attn: Catherine Bendixen
4860 Ruffner Street
San Diego, CA 92111

Please call your construction manager if you have any questions regarding this NTP. Invoicing inquiries should be directed to Catherine Bendixen at (858) 637-6246.

Sincerely,

Graham Champion, CPPB
Labor Compliance and Construction Contracts Supervisor

GC: lw

Attachment

C: D. Nestor, A. Clark, PSA Dept.