



San Diego Unified School District

PHYSICAL PLANT OPERATIONS CENTER ANNEX
4860 Ruffner Street, San Diego, CA 92111-1522

(858) 496-1902
Fax: (858) 496-1953

Graham Champion
Labor Compliance and
Construction Contracts Supervisor

September 25, 2018

Mr. Stephen Thompson
SOLPAC CONSTRUCTION INC. dba
Soltek Pacific Construction Company
2424 Congress Street
San Diego, CA, 92110
sthompson@soltekpacific.com

Dear Mr. Thompson:

Subject: Contract No. CZ-17-0260-29 – Furnish and Install HVAC Systems and all Associated Work at District School Sites – Region 3, Phase II (IDIQ) (SDUSD Project # 92610071.1)

**Subject: Notice to Proceed: No. 46 & 46AL02
Silver Gate Elementary School ~ Including Allowance #2 work**

This letter constitutes your notice to proceed with construction and allowance work at Silver Gate ES per your proposal with the scope of work breakdown dated September 14, 2018, for the total not-to-exceed amount of \$3,059,138.67.

NTP 46 Silver Gate ES	\$2,924,301.64
NTP 46AL02 Silver Gate ES	\$134,837.03

Work can begin on October 1, 2018, and work is to be completed by April 30, 2019.


Please refer to this NTP number on all your correspondence and invoices.

Original invoice should be sent to:

San Diego Unified School District
PPO Center, Attn: Catherine Bendixen
4860 Ruffner Street
San Diego, CA 92111

Please call your construction manager if you have any questions regarding this NTP. Invoicing inquiries should be directed to Catherine Bendixen at (858) 637-6246.

Sincerely,


Graham Champion
Labor Compliance and Construction Contracts Supervisor

GC: lw

Attachment

C: L. Osterberger, D. Nestor, T. Kerr, M. Hussey, Soltek Pacific, PSA Dept.