



San Diego Unified School District

PHYSICAL PLANT OPERATIONS CENTER ANNEX
860 Ruffner Street, San Diego, CA 92111-1522

Fax: (858) 496-1902
(858) 496-1953

Graham Champion
Labor Compliance and
Construction Contracts Supervisor

September 11, 2018

Mr. Young Kang
Angeles Contractor, Inc.
783 Phillips Drive
City of Industry, CA 91748
ywkang@angelescontractor.com

 **E-MAILED**
9/11/18 JN

Dear Mr. Kang:

Subject: CZ-17-0261-23 - Furnish and Install HVAC Systems and All Associated Work at District Sites – Region 4, Phase II (IDIQ) (SDUSD Project #92870071.1)

Notice to Proceed: No. 13R1 – Furnish & Install HVAC 2000 System at Washington Elementary School Allowance 02

This letter constitutes your revised notice to proceed with HVAC allowance work at Washington ES per your proposal of September 6, 2018, requesting a no-cost time extension to December 6, 2018, and scope of work breakdown to Robert Daniels dated July 10, 2018, for an additional \$22,610.77 for a revised total not-to-exceed amount of \$42,660.66.

Work is to begin on September 12, 2018, and is to be completed by December 6, 2018.


Please refer to this NTP number on all your correspondence and invoices.

Original invoice should be sent to:

San Diego Unified School District
PPO Center, Attn: Catherine Bendixen
4860 Ruffner Street
San Diego, CA 92111

Please call your construction manager if you have any questions regarding this NTP. Invoicing inquiries should be directed to Catherine Bendixen at (858) 637-6246.

Sincerely,


Graham Champion,
Labor Compliance and Construction Contracts Supervisor

GC: lw

Attachment

C: D. Nestor, R. Daniels, M. Appanaitis, PSA